

District Report

Dolakha

4 – 17 January 2019


Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Refresher Training for DLPIU Engineers, SEs and ASEs concluded: DLPIU(Building) conducted Refresher training to DLPIU(Building) Engineers, Sub-Engineers and Assistant Sub-engineers from Dolakha. DLPIU(Building), GMaLI, HRRP facilitated the training.	28 th Dec 2018	21	5	Bhogendra Sah, Focal Person, DLPIU(Building), Dolakha, Cell: 9844432509 Email: mouddlpiu.dolkha@gmail.com	
21st Earthquake Safety Day celebrated: 21 st earthquake safety day was celebrated by distributing construction completion certificates to 21 HHs of Bhimeshwar municipality. This was jointly conducted by DLPIU/Building-Dolakha and NSET/Baliyoghar. Since, it is the working area of the NSET/Baliyoghar.	16 th Jan 2018			Bhogendra Sah, Focal Person, DLPIU(Building), Dolakha, Cell: 9844432509 Email: mouddlpiu.dolkha@gmail.com	
ESD marked in Dolakha's different parts. ESD marked in Dolakha: 21 st Earthquake Safety day marked in Dolakha with different programmes. GMaLI, DLPIU(Building), local bodies, District Disaster Management Committee, stakeholders, NSET, Caritas Nepal conducted photo exhibition, orientation, rally & awareness programme, video demonstration in different parts of district.	14-19 th Jan 2018	513	296	Pranav Dahal, District Coordinator, NSET, Dolakha, Cell: 9851230842 Email: pranavdahal@nset.org.np	


Tranche Status

Rural /Municipality	Baiteshwor	Bhimeshwor	Bigu	Gaurishankar	Jiri	Kalinchowk	Melung	Sailung	Tamakoshi
Total HHs Surveyed	8550	13693	6799	6656	5991	9062	8067	8524	7537
Total HHs Eligible	8308	12394	6699	6762	5805	8866	7474	8110	7428
Total HHs Enrolled	7862	12109	6485	5875	5249	8359	6636	7061	6544
First Tranche	8043	10679	6273	5981	5148	8581	6719	6831	6823
Second Tranche	6613	7589	5187	5206	3625	7266	5527	5212	5849
Third Tranche	6018	5586	4631	5009	2894	6825	4589	3990	5155
Total HH Constructed	5763	5329	4384	4751	2632	6572	4327	3727	4891
Grievance Registered	248	546	132	123	222	378	1191	226	84
Grievance Addressed	1795	2235	719	760	961	1238	1100	1257	828
RF HH Eligible	339	348	34	74	153	32	402	746	110
RF HH Enrolled		50	2						
RF 1 st Tranche		50	2						
RF 2 nd Tranche		0	0						
Non-Compliance Registered	1827 (9 Palikas in total)								
Non-Compliance Addressed	1491 (9 Palikas in total)								


Graph of Tranche Status:



Graph for Retrofitting Status:



Graph for Grievance Status:



Field Visit /Joint Field Monitoring Visit Reports

Visit 1

Date	Location	Participants from HRRP and stakeholders
11th Jan 2019	Jiri Municipality-5, and 6, Jiri, Dolakha	- Binod Kumar Kalauni - Kamal B Mahat - Nirmal Darshan Acharya, unit chief, GMaLI, Dolakha - Mr. Arjun Tamang, unit chief, DLPIU (Building) - Ms Rita Lamsal, Section/Information Officer, GMaLI, Dolakha - Janak Raj Joshi (M&E) - Bhogendra Kr Sah (DLPIU/Focal Person) - Subash Makaju, Engineer, DLPIU (Building) - Mohan Pokhrel, DSE - Hisila Maharjan, DSE

Objective(s)	- To conduct Palika Level Meeting - To Collect Housing Typologies - To sort out reconstruction issues in Jiri Municipality
--------------	--

Summary	Palika level meeting was conducted at Jiri Municipality Office, Jiri -6, Hatdanda. The meeting was chaired by Mr. Tanka Jirel, Mayor, Jiri Municipality. During the meeting ward chairs from all wards, CEO Mr Chakra Pani Sharma and GMaLI, DLPIU (Building) representatives discussed on appeal, re-survey, timber houses, left beneficiaries, MIS problem, joint family issues. Significantly, GMaLI and Building representatives sort out issues and responded ward chairs grievances regarding reconstruction. Further, they visited field ward 5 of Jiri Municipality and sorted out some issues of complex cases. Road criterion, timber houses ambiguities among technicians and house owners, left 'genuine' beneficiaries are major problems found in Jiri. Further, Ward level meeting conducted in ward 5 of Jiri municipality where ward chair Mr. Ngima Sange Sherpa, GMaLI unit chief Mr. Nirmal Darshan Acharya, DLPIU (Building) chief Mr. Arjun Tamang, GMaLI Section Officer Ms Rita Lamsal, M& E specialist Mr. Janak Raj Joshi, DLPIU (Building) Focal Person Mr. Bhogendra Sah, DSEs Ms Hisila Maharjan and Mr. Mohan Pokhrel, Engineer Mr. Subash Makaju, ASE Ms Sabita Basnet discussed about reconstruction issues in ward 5 of Jiri municipality. Subsequently, they jointly visited tranche stalled some houses and tried to sort out the issues on the spot discussing with houseowners.
---------	--

Photos



Palika level Meeting at Jiri
Photo: Kamal B Maha

Housing Typology Report



Two roomed timber frame structure has been constructed in Jiri -05 ward, Rajendra Khatri is the house owner and he has received second tranche.

Photo: Kamal B Mahat



Two roomed timber frame structure has been constructed in Jiri -05 Ward.

Pasang Leki Sherpa is the house owner. First tranche received, may be from road criterion according to ASEC Ms. Sabita Basnet only first tranche received till date.

Photo: Kamal B Mahat



Two roomed timber frame structure has been constructed in Jiri -05 ward, Ms. Ganga Maya Khadka is the house owner and she has received second tranche.

Photo: Kamal B Mahat



Two roomed timber frame structure has been constructed in Jiri -05 ward,

Rudra Khatri is the house owner and he has received second tranche.

Photo: Kamal B Mahat



Two roomed timber frame structure has been constructed in Jiri -05 ward, Top Bahadur Khatri is the house owner and he has received second tranche.

Photo: Kamal B Mahat



One roomed load bearing and mud mortar masonry house has been constructed in Jiri municipality-05 ward, Kinji Sherpa, Single woman is the house owner and she has received third tranche.

Photo: Kamal B Mahat

Two roomed Load Bearing Stone and mud mortar masonry has been constructed in Jiri -05 ward, Mr. Bhuban Jirel is the house owner and he has received third tranche.

Photo: Kamal B Mahat