

HRRP District Coordination Meeting Minutes



Meeting Purpose:	<i>HRRP District Coordination Meeting</i>
Meeting Date:	<i>03/07/2018</i>
Meeting Time:	<i>11:00-1:00 PM</i>
Meeting Location:	<i>Indrawati Gaupalika</i>
Meeting Facilitator:	<i>Roshan Keshari</i>
Minutes Taken By:	<i>Aarju Basnet & Manisha Rai</i>

Discussion: (Items/Knowledge Shared)

1. *Introduction and Welcome*

Mr. Roshan Keshari, CLPIU Monitoring and Evaluation Specialist, welcomed all the participants. The meeting was conducted in a semi-formal style in the presence of the Chief of Indrawati Gaupalika, Chiefs of all wards of Indrawati Gaupalika, DLPIU field engineers, staffs from SOS and HRRP staffs.

2. *Presentation of progress, updates, issues and challenges in each ward*

Major Issues and Challenges:

1. Delay in materials supply, high material costs due to lack of transportation facilities because of off-road and long distance from the market center
2. Scarcity of masons, labors, carpenters
3. There is no record of grievances in ward levels
4. Delay to disburse cash by banks.
5. DLPIU engineers take leave without notifying ward Chairman
6. Incorrect citizenship number and names in files which cause problem to receive tranches
7. Difficulty for the family members to receive tranche from bank if the beneficiary is abroad/or has died.
8. Women masons who have been trained are not working in the village
9. Shortage of water in dry season
10. DLPIU engineers have difficulty to take files every month to DLPIU Office. Request to partners working in the area to assist to deliver files.
11. DLPIU engineers have not received incentives and communication cost. Also no facilities for transportation cost, hotel fees while staying in the headquarter, etc.
12. Many cases where the tablet provided to DLPIU engineers are not working.
13. In some areas, an American agency had constructed truss houses in recovery phase as a temporary shelter, which the Gaupalika Chief claims to be considered for permanent housing. Those beneficiaries do not have land elsewhere to construct a new house to receive tranche, and the truss house do not comply with MR. He has urged DSE to suggest for correction and exception techniques.
14. There are problems with the CS entry app. In cases where some views cannot be taken, there is not an option to skip it.
15. No internet facilities in Ward Offices.

HRRP District Coordination Meeting Minutes



Decisions Made: (What, Why, Impacts)

1. Observe the truss model houses and suggest for correction to comply with minimum requirement
2. Coordinate with CLPIU regarding the challenges of engineers
3. Priority to observation, monitoring and reporting in/from field level



HRRP District Coordination Meeting Minutes



Housing Recovery and Reconstruction Platform(HRRP) Palika Level Meeting							
Date: 7-Mar-18							
Venue: Indrawati Gaupalika, Sindhupalchok Ward							
S.N.	Name	Gender	Organization	Designation	Phone No.	Email-ID	Signature
1	Deepak Mishra	Male	DLPSU	Sub-engineer	9803204338	dipakmishra30@gmail.com	[Signature]
2	Bhuvan C.C.	Male	DLPSU	Assist. Eng	9844705278	Bhuvan30@gmail.com	[Signature]
3	Sanjib Sapkota	"	S.G.	Sub-Engineer	9807134336	sanjib.sapkota@gmail.com	[Signature]
4	Sunil Giri	Male	DLPSU	Engineer	9801205758	linussunil43@gmail.com	[Signature]
5	Navin Bhandari	"	S.G.	Ass. Sub. Eng	9812492246		[Signature]
6	Ambar Bahadur Gurung	"	"	"	9848139128		[Signature]
7	Rasant Bhatta	"	"	Engineer	9811625811	rasantbhatta57@gmail.com	[Signature]
8	Maresh Bhandari	Male	DLPSU	Engineer	9803016311	myandeynts@gmail.com	[Signature]
9	Raj KUMAR Paudel	Male	Indrawati-3	Ass. Sub. Engineer	981885585	RAJPA21@gmail.com	[Signature]
10	Bikal Khanal	Male	Indrawati-3	Engineer	9808228361	bee.ca11013@gmail.com	[Signature]
11	MURSA Kumar Sarker	Male	Indrawati-3	Sub. Engineer	9829608824	M.K.S.20729@gmail.com	[Signature]
12	Bhakti Mani	Male	2 No. Sindhupalchok		9843594780		[Signature]
13	Saukhy Chaudhary	M	DLPSU	Engineer	984060137	saukhy.chaudhary@gmail.com	[Signature]
14	Manisha Rai	F	HRRP	IMO	9842062006	m.sindhupalchok@gmail.com	[Signature]
15	Prajel Bhandari	M	HRRP	IMO	984057751	prajel75@gmail.com	[Signature]
Ward							
S.N.	Name	Gender	Organization	Designation	Phone No.	Email-ID	Signature
16	Ajita Bhandari	F	HRRP	DTC	9851218254	teehand.sindhupalchok@gmail.com	[Signature]
17	Ganesh Sedhai	M	SOS	Engineer	9845090501	ganesh.sedhai@gmail.com	[Signature]
18	Shyam Sundar Subedi	M	SOS Children's Village Nepal, Bhandari	Site Incharge	9858052933	shyamsundarsubedi@gmail.com	[Signature]
19	BINOD Roka	M	Indrawati Rural Municipality	Chief Officer	9857210813	binod.roka2020@gmail.com	[Signature]
20	डा. वि. मण्ड		डा. मण्ड - 2		9841746563		[Signature]
21	डा. वि. मण्ड	M	डा. मण्ड - 2		9842980632		[Signature]
22	डा. वि. मण्ड		डा. मण्ड - 2		9803060282		[Signature]
23	Dev Prad Bhandari	M	Ward Chairman		9851198019		[Signature]
24	Bansha Lal Tamang	M	I Rural Municipality Chairperson		9857063490	moktan.og@gmail.com	[Signature]
25	डा. वि. मण्ड		डा. मण्ड		9808070820		[Signature]
26	डा. वि. मण्ड	M	डा. मण्ड	म. म. म. म.	9741622646		[Signature]
27	Roshan K. Kachari	M	CLPSU M/E	M/E specialist	9841640857		[Signature]
28							
29							
30							
31							
32							
33							

HRRP District Coordination Meeting Minutes



Name	Gender	Organization	Designation	Phone No.	Email
Deepak Mishra	Male	DLPIU	Sub-Engineer for ward 4	9803204338	Dipakmishra500@gmail.com
Bhuwan G.C.	Male	DLPIU	Asst. Sub-engineer for ward 4	9844705278	Bhuwange35@gmail.com
Sanjib Sapkota	Male	DLPIU	Sub engineer for ward 5,6	9807134336	rajsapkotasa@gmail.com
Sunil Giri	Male	DLPIU	Engineer for 5,6	9801205758	Linusssunil43@gmail.com
Navin Bhandari	Male	DLPIU	Asst.Sub engineer 5,6	9812492266	
Amar Bahadur Sijapati	Male	DLPIU	Asst. Sub engineer for ward 1	9848139128	
Basanta Bhatta	Male	DLPIU	Engineer for 2	9811625611	Basantbhatta57@gmail.com
Mahesh Pandey	Male	DLPIU	Engineer for 4	9803016311	mpandeymks@gmail.com
Raj Kumar Paudel	Male	DLPIU	Asst. sub engineer 3	981885585	Rajkp61@gmail.com
Bikal Khanal	Male	DLPIU	Engineer for 3	9808223361	Beecall019@gmail.com
Mukesh Kumar Sharma	Male	DLPIU	Sub Engineer 7,8	9823608829	Mks207294@gmail.com
Bharat Malla	Male	DLPIU	Sub engineer 2	9843591789	
Saubhagya Chaudhary	Male	DLPIU	Engineer 11, 12	9840060137	Saukrishna44@gmail.com
Manisha Rai	Female	HRRP	IMO	9842062006	Im.sindhupalchok@hrpnepal.org
Pranjal Bhandari	Male	HRRP	IMO	9840857752	pranjal435@gmail.com
Aarju Basnet	Female	HRRP	District T.C.	9851218254	Techcord.sindhupalchok@hrrpnepal.org
Ganesh Sedhain	Male	SOS	Engineer	9845090501	ganesh.sedhain@sosnepal.org.np
Shyam Sundar Subedi	Male	SOS	Site in-charge	9855052933	Shvamsundar.subedi@sosnepal.org.np
Binod Roka	Male	Indrawati Gaupalika	Chief-Admt. officer	9851210013	Binod.roka2020@gmail.com
Durga Bahadur Tamang	Male	Indrawati ward 5	Ward chairman	9841346563	
Bir Bahadur Tamang	Male	Indrawati ward 2	Ward chairman	9803140433	
Indra Bahadur Tamang	Male	Indrawati Ward 6	Ward chairman	9803040366	
Dev Prasad Baniya	Male	Indrawati ward 3	Ward chairman	9851198019	
Bansha Lal Tamang	Male	Indrawati Gaupalika	Ga.Pa. Chief	9851063932	Moktan09@gmail.com
Mira Adhikari (Lama)	Female	Indrawati Gaupalika	Deputy chief	9808070820	
Jagatman Talchabhadel	Male	Indrawati 4	Ward chairman	9741022646	
Roshan Kumar Kesari	Male	CLPIU	M/E specialist	9841640357	Roshan_1369@yahoo.com