


This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population: 2.5 million¹

19 VDCs and 22 municipalities

Damage Status - Private Structures



Damage Grade (3-5)	104,337
Damage Grade (1-2)	10,061
Total	114,398²

Type of housing walls KTM Valley National

Mud-bonded bricks/stone	20%	41%
Cement-bonded bricks/stone	75%	29%
Other	5%	30%

% of households who own their housing unit 46% 85%
(Census 2011)¹

NEWS & UPDATES

1. Khwopa Engineering College is providing technical resources to support Bhaktapur municipality in training masons with a 15-30 days' curriculum (15 days' curriculum for regular training whereas 30 days' training for heritage site reconstruction training), which is designed by themselves. Apart from this NRCS is doing reconstruction related activities in the municipality.

2. Debris from only 25% of the damaged houses in Bhaktapur Municipality has been removed till now. There are still more than five hundred houses that are at risk and needs to be levelled or reconstructed.

3. 163 beneficiaries have already started reconstruction of their private houses in Suryabinayak Municipality. Out of which forty-two beneficiaries have already applied for second tranche, while thirteen beneficiaries have reconstructed their houses by themselves.



PARTNERS

Partner Organisation	Implementing Partner(s)
DCA	FSCN
ISAP	
NRCS	
OXFAM-GB	
SHANGRILA ORP	
LUMANTI	MSEREOR
NSET	
EWDE-DKH-N	LUMANTI

08 partners

This table indicates the partner organisations and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

1,199 6,066

VOCATIONAL TRAINING (Targets Achieved)

18 5,102

Reached Remaining



2 municipalities with Household WASH Assistance



74,967 beneficiaries enrolled, 79%

68,805 beneficiaries received the 1st Tranche, 72%⁴



63 houses constructing directly through contractors

KEY CONTACTS

NRA Bhaktapur Office

Mr. Murari Wasti
Head of Office NRA

NRA Kathmandu Office

Mr. Prem Prasad Ghimire
Head of Office NRA
Telephone: 01-55544379

NRA Lalitpur Office

Mr. Goma Devi
Head of Office NRA

0 VDC with all 6 TA Activities
26 VDCs with no TA

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 6 activities and the VDCs highlighted suggest the summation of the activities presented:

- Community/household orientation with more than 1 session
- Continuous Door to door technical assistance (Mobile Technical Support)
- Short training for Masons (Target achieved)
- Vocation/on the job training for masons (Target achieved)
- Helpdesk/Technical Support Center
- Demonstration construction

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

