

Meeting Minutes

Meeting Title: HRRP coordination

Date: 27/07/2016

Time: 1:00 PM

Location: Dhading, HRRP Hall

Lead/Chairperson: Jitendra Basent (Chief of NRA Sub-regional Office)

Focal Point: Babu Ram Fyuba

Participants Organizations:

- NRA
- GIZ
- OXFAM
- NSET-Nepal
- ACTED
- HRRP
- Care-Nepal
- SCI
- DLSA
- DCA
- WVI
- WHO
- UMN

Agendas

1. Updates of Enrollment, Mason training, Communal shelters, and Model houses
2. AOB

1. Updates of Enrollment, Mason training, Communal Shelters and Model Houses

The meeting was mainly focused on achievement of enrollment, mason training, communal shelters and model houses by partner organizations and government. Among 70,581 beneficiaries, 31,370 (44%) have enrolled and District Project Implementation Unit (DL-PIU) has transferred the first tranche to 2,859 beneficiaries of Marpak, Katunje Salyankot and Baseri VDCs of Dhading.

As of 27th July 2016, the mason training has planned for 5,513 by POs and 2,517 masons have received basic earthquake resilience training from different partner agencies of the district.

National Reconstruction Authority (NRA) had mobilized the Nepal Army to construct the five communal shelters in Lapa, Tipling, Sertung, Jharlang and Reegaong VDCs. The Nepal Army has handover the five communal shelters to district disaster response committee (DDRC), Dhading.

The Department of Urban Development and Building Construction (DUDBC) is constructing five more communal shelters in Nilkantha Municipality, Salyantar, Katunje, Benighat and Baireni VDCs.

CARE Dhading has planned to construct four model houses in Salyantar, Budhathum Phulkharka and Mulpani VDCs and three model houses have constructed in Salyantar, Budhathum and Mulpani VDCs.

National Society for Earthquake Technology (NSET) has planned to construct four model houses in Sertung, Marpak, Kumpur VDCs and Nilkantha Municipality named as Local Resource and Training Center (LRTC) and District Resource and Training Center (DRTC).

UMN has planned to construct the model houses in Lapa, Jharlang, Reegaon, Pinda, and Mahadevsthan VDCs.

Minergy and Environment Protection Forum (EPF) have planned to construct one model house is in Salang and Nalang VDCs respectively.

2. AOB

Enrollment and coordination

The meeting was deeply concern with enrollment updates of the district because of Dhading hasn't achieved the enrollment target cooperatively with Gorkha district. As of 27th July 2016, Dhading district has enrolled 44% only. The meeting agreed to consult with DLPIU regarding the delaying of enrollment. The meeting was focused on grievances management and first tranche transfer to account of enrolled beneficiaries.

The Regional NRA chief briefed to POs regarding the process of NRA monitoring and coordination process. He has requested all POs to submit the action plan to regional NRA office for monitoring and coordination.

The meeting has discussed on curriculum of mason training because of seven days model is not enough for new mason. The seven days model is useful for existing masons only.

Action Points

1. Sharing the MoM with POs and agencies

Next Meeting

The next HRRP meeting will be held on _____ from _____ in HRRP Hall. Led by HRRP-District Coordinator, can be contacted by Babu Ram Fyuba.

Meeting Participants List/Attendance Sheet

Name	Org	Phone	Email
Kedar Bhattarai	Oxfam	9810114685	kbhattarai@oxfam.org.uk
Pramod Khatiwada	NSET-Nepal	9849266561	pkhathiwada@nset.org.np
Prabin Gautam	ACTED/HRRP	9841808948	lm.dhading@hrrpnepal.org
Tribhuban Paudel	Care Nepal	9851061290	tribhuban.paudel@care.org

Mahesh Sapkota	SCI	9841649490	Mahesh.sapkota@savethechildren.org
Lekha Mani Dhakal	GIZ	9842031138	Lekha.dhakal@giz.de
Dr. Bashudha Nepal	WHO	9801195813	drbashudha77.bn@gmail.com
Buddhibal Magarati	ACTED-DLSA	9846279664	buddhibalm@gmail.com
Babu Ram Fyuba	ACTED-HRRP	9841208225	babu.ram@hrrpnepal.org
Sarmila Khatiwada	WVI	9849627503	sarmila_khatiwada@wvi.org
Prakash Prakash Yogi	ACTED-DLSA	9842761500	prakashyogi15@gmail.com
Shiva Adhikari	UMN	9851096538	shiva.adhikari@umn.or.np
Jitendra Basnet	Chief (SRO)	9856042637	basnet.jitendra@gmail.com
Raj Kaji Shrestha	SDE	9856043637	rajkaji1@yahoo.com