

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Coordination Meeting with Engineers		
Meeting Date:	11 September 2019		
Meeting Time:	10:15 AM		
Meeting Location:	Bhaktapur Municipality		
Meeting Facilitator:	Roshan Kesari, M & E Consultant, DLPIU Building Bhaktapur		
Minutes Taken By:	Ambika Amatya (HRRP)		
Summary of participants:	Total: 8	Female: 5	Male: 3

Discussion: (Items/Knowledge Shared)

Summary of the Meeting

The general palika level coordination meeting was conducted at Palika Office, Bhaktapur Municipality, Bhaktapur district. The coordination meeting had participation of NRA engineers mainly along with M & E Consultant of DLPIU Building Bhaktapur, M & E Specialist of GMALI Bhaktapur and HRRP team member.

M and E Consultant highlighted the problems in forwarding reconstruction initiatives in Ward areas of Bhaktapur with NRA Engineers. The NRA Engineers revealed that one of the reasons of delays in reconstruction list is due to disinterest shown by beneficiaries citing the reasons of insufficient amount, poor economic condition etc. While some of the beneficiaries cannot forward rebuilding process due to disputes over land ownership among siblings, family members and with neighbours, and some beneficiaries are displaced due to declare of green belt development process of municipality. Further, Landlessness issues entangles with lack of building permit because of which many beneficiaries have not been able to reconstruct houses. In some case, some beneficiaries have reconstructed their houses with building permit and they later applies documents in municipality office for building permit and in light of not following building such houses havenot received building permit and subsequent tranches too.

Discussions were also focused around informing beneficiaries about government deadlines to receive reconstruction grants and to inform beneficiaries to return 1st tranche if they are unwilling to reconstruct house.

S.N.	Attendees	Gender	Organization	Designation	Phone No.	Email
1	Reeja Hachethu	Female	Bhaktapur Municipality	NRA Engineer		
2	Roshan Kesari	Male	DLPIU Building Bhaktapur	M & E Consultant		
3	Bibek Gautam	Male	DLPIU GMALI Bhaktapur	M & E Specialist		
4	Ajay Gelal	Male	DLPIU GMALI, Bhaktapur	Engineer		
5	Deepa Shrestha	Female	Bhaktapur Municipality	NRA Engineer		
6	Rabina Talchabhadel	Female	Bhaktapur Municipality	NRA Engineer		
7	Ambika Amatya	Female	HRRP	District Coordinator		
8	Samjhana Mananadhar	Female	Bhaktapur Municipality	NRA Engineer		