

The Vulnerable Support Working Group (VSWG) Meeting was held on 23 December 2019 (7 Poush 2076) at NRA. The meeting was presided by NRA CEO, Mr. Sushil Gyewali and facilitated by Dr Chandra Bahadur Shrestha (NRA Executive Committee Member). The participants of the meeting included Mr. Dhruva Prasad Sharma (Executive Committee Member), Mr Bharat Prasad Aryal (Joint Secretary), NGO Section Chief, Mr Bishnu Prasad Subedi (Under Secretary) and the representatives from CLPIU-Building and CLPIU-GMaLI, DFID, JICA, UNDP, CRS, Helvetas, Practical Action, PIN, Phase Nepal, HRRP and EHRP. Following decisions were made in the meeting:

Decisions:

1. CLPIU-GMaLI had communicated to all local governments for the reverification of NRA identified vulnerable list (18,505). It was decided to repeat the process to **request again to all local governments in the reverification process and update on the NRA identified vulnerable list** by mobilizing local technical persons for door to door visit of the vulnerable beneficiaries. GMaLI to make an arrangement for the logistics support that is required for the mobility of the technical persons at local level.
2. It has been observed that vulnerable beneficiaries are still facing the problem to access finance due to lack of information and facilitation support by partners and local governments. All POs to **improve and strengthen communication and coordination with vulnerable beneficiaries for easy access to financial institutions for subsidized loan process and other socio-technical assistance (STA) package** from government and POs.
3. Government has already decided and allocated budget for the landless vulnerable beneficiaries. POs to **support in the facilitation process by informing vulnerable beneficiaries on the government land purchase policy and procedure.**
4. There should be consorted effort in terms of communication and coordination to all vulnerable beneficiaries in terms of government policies and procedures for housing reconstruction grant provision, additional top up support mechanism for vulnerable beneficiaries including provision of engineers deployed at the local level for inspection and technical support. POs should **make use of these human resources who are deployed at the local level for the localization of reconstruction process.**
5. The NRA Executive Committee will make separate decision concerning the deadline for the housing grant for special category of population such as vulnerable beneficiaries, beneficiaries from grievance addressal mechanism, resettlement beneficiaries, etc. The housing reconstruction deadline of Poush end (mid-January 2020) will not be applicable for vulnerable beneficiaries. However, **documentation of verified vulnerable beneficiary list is required for NRA to take policy decisions based on the factual verified information.**
6. NRA is recruiting Social Mobilizers and Mobile Masons in earthquake affected districts for effectiveness of STA package program. It was briefed that the recruitment process is completed and training for these social mobilizers and mobile masons is underway. It was discussed that supporting vulnerable beneficiaries through social mobilizers and mobile mason is critical and therefore CLPIU-Building will **ensure that supporting vulnerable beneficiaries** is incorporated in the **terms of reference (ToR) of Social Mobilisers and mobile masons.**
7. It was decided to **update regularly on the housing reconstruction progress of vulnerable beneficiaries disaggregated by tranche received (1st, 2nd & 3rd) and house reconstruction completed, partner agreement (PA) not signed, beneficiaries not willing to reconstruct their house with reasons** etc. by mobilizing local engineers, social mobilizers and mobile masons in collaboration with CLPIU-Building, CLPIU-GMaLI, local government, HRRP and POs. HRRP, in close collaboration and coordination with CLPIU-GMaLI and Building, to **submit consolidated progress report on the housing reconstruction status of vulnerable beneficiaries and why they are not constructing their houses.**

8. Top up support for vulnerable beneficiaries will be discussed and decided based on the **final verified vulnerable list prepared by CLPIU-GMaLI**.
9. It is essential to strengthen local government's capacity in data management, documentation and system strengthening for the localization of reconstruction process. Therefore, all **POs are encouraged to make effective partnership and collaboration with local governments**.
10. All POs need to focus their work in enhancing the capacity of local government and vulnerable beneficiaries to **access to finance, skill enhancement, entrepreneurship skill development and linkage to market access for overall recovery and reconstruction including livelihood recovery support** of vulnerable beneficiaries.
11. CLPIU-GMaLI to **prepare and recommend to NRA Executive Committee for procedural guideline for additional top up grant support of NPR 50,000**.

Attendance of the participants:

Sn.	Name	Gender	Designation	Organization
1	Mr. Sushil Gyewali	M	CEO	NRA
2	Dr. Chandra Bahadur Shrestha	M	Executive Committee Member	NRA
3	Mr Dhruva Prasad Sharma	M	Executive Committee Member	NRA
4	Mr. Bharat Prasad Aryal	M	Joint Secretary	NRA
5	Mr Bishnu Prasad Subedi	M	Under Secretary	NRA
6	Mr. Janardan Nepal	M	Admin Specialist	NRA
7	Mr. Chetnath Aryal	M	Section Officer	NRA
8	Mr. Janak Raj Joshi	M	M & E Specialist	CLPIU-Building
9	Mr. Parash Panthi	M	Engineer	CLPIU-GMaLI
10	Mr. Jananjan Panda	M		UNDP
11	Ms Kamala KC	F		DFID
12	Mr. Rajesh Rai	M		PIN
13	Mr. Trishakti Rana	M		Practical Action
14	Mr. Rudra Neupane	M		Phase Nepal
15	Mr, Bhupendra Basnet	M		
16	Mr. Miyano	M	Team Leader	JICA-EHRP
17	Sujan Khadka	M		HELVETAS
18	Mr. Minar Thapa Magar	M	Deputy National Coordinator	HRRP
19	Mr Bibek Shrestha	M	Shelter Coordinator	CRS
20	Ms. Bikala Wagle	F		CRS
21	Ruplal Aidi	M	National Coordination Officer	HRRP