

HRRP General District Coordination Meeting

Okhaldhunga

Meeting Minutes

Program/Area:	Okhaldhunga
Meeting Purpose:	HRRP General Coordination Meeting
Meeting Date:	21/05/2017
Meeting Time:	12:30 PM-2:00 PM
Meeting Location:	NRA Office Meeting Hall Okhaldhunga
Meeting Facilitator:	Prakash Basnet
Minutes Taken By:	Prakash Basnet/ Uttam Parajuli

Discussion:

Chair: NRA Asst. Chief : Yuba Raj Kharel

Agendas:

1. Introduction and Welcome:

HRRP District Coordinator welcomed all the participants in the meeting and thanked all of the participants for their support in coordination and also requested to raise any types of issues related to reconstruction through this platform in the upcoming days and all the participants introduced themselves from their respective place.

2. Reconstruction updates from NRA:

NRA Asst.Chief Yuba Raj Kheral said that among 20165 beneficiaries 18601 has already been enrolled and 18454 beneficiaries has already got their first tranche through the bank and 6675 grievances has been resolved among 7810 and 346 are found to be the eligible beneficiaries and 1581 are categorized as resurvey and are under the process and 4445 beneficiaries are under reverification whereas 57 beneficiaries of Harkapur VDC has already got their second tranche and 280 Beneficiaries has been already recommended for the second tranche by DUDBC and the process will be happening soon h also added that 1200 houses are on the process of recommendation by DUDBC and 2600 houses has been found constructed in total in the district.

3. Discussion on Technical Assistance Coverage and Gap:

After a long discussion on the meeting it was concluded that in Okhaldhunga district there are very few organization working in reconstruction and there is a huge gap in technical assistance and only few beneficiaries are getting technical assistance. NRA Chief also suggested partners to expand their technical activities to the ground level. He further committed to forward this message to central level and ask CLPIU to send NGO/INGOS who are interested to work in reconstruction to Okhaldhunga district. And cover the gap of technical assistance.

4. Discussion on second volume Design catalogue From NRA:

NRA Asst.chief Yuba Raj Kheral informed all the participants about the second volume design catalogue. Various queries of the partners organization were discussed in the meeting regarding the design volume two and HRRP kathmandu district management team solved out the queries of the partners and even more clarified about the new designed.

5. Correction/Exception Manual & Information about design of 11 typical Non-Compliance cases of RCC Structure

HRRP DMT informed that "After a long time Correction and exception manual has been published by NRA in support of various partners".

This manual has tried to solve the problems that were raised by different district level field engineers and after this manual most of the problems of beneficiaries will be short out and the confusions of the field technical staff will be clear.

HRRP General District Coordination Meeting

Okhaldhunga

Meeting Minutes

Discussion:

District management team of HRRP from Kathmandu also informed about the 11 typical noncompliance cases of RCC structures.
The discussion was done and the various questions raised regarding this was answered by DMT.

6. Information about updated inspection forms based on correction/Exception manual for Masonry Structure

Information about the updated inspection forms were shared during the meeting and the various issues raised regarding the inspection forms were solved through the meeting.

7. Training on Correction/Exception manual from CLPIU

As the Correction/exception manual has been launched by NRA but the field engineers who really implement the manual are still not clear about the changes that have been made in the manual. It was informed by NRA that CLPIU is planning to organize Training on Correction/Exception manual for the DLPIU engineers in the near future for the effective implementation of the manual in the field.

8. Open Discussion on Technical Issues:

After the discussion on the above agendas HRRP district coordinator opened the floor for all for discussion on the technical issues in the district.
Different participants gathered different issues they have been facing in the field and the possible solution were also selected during the discussion.

PARKING LOT:

9. Since very few Partners are working in the district so District NRA will coordinate with Central NRA to coordinate with interested Donors to expand their activities in Okhaldhunga district.
10. Combined field visit (NRA, HRRP, POs) to the partners working areas in future.
11. Regular HRRP Coordination meeting should be held

Miscellaneous Items / AOB:

- **Election Updates and Challenges from Partners**

As per the NRA Chief till date no any message has been delivered from the Central level that what to do during the Election even though some of the partners said that they should stop their activity during the election time but till now no any challenges has been faced in the field because of the approaching election.
He further informed that most possibly they will be deployed for conducting the local election and the office will remain closed during the period.

Attendees:

Name	Organization	Designation	Phone number
Yuba Raj Kheral	NRA	Asst. Chief	9841311070

HRRP General District Coordination Meeting

Okhaldhunga

Meeting Minutes

<i>Sher Bhadur Thapa</i>	<i>HELVETAS</i>	<i>Civil Engineer</i>	<i>9851242894</i>
<i>Gyanendra Bikram Shrestha</i>	<i>HELVETAS</i>	<i>Sub Engineer</i>	
<i>Bitat Raut</i>	<i>DLPIU/EHRP</i>	<i>Engineer</i>	
<i>Saroj Kc</i>	<i>DLPIU/EHRP</i>	<i>Engineer</i>	
<i>Krishan Maya Rijal</i>	<i>EHRP</i>	<i>Monitoring & Evaluation Specialist</i>	<i>9841554744</i>
<i>Rudra Prasad Adhikari</i>	<i>DLPIU/EHRP</i>	<i>MIS Specialist</i>	
<i>Gopal Chandra Shrestha</i>	<i>NRCS</i>	<i>Secretary</i>	
<i>Anjay Kumar Thakur</i>	<i>DLPIU / DUDBC</i>	<i>Engineer</i>	<i>9851017546</i>
<i>Binod Khadka</i>	<i>DLPIU / DUDBC</i>	<i>Engineer</i>	
<i>Khem Prasad Baral</i>	<i>UMN</i>	<i>DRRF</i>	
<i>Dilli karki</i>	<i>UMN</i>	<i>DRRF</i>	
<i>Kailash Thapa</i>	<i>PAF</i>	<i>Program Manager</i>	
<i>Bharat Chalese</i>	<i>HRRP</i>	<i>National TC</i>	<i>9851053538</i>
<i>Monika Bajimeya</i>	<i>HRRP</i>	<i>National IM</i>	<i>9849246349</i>
<i>Prakash Basnet</i>	<i>HRRP</i>	<i>DC</i>	<i>9851154315</i>
<i>Uttam Parajuli</i>	<i>HRRP</i>	<i>IMO</i>	<i>9849101335</i>