

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Coordination Meeting		
Meeting Date:	18/12/2018 (19 December 2018)		
Meeting Time:	11: 45 AM		
Meeting Location:	NRA-GMaLI office, Manbhawan, Lalitpur		
Meeting Facilitator:	Ms. Renuka Pandey, Section Officer, DLPIU NRA GMaLI Lalitpur		
Minutes Taken By:	Ms. Sweata Sijapati, District Technical Coordinator, HRRP- Kathmandu Valley		
Summary of participants:	Total: 15	Female: 5	Male: 10

Discussion: (Items/Knowledge Shared)

Agendas:

Agendas:

- Welcome and sharing of objective
- Reconstruction updates from POs
- Discussion on reconstruction issues/challenges
- AOB

Agenda 1

- **Welcome and sharing of objective**

The general coordination meeting of DLPIU NRA-GMaLI, Lalitpur was held on 19th November 2018 at NRA-GMaLI Office, Lalitpur. The coordination meeting was chaired by Mr. Bir Bahadur Rawal, Chief, DLPIU NRA- GMaLI Lalitpur in the presence of POs, staff members of EHRP/DLPIU NRA GMaLI Lalitpur, DLPIU-Building and HRRP. The main objective of the meeting was to discuss on reconstruction status and updates of past two months from POs.

Agenda 2

Reconstruction updates from POs

- **Lumanti**

Lumanti has been supporting reconstruction of houses in Godawari Municipality, Mahalaxmi Municipality of Lalitpur district. The project has been completed and the social audit of the project has been conducted. The final report of the reconstruction activities has been conducted and will be shared with all the concerned authorities.

- **Love Green Nepal**

Love Green Nepal has been involved in the school reconstruction in Lalitpur district. Till date 3 school namely Kalidevi School in Malta, Shree Buddha Bhagwan Secondary School and Manikhel lower secondary school has been completed. As part of the new project, Love Green Nepal is focusing on the reconstruction of Saraswoti Adharbhat School in Lele, Godawari Municipality. The layout of the building is being prepared and regarding this the organization has been coordinating at municipal and district level.

- **Nepal Red Cross Society (NRCS)**

NRCS presented project activities' updates funded by British Red Cross (BRC). NRCS has been mainly working in WASH, DRR and livelihood sector in 16 Wards of 4 different municipalities (Lalitpur Metropolitan City, Mahalaxmi Municipality, Godawari Municipality, Konjyosom Rural Municipality) in Lalitpur district. Most of the activities of the recovery program will be finished in December – January whereas the health post construction is still ongoing and will be completed in coordination with the concerned authority. Till date construction of 70 toilets has been completed, 15 water supply maintenance and repair activities has been completed whereas 2 are ongoing.

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

Gender/disability friendly school's toilets are under repair with the additional support of NRP 50,000. As part of the shelter activities Mason trainings, Door to door technical assistance has been completed. The follow up program of the trained masons was also conducted through which about 70% mason were found to be actively working. Sharing meetings at Municipality, District and central level will be conducted before the official closing of the program.

- **Rural Institution for Community Development (RICOD)**

RICOD has been working in the Shelter, Livelihood and health sector in Godawari Municipality, ward no. 5, 6, 7 and Konjyosom Rural Municipality, ward no. 4, 5. Regarding the shelter sector, top up support to 15 vulnerable beneficiaries has been planned among which 3 has been completed. Construction of 40 toilets has been completed with the material support. Regarding the agricultural support seeds distribution has been conducted.

- **HRRP**

HRRP has completed municipal survey and reconstruction action plan workshop for districts of Kathmandu valley. Regarding the issue on the reconstruction supported by Lumanti, the organization has been contacted and meeting to address the issue will be conducted soon. HRRP will be supporting the monitoring visit with DLPIU- GMaLI and Building within Lalitpur district.

Miscellaneous Items / AOB:

- DLPIU NRA GMaLI Lalitpur office will request all the concerned POs working in reconstruction sector in Lalitpur district about making an appeal for winterization support to earthquake affected beneficiaries who are residing in temporary shelters or in vulnerable conditions.
- DLPIU NRA-GMaLI requested all the POs to submit the report on regular basis. The regular coordination meeting will be held on 3rd of the Nepali Month (In case of Saturday and Sunday, the meeting will be held on Monday).
- DLPIU- Education requested POs to coordinate with the DLPIU for all the activities involving school programs. Also, POs were requested to support the construction of permanents toilets in the schools as most of the construction activities are mostly focused on the building construction only.

Decisions Made: (What, Why, Impacts)

- The DLPIU, NRA-GMaLI monthly coordination meeting of Lalitpur district will be on regular basis. During the meeting the update of the reconstruction activities of POs and Government organization within Lalitpur district will be shared.
- DLPIUs (GMaLI, Building, Education of Lalitpur district will conduct Joint Monitoring of the POs work within the district to resolve the existing issues and facilitate organization for effective work with the working sector.

Next Steps/action points:	Person(s) Responsible	Due Date
Monthly activity report needs to be submitted in the format provided by GMaLI.	POs staff	In the next coordination meeting
DLPIU NRA GMaLI Lalitpur will coordinate with Lumanti to find the possible solution to the issues in Dalchoki.	DLPIU NRA GMaLI Lalitpur and concerned POs	In the next coordination meeting

HRRP District Coordination Meeting Minutes

Participants

Attendees	Gender	Organization	Designation	Phone No.	Email
Bir Bahadur Rawal	M	NRA- GMaLI	GMaLI Chief	9851201088	nralalitpur@gmail.com
Prakash Maharjan	M	DLPIU- Education	Project chief		
Renuka Kumari Pandey	F	DLPIU GMaLI	Section Officer	9849114837	renuka.pandey777@gmail.com
Kaji Pyakurel	M	Monument office, Lalitpur	Project chief	9851174690	kajipkl78@gmail.com
Yamnath Giri	M	NRA DLPIU GMaLI Lalitpur	M&E consultant	9851239785	yamnathgiri2014@gmail.com
Prakash Pokhrel	M	DLPIU NRA GMaLI	Nayab Subba	9841591384	ppokhrel384@gmail.com
Roshan Raj Giri	M	DLPIU Building	M&E consultant	9841335744	roshangiri@gamil.com
Shankhar Pokhrel	M	NRA- DLPIU	DSE	9841518798	pokhrelshankar2009@gmail.com
Poonam Pal	F	DLPIU Building	Sub Engineer	9868721680	poonampal860@gmail.com
Samjhana Simkhada	F	DLPIU Building	Engineer		
Hari Prasad Sapkota	M	NRCS, Lalitpur	Project Coordinator	9801186145	hari.sapkota@nracs.org
Newton Maharjan	M	Lumanti	Documentation and Monitoring officer	9841822062	newtonum@gmail.com >
Khem Prasad Koirala	M	Love Green Nepal	Program Coordinator	9851239806	LGNearth@gmail.com
Tara Nepali	F	RICOD	Project Officer		
Sweata Sijapati	F	HRRP, KTM valley	DTC	9861796464	techcord.ktm@hrrpnepal.org