


District Report

Sindhupalchok

4 – 17 January 2019

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Joint Monitoring Field Visit of Bhotekoshi RM, ward no. 4, Fulping katti	9 th Jan 2019	4		techcord.sindhupalchok@hrrpnepal.org	
Palika Level Coordination Meeting	9 th Jan 2019	11	2	techcord.sindhupalchok@hrrpnepal.org	GD link to the meeting minute
Joint Monitoring Field Visit of Bhotekoshi RM, ward no.2, Tatopani	10 th Jan 2019	5	1	techcord.sindhupalchok@hrrpnepal.org	GD link to the meeting minute
Joint Monitoring Field Visit of Bhotekoshi RM, ward no. 5, Marming	11 th Jan 2019	7	2	techcord.sindhupalchok@hrrpnepal.org	
Meeting with Acting CDO for Earthquake Safety Day Celebration: To celebrate 21st ESD, the meeting was carried out in district Administration office in the lead of Assistant. CDO, Ms. Durga Banjade. The process, strategy how to celebrate the day was finalized through the meeting. The decision was accepted by the participants; accordingly, roles and responsibilities were also finalized. Ms. Banjade requested everyone to act accordingly to make event fruitful and successful.	14 th Jan 2019	8	2		  
21st Earthquake Safety Day celebration. The day was celebrated in the form of rally having with the slogan of 21 ESD in the banner. The rally begun from Ward no.5 office and ended at Tundikhel. There were almost 100 participants from Army, police, NGOs and Govt. stakeholders participated in	16 th Jan 2019				

Summary of events during this period

the event. After the rally, the interaction program was being held in the chief presence of Assit. CDO. Several speakers kept remarks on Earthquake safety measures, preparedness mechanism and it's impact. Mr. Rajendra Sharma of Janhait sewas samiti kept his remarks on behalf of NGOs. Mr. Santosh Niraula, acting chief of DLPIU(Building) insisted to adopt Earthquake resistant technology and mechanism during reconstruction. Finally, Ms. Banjade kept her closing remarks and said to keep on focusing on preparedness and construct safer houses as per engineer's suggestion.




Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Joint Monitoring Visit of Panchpokhari Thangpaldhap RM	21-25 th January 2019	HRRP	Binod Sah, Pradip Sharma, Pranjal Bhandari, Rakesh Dev, Roshan Kesari
General Coordination Meeting	30 th January 2019	HRRP	Binod Sah, Pranjal Bhandari, Pradip Sharma


Tranche Status

Rural /Municipality	Balefi RM	Barhabise Mun	Bhotekoshi RM	Chautarasangachok gadhi Mun	Helambu RM	Indrawati RM	Jugal RM	Lisankhu Pakhar RM	Melamchi NP	Panchpokhari Thangpal RM	Sunkoshi RM	Tripurasundari RM
Total HHs Surveyed												
Total HHs Eligible	6043	7811	4214	13961	5348	8301	5585	5213	13325	7030	5616	4554
Total HHs Enrolled	5958	7702	4050	13763	5158	8087	5556	4756	13112	6681	5554	4437
First Tranche	5958	7700	4033	13775	5148	8055	5555	4751	13106	6679	5553	4436
Second Tranche	5593	6934	3198	12811	4392	7328	5235	3811	11403	5279	4947	4085
Third Tranche	4836	4809	1418	11023	3420	5147	3439	2521	7341	2924	4050	3081
Total HH Constructed												
Grievance Registered	1240	2490	1150	3513	1333	2421	1260	2269	2557	2937	1127	930
Grievance Addressed	464	683	439	1512	306	638	285	973	761	1273	682	448
RF HH Eligible	24	72	68	95	45	37	14	39	105	16	31	19
RF HH Enrolled	5	18	8	33	6	7	5	4	5	0	8	5
RF 1 st Tranche	5	18	8	33	6	7	5	4	5	0	8	5
RF 2 nd Tranche	0	0	0	0	0	0	0	0	0	0	0	0
Non-Compliance Registered												
Non-Compliance Addressed												

Graph of Tranche Status:




Graph for Retrofitting Status:



Graph for Grievance Status:

Sindhupalchok Grievance Status



Field Visit /Joint Field Monitoring Visit Event

Visit 1

Date	Location	Participants from HRRP and stakeholders
9 th Jan, 2019	Bhotekoshi RM Ward no.4, Fulpingkatti	Prabesh Acharya,DSE; Sunil Khadka,DSE Binod Sah, DC ;Pranjal Bhandari, IMO; Pradip Sharma, HRRP, DTC
10 th Jan, 2019	Bhotekoshi RM Ward no.4, Tatopani	Binod Sah, DC; Pranjal Bhandari, IMO; Pradip Sharma, HRRP, DTC
11 th Jan, 2019	Bhotekoshi RM Ward no.4, Marming	Binod Sah, DC; Pranjal Bhandari, IMO; Pradip Sharma, HRRP, DTC

Objective(s)

- To know the updates of reconstruction by visiting the private houses.
- To Collect Housing typologies.
- To conduct Ward level coordination meeting

Summary

Day 1; Visited Bhotekoshi -4 and Palika level Coordination Meeting (9th Jan,2019)

- Mr. Sang Dorje Sherpa, ward chief of Bhotekoshi-4, said he is facing pressure from the beneficiaries. Even after the passage of significant amount of time since the decision to hand over the grievance handling to local level, the guidelines or the way forward has not been formulated and asked NRA to take the issue as a priority
- During the query of the reason for slow reconstruction pace; ward chief Mr. Sang Dorje Sherpa said the geographical condition of the Rural Municipality is challenging for the field engineers and almost takes 2-3 hours just to get from one settlement to another. Furthermore, the settlements are thinly populated and widely scattered. This is one of the reasons for slow reconstruction rate according.

Day 2: visited Bhotekoshi 2, Tatopani (10th Jan 2019)

- Mr. Ram Man Singh, ward secretary of Bhotekoshi-2 said there are approx. 30 beneficiaries who received first tranches but not willing to reconstruct the house; reason behind is that some of them have their houses in Kathmandu.
- Due to the caving-in of the land almost 150-200 HHs are displaced.
- Despite of caving-in of land; people are still willing to stay around that area, the reason behind is, they are quite hopeful of boarder re-opens.

Day 3: Visited Bhotekoshi 5, Marming (11th Jan 2019)

- There is issue of grievances and ward secretary was informed about NRA plans on grievances by team

Challenges / Issues Identified	Action Required	Responsible	Timeframe
To regularize the presence of engineers in the ward	New engineer to be deployed from DLPIU	DLPIU Building, M and E consultant, ward	ASAP
Lack of knowledge on retrofit	New engineers need to be hired or the existing engineers need to be	DLPIU Building, POs, NRA	ASAP

Photos



Palika level coordination meeting being concluded at Bhotekoshi RM.



Ward level coordination meeting being concluded at Bhotekoshi RM ward no.2, with presence of DLPIU Technicians, ward chairpersons and Build up Nepal Community Mobilizer.

Housing Typology



The House is located at Bhotekoshi Rural Municipality ward no.4, the house owner is Mr. Raju Tamang. The owner has received second tranche and third tranche has not been processed due to the lack of jacketing. so, We suggested the beneficiary to apply jacketing and he agreed too.



The House is located at Bhotekoshi Rural Municipality ward no.4, the house owner is Mr. Sanjeev Rasaili. The owner has received second tranche and third tranche has not been processed due to the lack of studs battens. so, We suggested the beneficiary to apply stud battens and he agreed too.



The house located at Bhotekoshi Rural Municipality ward no.- 05, Sindhupalchok house owner name Mr. Dorje Tamang, the house owner has received Second tranche and third tranche. It is a ready to receive the completion certificate. The house belongs to load Bearing structure, Stone and Mud Mortar Masonry and one storey with CGI sheet roofing.



The house located at Bhotekoshi Rural Municipality ward no.- 05, Sindhupalchok house owner name Mr. Anil B.K, the house owner has received Second tranche and third tranche. It is a ready to receive the completion certificate. The house belongs to load Bearing structure, Stone and Mud Mortar Masonry and one storey with CGI sheet roofing.