

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Coordination Meeting		
Meeting Date:	11/06/2018 (11 th June 2018)		
Meeting Time:	11:00 AM		
Meeting Location:	DLPIU, NRA-Building office, Babarmahal, Kathmandu		
Meeting Facilitator:			
Minutes Taken By:	Sweata Sijapati/Manisha Rai (HRRP)		
Summary of participants:	Total: 22	Female: 8	Male: 14

Discussion: (Items/Knowledge Shared)

Agendas:

Agendas:

- Welcome and sharing of objective
- Reconstruction updates from POs
- Discussion on reconstruction issues/challenges
- AOB

Agenda 1

• Welcome and sharing of objective

The general coordination meeting of DLPIU, NRA-GMaLI, Kathmandu was held on 11 June 2018 at DCC, GMaLI-NRA Office, Lalitpur. The coordination meeting was chaired by Mr. Shiva Sundar Rajbaidya, DCC chief in the presence of members from DCC, DLPIU GMaLI-NRA and POs. The main objective of the meeting was to discuss on recent reconstruction status and updates from POs.

Agenda 2

• Reconstruction updates from POs

• Nepal Red Cross Society (NRCS)

NRCS presented project activities' updates funded by British Red Cross (BRC) of May. NRCS has been mainly working in WASH, livelihood sector in Lalitpur district. The activity of NRCS includes livelihood supporting such as cash grant and livelihood related training in Shankharapur Municipality.

• Lumanti

Lumanti has been supporting the reconstruction of 115 houses in Machhegaun ward no 9, Chandragiri Municipality, Kathmandu. There were delays in the reconstruction activities mainly due to bylaws issues in the area, however initiations from NRA Kathmandu office has addressed the existing bylaws issues. Similarly, the difficulty in getting the building permit from the municipality affected the reconstruction process. Currently 67 houses have been completed the ground floor and 26 houses are in verge of getting the building permit. Apart from the grant support, Lumanti has also been providing support in livelihood and WASH sector along with the technical support in land marking.

• Home Net Nepal

HomeNet Nepal with support from Action Aid has been working in Panga area, Ward no. 5 and 8 of Kritipur Municipality. Though the reconstruction project of Home Net Nepal has been phase out by August, the retrofitting of Janasewa School will be continued until the December.

• NSET

NSET has been providing technical assistance in Kagaeshwori-Manohara Municipality of Kathmandu district. Regarding the technical assistance NSET has conducted community masons training for mason from Kageshwori-Manohara Municipality and neighboring municipalities,

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

capacity building engineers and sub engineers and Basis Technical Training (BTT) engineers.

- Miyamoto Relief**

Miyamoto Relief is focused on reconstruction of Gaddhi Baithak Hall at Kathmandu Durbar Square in coordination with Department of Archaeology. The reconstruction work is targeted to conduct in five phases and till date reconstruction is almost completed. The target is to complete reconstruction by June 2018 but there are chances of extension. Miyamoto Relief is also working towards developing sustainability plan for Gaddhi Baithak reconstruction. The official inauguration of the Gaddhi Baithak is scheduled on 27 June 2018.

Miscellaneous Items / AOB:

DLPIU NRA-GMaLI chief requested all the POs and DLPIU to submit the report on regular basis. Due to the restructuring of the NRA the regular coordination meetings couldn't be conducted but after this the monthly coordination meeting will be held on regular basis. Also, PO were requested to plan for the joint monitoring visit including the DCC chief, GMaLI chief, technical staffs for better understanding of the POs activities.

Decisions Made: (What, Why, Impacts)

- The DLPIU, NRA-GMaLI monthly coordination meeting of Kathmandu district will be on regular basis. The date of the meeting will be shared after the coordinating with DCC and HRRP.
- DLPIU, NRA-GMaLI Kathmandu has decided to conduct monitoring visits to observe the POs activities. Dates will be decided in consultation with the POs.
- All the POs, DLPIUs must submit the monthly report to through email before the coordination meeting and provide a hard copy during the coordination meeting. All POs must submit the report in the format provided by the NRA-GMaLI.

Next Steps/action points:	Person(s) Responsible	Due Date
Monthly activity report needs to be submitted in the format provided by GMaLI.	POs staff	In the next coordination meeting
The monitoring visit of Gaddhi Bhaitak along with DCC chief, GMaLI chief and technical staffs of NRA	Miyamoto Relief	Before 27 June 2018

Attendees	Gender	Organization	Designation	Phone No.	Email
Shiva Sundar Rajbaidya	Male	DCC	Chief	9851273050	shivarbaidya097@gmail.com
Sarita Dahal	Female	DCC	Deputy-Chief	9851273072	savi.dahal@yahoo.com
Gopal Kumar Adhikari	Male	DCC	DCC		
Samar Bahadur Khanal	Male	DLPIU	DLPIU, NRA Chief	9851209362	samar.khanal@gmail.com
Ghanashyam Timilsina	Male	DCC	Planning Officer	9851084744	ghtmlimsina@gmail.com
Arun Regmi	Male	Nepal Red Cross Society	Planning Officer	9849403917	arun.rgmi@gmail.com
Newton Maharjan	Male	Lumanti	Documentation & Monitoring Officer	9841822062	newtonum@gmail.com

HRRP District Coordination Meeting Minutes

Attendees	Gender	Organization	Designation	Phone No.	Email
Sanjaya Pahari	Male	HomeNet Nepal	Civic Education Officer	9808094604	hnn.sanjay@gmail.com
Usha Shahi	Female	DLPIU	Sub-engineer	9848047431	ushashah333@gmail.com
Manita Baral	Female	DLPIU		9841794500	baralmaneeta@gmail.com
Neha Joshi	Female	DLPIU	Engineer	9843058110	nehajoshi416@gmail.com
Mahendra Karki	Male	DLPIU	Accountant	9841698121	
Ramkrishna Bhetwal	Male	DLPIU	MIS Specialist	9841971473	rkb.ioe@gmail.com
Raj Kumar Paudel	Male	DLPIU	M&E Specialist	9841440384	kumarrajrkp@gmail.com
Moti Prasad Lamichhane	Male	DLPIU	SDS	9857631119	moti.lamichhane@gmail.com
Parbati Motra	Female	NSET	Architect	9841190429	parbatimotra@nset.org.np
Rajan Dhungel	Male	NSET	Program Manager	9851212597	rdhungel@nset.org.np
Achyut Shrestha	Male	GMaLI-NRA	Section Officer	9860784954	achyutshrestha121@gmail.com
Manisha Rai	Female	HRRP	Information Management Officer	9842062006	im.ktm@hrrpnepal.org
Sweata Sijapati	Female	HRRP	District Technical Coordinator	9861796464	techcord.ktm@hrrpnepal.org
Dipak Kumar K.C.	Male	DCC		9851069365	sendmail2dip@gmail.com
Jyoti Dahal	Female	Miyamoto	Program Officer	9842297134	jdahal@miyamotointernational.com.np