



Government of Nepal
Ministry of Federal Affairs and Local Development
Central Level Project Implementation Unit, CLPIU
Jwagal, Lalitpur



Progress Review

Earthquake Housing Reconstruction Project, EHRP

Er. Ishwor Chandra Marahatta
Project Director
MoFALD, CL-PIU



Government of Nepal
Ministry of Federal Affairs and Local Development
Central Level Project Implementation Unit, CLPIU
Jwagal, Lalitpur



Outline of Presentation

- ❖ Enrollment Progress Status
 - Severely affected 14 Districts
 - Less affected 17 Districts
- ❖ MIS Progress Status




14 Districts Enrollment Progress Status

SN	District	No of eligible beneficiaries	No of enrolled beneficiaries	Beneficiaries received 1st Installment	Beneficiaries having received 2nd Installment	Beneficiaries received 3rd Installment	No of grievance registered	No of grievances resolved
1	Dolakha	51,940	48,128	47,079	387	105	21,712	19,930
2	Dhading	70,581	64,293	62,849			15,778	15,567
3	Nuwakot	65,773	62,340	62,019	775	26	11,436	11,436
4	Sindhupalchowk	78,537	74,924	74,912	200		14,447	3,326
5	Gorkha	58,503	54,114	54,114	1,038		15,746	15,021
6	Rasuwa	11,236	9,682	9,109	292		1,367	1,384
7	Makwanpur	30,238	21,914	20,731	707	289	26,967	9,260
8	Sindhuli	34,269	28,269	26,162	157		30,601	328
9	Ramechhap	43,609	40,911	39,759			13,972	10,148
10	Kavrepalanchowk	67,731	63,317	61,906	1,459		21,436	10,020
11	Okaldhunga	19,819	18,601	18,449	57		7,810	7,625
12	Kathmandu	42,500	35,781	33,809			11,853	4,179
13	Bhaktapur	26,066	20,329	20,040			6,588	6,067
14	Lalitpur	25,893	19,675	12,668			6,118	4,434
Total		626,695	5,62,278	5,43,606	5,072	420	2,07,723	1,18,725



Enrollment Progress Status






TERRIS Progress Status (MIS)

SN	District	No of eligible beneficiaries	No of enrolled beneficiaries	Beneficiaries received 1st Installment	TERRIS uploaded into MIS	% (TERRIS uploaded against enrolled beneficiaries)
1	Bhaktapur	26066	20329	20040	19,862	99
2	Dhading	70581	64293	62849	63,637	99
3	Dolakha	51940	48128	47079	46450	97
4	Gorkha (JICA)	58503	54114	54114	12,652	24
5	Kathmandu	42500	35781	33809	25507	73
6	Kavrepalanchowk	67731	63317	61906	46409	76
7	Lalitpur	25893	19675	12668	14504	76
8	Makwanpur	30238	20305	19009	14,796	100
9	Nuwakot	65773	62340	62019	58125	95
10	Okaldhunga	19819	18601	18449	16,288	88
11	Ramechhap	43609	40911	39759	32564	77
12	Rasuwa	11236	9682	9106	7,448	77
13	Sindhuli	34269	28269	26162	33085	100
14	Sindhupalchowk (JICA)	78537	74924	74912	19,409	26
Total		626695	554614	533361	390,376	75



TERRIS Progress Status (MIS)






Grievances Progress Status (MIS)

SN	District	No of grievance registered	No of grievances uploaded into MIS	% (grievances uploaded against grievances registered)	No of grievances reviewed	No of grievances resolved	% of grievances resolved against uploaded	Remarks
1	Bhaktapur	6588	6085	92	6082	6067	99	
2	Dhading	15778	16,314	100	15559	15567	99	
3	Dolakha	21712	21,521	99	19877	19930	93	
4	Gorkha	15746	15,553	99	15059	15021	97	
5	Kathmandu	11851	4179	33	3964	4179	100	
6	Kavrepalanchowk	21436	21898	94	18996	10020	46	
7	Lalitpur	6118	5368	71	3398	4434	83	
8	Makwanpur	26909	23909	88	17141	9260	38	
9	Nuwakot	11189	11445	100	11445	11436	99	
10	Okaldhunga	7810	7,625	98	7,625	7625	100	
11	Ramechhap	13972	12,212	87	12212	10148	84	
12	Rasuwa	1367	1,384	100	1384	1384	100	
13	Sindhuli	30601	9,645	32	340	328	1	
14	Sindhupalchowk	14447	3,328	23	3,328	3326	99	
Total		205526	160251	78	136410	118725	74	



Grievances Progress Status (MIS)






17 Districts Enrollment Progress Status

Latest update:2074/01/06

SN	District	No of eligible beneficiaries	No of enrolled beneficiaries	Beneficiaries received 1st Installment	Beneficiaries having received 2nd Installment	Beneficiaries received 3rd Installment	No of grievance registered	No of grievances resolved
1	Sankhuwasabha	1953	3					
2	Bhojapur	5749	3					
3	Dhankuta	9523	10					
4	Khotang	9523	7					
5	Solukhunbu	10794	4					
6	Chitawan	6612	5					
7	Nawalparasi	872	2					
8	Tanahu	7434	3					
9	Lamjung	13519	4					
10	Baglung	2375	4					
11	Syangja	8055	54					
12	Palpa	4652	33					
13	Parbat	5269	10					
14	Gulmi	4144	5					
15	Kaski	6026	50	50				
16	Myagdi	868	11					
17	Arghakhanchi	1036	17	17				
Total		91677	175	67				



Enrollment Progress Status





MIS Progress

SN	Activity	Status
1	Collection of PA from VDC to DDC	Budget has been requested to NRA 3 months ago but yet to be approved.
2	Digitization of Participation Agreement (PA)	46 VDCs of Dhading and 16 VDCs of Nuwakot PA digitization received till date.



Social & Environmental Progress


नेपाल सरकार
भूकम्पीय आवास पुर्ननिर्माण आयोजना

वातावरणीय र सामाजिक व्यवस्थापन ढाँचा
Environmental and Social Management Framework (ESMF)
सारांश

नेपाल सरकार
संघीय मामिला तथा स्थानीय विकास मन्त्रालय
केन्द्रीय आयोजना कार्यान्वयन इकाई
भूकम्पीय आवास पुर्ननिर्माण आयोजना
त्राकुपाट, ललितपुर


संघीय मामिला तथा स्थानीय विकास मन्त्रालय
शिक्षण क्षेत्रमा
वातावरणीय अभ्यास

गर्नु पर्ने गर्न नहुने

परिवेशीय क्षेत्र वा मातृगर्भ क्षेत्रको दूरी कमसेकम ३० मिटर हुनुपर्छ।
खानेपानीको धोत तथा मृदाको दूरी कमसेकम ३० मिटर हुनुपर्छ।
परिवेशीय क्षेत्र वा मातृगर्भ क्षेत्रको दूरी कमसेकम ३० मिटर हुनुपर्छ।
खानेपानीको धोत तथा मृदाको दूरी कमसेकम ३० मिटर हुनुपर्छ।

हरेरियो वन कार्यक्रम
USAID, UNICEF, CIDA, SIDA, ECHO


संघीय मामिला तथा स्थानीय विकास मन्त्रालय
खानेपानी तथा ढल व्यवस्थापनमा
वातावरणीय अभ्यास

गर्नु पर्ने गर्न नहुने

खानेपानीको धोत तथा मृदाको दूरी कमसेकम ३० मिटर हुनुपर्छ।
खानेपानीको धोत तथा मृदाको दूरी कमसेकम ३० मिटर हुनुपर्छ।
खानेपानीको धोत तथा मृदाको दूरी कमसेकम ३० मिटर हुनुपर्छ।
खानेपानीको धोत तथा मृदाको दूरी कमसेकम ३० मिटर हुनुपर्छ।

हरेरियो वन कार्यक्रम
USAID, UNICEF, CIDA, SIDA, ECHO


संघीय मामिला तथा स्थानीय विकास मन्त्रालय
आश्रय तथा आवास क्षेत्रमा
वातावरणीय अभ्यास

गर्नु पर्ने गर्न नहुने

खानेपानीको धोत तथा मृदाको दूरी कमसेकम ३० मिटर हुनुपर्छ।
खानेपानीको धोत तथा मृदाको दूरी कमसेकम ३० मिटर हुनुपर्छ।
खानेपानीको धोत तथा मृदाको दूरी कमसेकम ३० मिटर हुनुपर्छ।
खानेपानीको धोत तथा मृदाको दूरी कमसेकम ३० मिटर हुनुपर्छ।

हरेरियो वन कार्यक्रम
USAID, UNICEF, CIDA, SIDA, ECHO



Participation Agreement Campaign in 17 Districts



Thank You