

Monthly District Report

Solukhumbu, Khotang, Okhaldhunga

12 July - 22 August 2019

Summary of events during this period

Districts	Name of activity/event	Event date	Location (District, Municipality)	Contact Person	Reference Document
Okhaldhunga	Field Visit Housing Typology Collection of retrofitted houses	7 th to 9 th August, 2019	Siddhicharan Municipality ward no 11 Milon chowk	Prakash Basnet	
Solukhumbu	One day Orientation was conducted by DLPIU Building for the Engineers on PA digitization and CS entry	20 th august 2019	GMAI Meeting Hall Salleri Solukhumbu	Rajendra Dhamala and Kishor Khatiwada	
Khotang , Bhojpur, Dhamk uta and Sankhuwashava	Sharing of Palika profile links to each individual palikas of the district and requesting to upload in their respective website	Ongoing	All the palikas of the given districts.	Prakash Basnet	

Upcoming Events & Meetings


Name of activity/event	Date, Time, and Location (District, Municipality)	Organizer	Contact Person
Ward Level Meeting	September 12, 2019 ward no 5, Soludodhkunda Municipality	HRRP Solukhumbu Cluster	Prakash Basnet
Field Visit and Housing Typology Collection	13 September 2019 ward no 5 and 6 of Soludodhkunda Municipality	HRRP Solukhumbu Cluster	Prakash Basnet
Palika Level Meeting	26 September 2019 at Mape Dodhkoshi Rural Municipality	HRRP Solukhumbu Cluster	Prakash Basnet
One Day Technical Orientation to Engineers	17 th September 2019 at GMAI Office Solukhumbu	HRRP Solukhumbu Cluster	Prakash Basnet

Tranche Status (Solhukhumbu)


Tranche Status Table:

Name of Palika	Total HHs Surveyed	Total HHs Eligible	Total HHs Enrolled	First Tranche	Second Tranche	Third Tranche	Retrofitting HH Eligible	Retrofitting HH Enrolled	Retrofitting 1st Tranche	Retrofitting 2nd Tranche
Dudhkaushika Gaunpalika	3743	2614	1113	1113	1442	1199	96	88	88	
Dudhkoshi Gaunpalika	2071	1226	987	987	785	158	49	38	38	
Khumbupasanglahmu Gaunpalika	1554	1337	1341	1341	691	103	5	0	0	
Likhupike Gaunpalika	1303	1175	503	503	857	285	48	37	37	
Mahakulung Gaunpalika	1136	604	67	67	259	221	92	66	66	
Nechasalyan Gaunpalika	3055	2006	1391	1391	570	560	72	19	19	
Solududhakunda Nagarpalika	3011	2181	1449	1449	1097	765	104	7	7	
Sotang Gaunpalika	1587	903	555	555	290	244	292	9	9	

Graph of Tranche Status:



Graph for Retrofitting Status:




Tranche Status (Okhaldhunga)


Tranche Status Table:

Name of Palika	Total HHs Surveyed	Total HHs Eligible	Total HHs Enrolled	First Tranche	Second Tranche	Third Tranche	Retrofitting HH Eligible	Retrofitting HH Enrolled	Retrofitting 1st Tranche	Retrofitting 2nd Tranche
Champadevi Gaunpalika	4865	3375	3267	3267	3010	2705	743	479	479	0
Chisankhugadhi Gaunpalika	3708	1067	1003	1003	884	813	276	174	174	0
Khijidemba Gaunpalika	3965	2926	2906	2806	2672	2498	254	201	201	0
Likhu Gaunpalika	3879	3261	3211	3211	3006	2734	248	156	156	0
Manebhanjyang Gaunpalika	5277	1663	1551	1542	1297	1022	461	400	400	0
Molung Gaunpalika	4707	2977	2889	2888	2561	2287	469	247	247	0
Siddhicharan Nagarpalika	3741	2681	2457	2456	2440	1655	573	351	347	0
Sunkoshi Gaunpalika	5173	3302	3182	3182	3002	2613	552	96	96	0

Graph of Tranche Status:



Graph for Retrofitting Status:




Tranche Status (Khotang)


Tranche Status Table:

Name of Palika	Total HHs Surveyed	Total HHs Eligible	Total HHs Enrolled	First Tranche	Second Tranche	Third Tranche	Retrofitting HH Eligible	Retrofitting HH Enrolled	Retrofitting 1st Tranche	Retrofitting 2nd Tranche
Ainselukhark Gaunpalika	1231	775	775	770	532	288	66	66	60	0
Barahapokhari Gaunpalika	561	475	475	470	326	177	7	7	6	0
Diprung Gaunpalika	1039	524	524	520	360	195	1	1	1	0
Halesi Tuwachung Nagarpalika	2526	1754	1754	1734	1204	652	33	33	30	0
Jantedhunga Gaunpalika	764	464	464	461	319	172	15	15	14	0
Kepilasagadhi Gaunpalika	756	662	662	661	454	246	7	7	6	0
Khotehang Gaunpalika	1420	907	907	904	623	337	4	4	4	0
Lamidanda Gaunpalika	1553	839	839	810	576	312	48	48	43	0
Rupakot huwagadhi Nagarpalika	2278	1511	1511	1480	1037	562	57	57	52	0
Sakela Gaunpalika	771	532	532	518	365	198	16	16	14	0

Graph of Tranche Status:



Graph for Retrofitting Status:



Field Visit Reports (Okhaldhunga)

Visit 1

Date	Location	Participants
7 th to 9 th of August 2019	Siddhicharan Municipality ward no 11 milion chowk	Prakash Basnet Cluster Coordinator Solukhumbu, Kiran Kumar Mahat (M&E)District Support Engineers (DSE)Prakash Poudel and Bibek Basnet and focal Person Rajendra Dhamala.
Objective(s)	• To collect the Housing Typology of retrofitted house by the support of Build Change. • To Observe the ongoing reconstruction and the major issues of reconstruction in the field • level and issues of retrofitting.	
Why was the visit carried out in this location?		

This is the only one location in the Okhlahunga District where one house has been retrofitted and has got the tranches so to gather information on the retrofitted visit was carried out in this location.

'If this municipality / ward was visited previously, please provide dates of previous visits and links to relevant district reports'

These locations were no visited previously

Summary

Field Visit:

Field Visit was jointly carried out with Prakash Basnet Cluster Coordinator Solukhumbu, Kiran Kumar Mahat (M&E) District Support Engineer (DSE) Prakash Poudel and Bibek Basnet and Focal Person Rajendra Dhamala of NRA okhaldhunga ,and also Field Engineer of the respective palika and wards. during the field visit one retrofitted house was observed and other few houses were also observed.

The visit was specially focused on the retrofitting houses and the issues and challenges regarding the retrofitting.

Challenges / Issues Identified	Solutions Provided	Decision Taken	Responsible	Timeframe
People are not ready to accept this retrofitting techniques since they are not relaying on it	People are encouraged to have a look on the model retrofitted house for their assurance	Make beneficiaries aware about this techniques.	DLPIU/GMaLI	ASAP

Photos



Picture: House of Janak Bahadur Biswakarma Siddhicharan Municipality Ward no 11 Milan chowk.