

District Report

Dhading

21 December 2018 – 3 January 2019

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Attended Public hearing program at Galchi RM organized by TI-Nepal.	21 Dec. 2018			dc.dhading@hrrpnepal.org	Refer to News section
2 days "Review on Reconstruction" at DCC office organized by NRA at district. - Clarification of doubts of all palikas representatives from central NRA. - Signing of MoU with all 13 palikas of the district.	25-26 Dec. 2018			dc.dhading@hrrpnepal.org	Refer to News section
Joint monitoring field visit at Netrawati RM - 5 (Katunje VDC) with representatives of GMaLI, DCC, DAO, palika members and Paurakhi-Nepal. - Conducted field visit at Netrawati RM, ward no.: 5. - Organized and participated on 3 rd NRA establishment day at Paurakhi-Nepal field office. - GMaLI addressed some of the unsatisfied grievances of public at the program.	27 Dec. 2018			dc.dhading@hrrpnepal.org	Detail at field visit section 1
Review meeting of Post Recovery and Relief Operation project at RIMS-Nepal office, Galchi RM (Baireni VDC).	28 Dec. 2018			dc.dhading@hrrpnepal.org	
NSET – Dhading has supported to upload mason training data to EHRP-MIS system. - Till now, UIDs of 386, 390, 393, 396, 426, 427, 429, 430, 431, 432, 433, 434, 435, 437, 438, 440 and UID from 3496 to 8743 list have been uploaded to EHRP-MIS.	31 Dec. 2018			dc.dhading@hrrpnepal.org	
Prepared and submitted district monthly work plan of Dhading.	31 Dec. 2018			dc.dhading@hrrpnepal.org	File
Prepared and submitted Goal Setting for FY 2019.	2-3 Jan. 2018			dc.dhading@hrrpnepal.org techord.dhading@hrrpnepal.org	



Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
HRRP District coordination meeting.	9 Jan. 2018. at DCC office, Dhadingbesi	HRRP	techord.dhading@hrrpnepal.org


Tranche Status

Rural /Municipality	Beni Ghat Rorang RM	Dhuni Besi M	Galchi RM	Gan gajamun a RM	Gajuri RM	Jwala mukh i RM	Khaniy a bas RM	Netra wati RM	Nil khanta M	Ruby Valle y RM	Siddha lekh RM	Thak r RM	Trip ura Sund ari Rm
Total HHs Surveyed	5501	7499	6724	6732	5625	6014	3632	4016	13471	3270	5975	6722	6474
Total HHs Eligible	4910	7158	5997	6447	5105	5390	3469	3866	12183	2850	5359	6384	5697
Total HHs Enrolled	4349	6582	5657	6339	4655	4910	3392	3694	11601	2734	5034	6024	5561
First Tranche	4349	6582	5657	6339	4655	4910	3392	3694	11601	2734	5034	6024	5561
Second Tranche	3682	4328	4978	5637	4100	3760	2948	3274	9514	2282	4358	4753	4878
Third Tranche	2393	2901	2300	3958	2602	2664	1837	2708	7134	1537	3045	2751	3343
Total HH Constructed	2507	3177	2545	4252	2731	2848	1874	2782	7826	1615	3395	3419	3499
Grievance Registered	1690	1067	1273	720	1427	2424	658	641	2394	650	1521	1310	1002
Grievance Addressed	599	356	728	285	530	700	164	153	1374	420	640	341	785
RF HH Eligible	618	98	314	42	432	675	12	43	559	187	463	255	215
RF HH Enrolled	618	98	314	42	432	675	12	43	559	187	463	255	215
RF 1 st Tranche	0	9	36	2	45	35	0	1	53	43	0	10	10
RF 2 nd Tranche	0	0	0	0	0	0	0	0	0	0	0	0	0
Non-Compliance Registered	22	252	130	31	268	87	7	27	281	0	291	275	144
Non-Compliance Addressed	20	174	91	27	207	73	7	22	210	0	219	160	126

Palika wise Trache Status :-



Palika wise Retrofitting Status :-



Benighat Rorang Rural Municipality

618

Dhunibesi Urban Municipality

98

Galchi Rural Municipality

314

Gangajamuna Rural Municipality

42

Gujuri Rural Municipality

432

Jwalamukhi Rural Municipality

675

Khaniyabas Rural Municipality

0

Netrawati Rural Municipality

43

Nilkantha Urban Municipality

559

Rubi valley Rural Municipality

187

Siddhalek Rural Municipality

463



Thakre Rural Municipality

255



Tripurasundari Rural Municipality

215

Total HH Constructed



Grievance Status



News & Updates

- TI-Dhading organized public hearing program at Galchi rural municipality on 21st December 2018. HRRP Dhading is supporting DAO, DCC & DUDBC for preparing the Documents.



Photo: TI-Nepal delivering information to participants of Public Hearing program organized at Galchi RM

Queries of public was answered by GMAI and DLPIU, Dhading. Most of the questions were raised regarding time frame that when the grievance be addressed.

- NRA/GMAI organized 2 days "Interaction and Review on Reconstruction" program on 25th and 26th December 2018. On day one, the program was chaired by DCC chief Mr. Jagannath Nepal, chief guest CDO Mr. Bhagirath Pandey.
 - NRA/GMAI welcomed all participants from CLPIU, district level government offices, media, journalists and I/NGOs on the program.



Photo: Member of the dash board of "Review on Reconstruction" program.

- Presentations on status of GMAI, DLPIU/Building and DLPIU/Education target with progress was presented.
- Discussion on district specific issues like Budhigandaki hydro affected beneficiaries, vulnerable HHs was carried out. On 2nd day, NRA/GMAI focused on close meeting with all 13 palikas of district so as to come with a common understanding among all.



Photo: NRA/GMAI 2nd day meeting and signing of MoU among all 13 palikas of Dhading

- Presentation on status of reconstruction of district at present with target to be achieved.
- Presentation on status of reconstruction of district at present with target to be achieved.
- Formation of District Reconstruction Facilitation Committee and Local Reconstruction Coordination Committee.
- Roles of local authorities on reconstruction and preparation of Memorandum of Understanding (MoU).
- Establishment of common understanding among all palikas and signing of MoU.

Field Visit Report

Visit 1

Date	Location	Participants from HRRP and stakeholders
27 December 2018	Netrawati rural municipality ward no.: 5 (Katunje VDC)	- Rajendra KC (GMaLI-Chief) - Rammadi Mishra (DAO) - Ramesh Aryal (DCC) - Harihar Rathod(Kantipur-News) - Prabin Gautam (HRRP-DC) - Krishna Brd. Gurung (Paurakhi Nepa) - Bhagwati Khad (GMaLI-Social Spec.)

Objective(s)

- Field visit at Katunje VDC.
- Conduct 3rd NRA establishment day
- Housing typology observation and collection.

Summary

A joint monitoring field visit with GMaLI, DAO, DCC, Paurakhi-Nepal, journalist and HRRP was conducted on 27 December at Katunje VDC of Netrawati rural municipality. The field level visit was focused on private housing progress of ward no.: 5. Paurakhi-Nepal has been supporting with technical assistance. They have provided engineers and social mobilizer at the ward to support beneficiary's issues and address in coordination with rural municipality and ward office.



GMaLI chief Er. Rajendra KC inspected some of the houses at the field visit suggesting beneficiaries to follow guidance of NRA engineers while constructing new houses.

GMaLI-Dhading celebrated 3rd NRA establishment day at Netrawati rural municipality, ward no.: 5. The celebration was carried out at Paurakhi-Nepal's field office ground. It was 3 years since Nepal Reconstruction Authority has been established to deliver support to 32 earthquake affected districts beneficiaries. A general program was organized to deliver message from GMaLI, ADO, DCC, HRRP and Paurakhi-Nepal to the community. During the program, most of the beneficiaries put queries on result of grievances registered till now. When will they be addressed, how long would it take? How can they be reverted to full damage scale for 3 lakhs grant support? What would be the process?



Photo: Participants at 3rd NRA establishment day organized by GMaLI at Netrawati rural municipality, ward no.: 5



Photo: GMaLI chief Er. Rajendra KC inspecting drinking water catchment area and storage tank of Netrawati RM.

Challenges / Issues Identified	Action Required	Responsible	Timeframe
Beneficiary mentioned that his damaged house survey was missed during last survey and how can I be registered to become a beneficiary?	NRA will deploy engineers for survey of those houses very soon.	GMaLI-Dhading and ward office.	Before June 2019.
Issue on delay of grievance resolving from NRA. Beneficiaries claim that they have registered grievance more than two times but, yet no result/solutions have come out.	Grievance resolved list are gradually addressed from central NRA to district offices.	NRA, GMaLI-Dhading and ward office.	
Beneficiary listed under retrofit wanted to change it to 3 lakhs grant support so as to construct new house.	Under inspection of NRA engineer, ward leader and verification of at least 5 neighbors, such beneficiary can submit application to palika through ward office	Beneficiary, Ward and palika office.	As soon as possible.

Housing Typology Report



Name: - Raju Biswakarma
Location: - Netrawati RM, ward - 5 (Katunje VDC).
It is RCC frame structured building which has meet the NBC.
The beneficiary has received 1st tranche of government grant and has applied for 2nd tranche.
The house is under construction.



Name: - Sunita Bika
Location: - Netrawati RM, ward - 5 (Katunje VDC).
It is a single-storey single roomed load bearing structure with Brick masonry in cement mortar house. The house has all necessary bands for earthquake safety.
She has received second tranche of government grant and has applied for the last (third) tranche.



Name: - Bir Bahadur Gurung
Location: - Netrawati RM, ward - 5 (Katunje VDC).
It is a double-storey earthquake resistant load bearing hybrid masonry structure. It has stone masonry in mud mortar with all necessary vertical and horizontal bands. The construction of house has been completed and the beneficiary has received all tranches of government grant.



Name: - Maya Manandhar
Location: - Netrawati RM, ward - 5 (Katunje VDC).
She has received 2nd tranche of government grant and waiting for third tranche.
It is a single-storey brick masonry in cement mortar building with CGI sheet roofing. The construction of house is completed.

Case Study

Mr. Deg Ghale : A craftsman of roof construction

‘A roof over one’s head’ is a popular metaphor. The use comes whenever indication must be made about one’s ability to survive and sustain his/her family. A roof brings safety, and it brings assurance that sound sleep is a possibility. Roof, like many inventions of humans, made the first communities of early homo-sapiens realize the essence of togetherness.

‘A roof over one’s head’ is a journey well coursed - which started thousands of years ago.

It is a fact that a roof is something without which a structure is not a building. Construction of roof itself is a crafty job which requires accurate skills of measurement and geometry. To witness this precision at work from the people who have acquired all the skills on the practical basis is something extraordinary.



Mr. Deg Ghale, among many change-makers in Tipling, likes the view that comes as a perk with the job of roof construction. He too has a team that undertakes the contract of roofing.

Mr. Ghale remembers the time when he started working in the field of construction, and how little he knew about the rules and methods involved in it.

“There was no such practice of following the rules, things were done haphazardly. And problems would arise because of that”, Mr. Ghale explained to our team about the trend he lived 20 years ago when the methods were traditional.

The first Mason Training, organized by NSET’s Baliyo Ghar Program, of which Mr. Ghale was one of the participants, created the wave of awareness among the practitioners in Tipling. It sought change in practices and had the main objective to bring the trend which had been otherwise considered absurd. After almost two years of the training, the

first batch of the event have now adapted and their influence over other fellow co-workers established the link between modern methods.

It fascinated me when he snapped 20 Ft. Pocket tape in his hand and readjusted the pencil in between his ear and temple. This gestured the importance of detail and measurement.

Fillimon Tamang, previously an untrained mason and now Mr. Ghale’s teammate, sees Mr. Deg Ghale as a skilled mason who has capacity to measure, estimate, and construct what is needed for a perfect roofing.

“There has not been any complain whatsoever in the roofs we have constructed. We try to minimize the waste, try making it ‘Baliyo’ and at the same time bring aesthetic appearance to it.” Those were Mr. Ghale’s words when we inquired about his priorities in construction.

A change is what we observed. And glee in the faces of house owners and the people involved in the construction signified the leap *Baliyo Ghar* Program has made these people take.



Supported by: NSET-Baliyo Ghar, Dhading.