

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Ward -level Coordination Meeting		
Meeting Date:	09 August 2019		
Meeting Time:	11:30 AM		
Meeting Location:	Ward office – Ward no.21, Khokana, Lalitpur Metropolitan City		
Meeting Facilitator:	Ambika Amatya, Hub Team General Coordinator, HRRP Lalitpur Cluster		
Minutes Taken By:	Ambika Amatya (HRRP)		
Summary of participants:	Total: 7	Female: 2	Male: 5

Discussion: (Items/Knowledge Shared)

1. Discuss on the major issues in the reconstruction and its way forward
2. Discuss on the topic such as identification of beneficiaries who have rebuild houses before deployment of engineers and the way forward to address the non-compliances cases.

Summary of the Meeting

The general coordination meeting was conducted at Khokana, Ward no. 21, Ward office, Lalitpur Metropolitan City, Lalitpur district. The coordination meeting had participation of Mr. Rabindra Maharjan, Project Chief of GMALI Lalitpur, Section Officer of GMALI Lalitpur and M & E Specialist, GMALI Lalitpur and HRRP team member.

- The key challenges of reconstruction highlighted in Ward no. 21 is related with maintaining the cultural authenticity of heritage settlement, addition of extra storeys by beneficiaries other than mentioned in building drawing, disputes over land ownership among multiple beneficiaries and small parcel land holding.
- Houses that were soon rebuild after earthquake and later too havenot received successive tranche because such houses were considered non complaint and havenot followed bylaws and building code.
- Lack of proper awareness among beneficiaries about building bylaws of heritage settlement and minimum requirements have questioned the resilience capacity of the reconstructed houses.
- Metropolitan City provides extra 1 lakh to houses reconstructed in heritage settlements.
- Hardly any reconstruction technical personnel were seen supervising with technical assistance of minimum requirements and bylaws etc to beneficiaries who are in reconstruction phase.

Recommendations from Ward Office 21, LMC

- There is need of technical squad that are skilled in providing technical assistance to reconstruction taking place in heritage settlement.
- Further, effort should be laid to train the technical personnel particularly with technical know hows of construction in heritage settlements.
- Furthermore, NRA should establish a Unit that should look particularly on reconstruction in heritage settlements.

Miscellaneous Items / AOB:

- M & E Specialist, DLPIU GMALI Lalitpur clarified on using process of documentation and public inquiry deed to access land ownership by landless people.

HRRP District Coordination Meeting Minutes

Decisions Made: (What, Why, Impacts)

- To prepare list of beneficiaries that have rebuild houses soon after earthquake and before deployment of engineers.

Next Steps/action points:	Person(s) Responsible	Due Date
To inform and encourage beneficiaries to carry out reconstruction.	Ward Chairperson	On-going
To prepare list of beneficiaries that have rebuild houses soon after earthquake and before deployment of engineers.	Ward Office	As soon as possible
To make list of beneficiaries whose 2 nd and 3 rd tranche were not processed due to building code requirement issues	Ward Office	As soon as possible
To publish notice at Ward office about deadlines to receive grants.	Ward Office	As soon as possible
To follow up with beneficiaries who intends to rebuild houses so that orientation on technical assistance can be provided to them	Ward Office	As soon as possible

S.N.	Attendees	Gender	Organization	Designation	Phone No.	Email
1	Rabindra Maharjan	Male	Ward no 21, Khokhana, Lalitpur Metropolitan City	Ward Chief		
2	Surendra Thapa Magar	Male	Ward no 21, Khokhana, Lalitpur Metropolitan City	Ward Secretary		
3	Anjana Dangol	Female	Ward no 21, Khokhana, Lalitpur Metropolitan City	Social Mobiliser		
4	Krishna Lal Piya	Male	GMALI Lalitpur	Project Chief		
5	Jeewan Ghimire	Male	GMALI Lalitpur	Section Officer		
6	Yamnath Giri	Male	GMALI Lalitpur	M & E Specialist		
7	Ambika Amatya	Female	HRRP Kathmandu Valley	District Coordinator	9841356409	