

Meeting Minutes

Program/Area:	HRRP Coordination Meeting Dhading
Meeting Purpose:	Update on activities of Partner Organizations and their challenges
Meeting Date:	04/12/2017
Meeting Time:	10:30 am
Meeting Location:	NRA Meeting Hall, Santa Bazar, Dhading
Meeting Facilitator:	Prabin Gautam
Minutes Taken By:	HRRP Team

Discussion:

Agenda

- Introduction
- Updates from NRA – Dhading.
- Wood grant for eligible beneficiaries
- Briefing of Digital Storytelling
- Progress on Supply Chain Assessment
- AOB

1. Introduction

Mr. Rabi Chandra Pajiyar, National Reconstruction Authority (NRA) Dhading, Office Chief, chaired the HRRP Coordination Meeting. EHRP/DLPIU staffs and partner organizations were also present in the coordination meeting.

2. Updates from NRA – Dhading

All partner organizations were informed about the uniformity in rate for OJT participants so that there is minimum payment of 50% of daily wage rate. Adding up on this, NSET is planning to conduct OJT training starting from its working VDCs of Dhading.

For collection of training data and existing masons' database, NRA MIS training format

109 election booths are fixed in the district; 2 municipalities with 11 rural municipalities. Polling Booths are according as follows:

- Nilkhantha Municipality - 15 Booths
- Dhunibesi Municipality - 9 Booths
- Thakre Rural Municipality – 11 Booths
- Galchhi Rural Municipality – 8 Booths
- Gajuri Rural Municipality – 8 Booths
- Benighat Rorang Rural Municipality – 10 Booths
- Siddhalekh Rural Municipality – 7 Booths
- Jyalamukhi Rural Municipality – 8 Booths
- Tripurasundhari Rural Municipality – 8 Booths
- Netrawati Rural Municipality – 5 Booths
- Ganga Jamuna Rural Municipality – 7 Booths
- Khaniyabas Rural Municipality – 5 Booths
- Ruby valley Rural Municipality – 8 Booths

Major of the election booths are located at public schools within the district. Following the election on 14th May, DDRC has requested that the works related to mass gathering, public hearing and inauguration, distribution programs and all other programs that focus on public gathering are to be stopped until the completion of election so as to overcome/prevent any kinds of casualties.

Some of the challenges may be:

- Asking for financial support / donation.
- Difficulties during work at field

Ways to mitigate/avoid such challenges:

- POs should focus its work with core staffs at field rather than involving local stakeholders during these periods.

Meeting Minutes

Discussion:

- Focus towards office internal works and documentation but less movement at field.
- Formation of CLRC (Community Level Reconstruction Committee)
 - In Dhading district there are 75 CLRCs formed till date.
 - The continuation of the formation of CLRC has been affected now due to election code of conduct.

3. Wood grant for eligible beneficiaries

Till now there is 5 lakh Ft³ wood demand in the district and even more. But the available quantity that can be distributed is 8 thousand Ft³ which is sufficient for less than 400 beneficiaries according to District Forest Office, Dhading.

There are 706 community forest and even more in the district out of which 9 community forest have been given approval for timber distribution which are as follows:

- 1) Salghadi Community Forest, Murlibhanjyang
- 2) Shibalaya Community Forest, Mulpani
- 3) Patela Community Forest, Jyamrung
- 4) Sundari Community Forest, Aigchaouk
- 5) Maharudra Community Forest, Benigaht
- 6) Panchkanya chepang Community Forest, Dhusa
- 7) Benipakha Community Forest, Selang
- 8) Jalbire Community Forest, Salang
- 9) Benighat Community Forest, Benigaht

But the availability of wood for villagers is insufficient and this has put hurdles in reconstruction process.

4. Briefing of Digital Storytelling

HRRP district coordinator explained about the digital storytelling to all POs. The main aim of Digital Storytelling is to obtain the real scenario of his/her own through personal story. During this, CARE-Nepal and UMN had helped HRRP to collect relevant field data and real scenario from its working VDCs. HRRP-Dhading would like to thank both of them for their support and cooperation.

The final version of Digital Storytelling will be displayed in upcoming HRRP meeting.

5. Progress on Supply Chain Assessment

All partner organizations were requested to precede their work on supply chain assessment at their working VDCs. Due to election code of conduct and current situation the data collection for supply chain assessment was not possible. Furthermore POs have deployed its staffs at its working VDCs with their specific task and would not be able to conduct data collection for Supply chain assessment.

HRRP – Dhading request all partner organizations to carry out the assessment work using 1, 2 and 3 tools of Supply Chain.

Miscellaneous Items / AOB:

Decisions Made:

Sharing of Dhading VDC engineers list and NRA MIS Training Database format with all POs.

Meeting Minutes

S.N	Attendees/Name	Organization	Designation	Contact No	E-mail
1.	Er. Rabichandra Pajiyar	NRA	NRA Head	9851236046	nradhding2072@gmail.com
2.	Priyanka Chand	EPF-Nepal	Coordinator	9841374528	chandpriyanka190@gmail.com
3.	Bimal Pathak	EPF-Nepal	District Coordinator	9851213922	bimalpathak11@gmail.com
4.	Ashok Bhatt	ASN-Dhading	Logistic officer	9849339395	ashokbhatt96@gmail.com
5.	Binod Dhakal	UMN	Exco	9846154233	binoddhakal@umn.org.np
6.	Chakrapani Timlsina	GIZ/DDRC	DDRC support officer	9858022556	chakrapani.timilsina@giz.de
7.	Nirmala Nepali	NSET	SM/Pro	010-521348	nirmala.pari2000@gmail.com
8.	Binod Neupane	R4C	Po	9846365098	
9.	Pramod Khatiwada	NSET	DC	9849266561	pkhathiwada@nset.org.np
10.	Saroj Maharjan	Oxfam	Shelter officer	9841523884	smaharjan@oxfam.org
11.	Manisha Pradhan	NRA	Sub-Engineer	9841933848	pradhanmanisha100@gmail.com
12.	Rachana Sahi	TI Nepal	D.Officer	9849290982	rachana@tinepal.org
13.	Sarita Ghimire	Sakti samuh	District officer	9843601013	dhading.shakatisamuha@gmail.com
14.	Prabin Gautam	HRRP	DC	9860687776	dc.dhading@hrrpnepal.org
15.	Narayan Timlsina	NRCS	Vice President	9751007213	timlsinanarayan5@gmail.com
16.	Saroj Bhusal	Concern WW	Po	9861600457	nepal.dhading@concern.net
17.	Nir Bahadur Tamang	NRDS	Chear person	9860155501	nirdoom@ymail.com
18.	Bikash Shrestha	Hims Nepal	C Officer	9849054651	bikash.shrestha2222@gmail.com
19.	Bhagwati Khand	EHRP/DLPIU	SD Specialist	9841405978	bkhand2016@gmail.com
20.	Arun Adhikari	EHRP/DLPIU	MIS Specialist	9841406427	aradhikari2010@gmail.com
21.	Ram Prasad Lamichhane	Focus Nepal	Engineer	9846000077	rplamichhane1@gmail.com
22.	Ramesh Dhakal	EHRP/DLPIU	M & E Specialist	9856044545	findrd111@gmail.com
23.	Chandrakant lal karna	ACTED/HRRP	IMO	9843266729	im.dhading@hrrpnepal.org
24.	Santosh Satyal	CWISH	DPC	9841004956	satyalsantosh@gmail.com
25.	Deepa Bhatrai	PRAYASH	PC	9841557709	deepabhatrai.prayas@gmail.com
26.	Shambhu Pd Ghimire	CWISH	PO	9841066364	shambhuprayash64@gmail.com
27.	Saroj Shrestha	NRA	OS	9860717411	astha05@gmail.com