

HRRP Meeting Minutes

HRRP District Coordinating Meeting in Nuwakot

Date: January 19th, 2017

Time: 11:30 to 1:00 AM

Location: GIZ/RPN Meeting Hall, Balmandir

Chairperson: Ved Prasad Gaudel, Engineer, NRA, Nuwakot

Facilitator : Goverdhan Sunar, IM Focal Person, HRRP Nuwakot
Ashok Karki, Assistant HRRP District Coordinator, HRRP Nuwakot
Buddha Singh Thakuri, IM Assistant, HRRP Nuwakot

Participants:

NRA, DUDBC, DDRC, World Vision, Nepal Redcross Society, Habitat for Humanity, NJS, ITDSN, Practical Action, NIMS, GIZ/RPN/ HRRP, World Renew

Agenda:

- Brief Update about New CEO
- Current Status in Training, Technical Assistance and Material and Financial Support by Pos
- Plans and Coverage
- Involvement of agencies in FNCCI Trade Fair in Nuwakot
- 4Ws Discussion
- Mapping of Reconstruction Activities in in Nuwakot (NRA and DUDBC)
- AOB

Introduction:

Mr. Goverdhan Suanar started the Housing Recovery and Reconstruction Platform (HRRP) meeting welcoming chairperson Mr. Ved Prasad Gaudel, Engineer, NRA Nuwakot, Ramesh S.K, engineer, DUDBC, Nuwakot and all POs present in meeting. After round of introduction, Mr. Ashok Karki presented status of HRRP activities separating into Training, Technical Assistance and Material and Financial Support with VDCs covered, number of beneficiaries involved and number of partners involved. He also shared plan and coverage of POs. We, Goverdhan Sunar, Ashok Karki and Buddha Singh Thakuri, orientated POs about 4 Ws and also discussed about way to fill up, gaps and missing data found in updating 4 Ws so far. We also updated NRA approval for recommendation for finalization of grievances published on January 12th, 2017 and requested district NRA to get Nuwakot district status about grievance and update us. After presentation, Mr, Ved Prasad Gaudel highlighted the importance of 4 Ws and requested POs to submit respective 4 Ws updating data on time and also focused on importance of ward wise data collection. Then, he answered different issues raised by POs especially related to Housing Inspection guidelines and design of houses that government amended which are 51 now in practice. He suggested POs working in Housing Grant in different VDC to be strictly followed the guidelines issued by government and requested not to comprise with smaller thing and deviate by small angle from

guideline. Mr. Ramesh S.K, engineer from DUDBC shared the challenges and issues experiencing by DUDBC hired engineers during inspection of houses in VDC level. Goverdhan Sunar updated the NRA decision with regards to On The Job Training.

Update from POs:

Practical Action: The Practical Action informed the plan of organization to introduce alternative construction materials for construction of house in FNCCI Trade Fair which is going to be organized from 27th January to 6th February, 2017. Also, they mentioned information about set up of stall in trade in collaboration with NESE where they are going to demonstrate the demo house.

HFH: HFH highlighted importance CSEBC and also raised the issue regarding the approval for the second tranche for those house which have followed the every procedures from government except the one like column of 9 by 12 instead of 12 by 12.

Nepal Red Cross Society: Nepal Redcroos updated the status of first tranche distribution and plan of second tranche distribution in two VDCs of the district.

NSET: NSET updated about their plan of vocational training of new mason 50 days on the basis CTEVT curriculum selecting six beneficiaries in each VDCs of the district with model house construction after completion of training. The PO also informed about the presentation of shaking house in Nuwakot Fare Trade.

Save the Children: Save the Children informed about the distribution of second tranche to eligible beneficiaries in two VDCs in coordination with DUDBC and district NRA. The PO shared the plan of 50 days OJT training and status of ongoing 50 days OJT training.

World Renew : World Renew informed the plan of handing over the demonstration house to community and also shared the plan of second tranche distribution in ward Nos 4, 5 and 6 of Manakamana VDC.

Key Message:

- NRA requested POs to strictly follow guidelines provided by NRA and DUDBC and to plan the 50 days OJT training in those VDCs where none of the POs have reached yet. NRA requested HRRP to provide report of HRRP activities in district twice a month in hard copy and the map showing the POs presence in ward level not only in VDC level.
- NRA suggested POs working in Housing Grant in different VDC to be strictly followed the guidelines issued by government and requested not to comprise with smaller thing and deviate by small angle from guideline.
- DUDBC requested POs to support the engineers fielded in VDC for inspection of housing activities by providing the necessary materials like calculator, measuring tape, pen drive, sleeping bag and carrying bags.
- NRA and POs suggested HRRP to keep the demonstration house and model house in separate activity in 4Ws template specifying that these two houses are of different type in a sense of quality of structure of house.
- NSET, Practical Action, GIZ and Word Vision are planning to keep stall in Trade fair for providing the information about housing reconstruction for the people.
- One day technical workshop was discussed about the date and venue which will be decided in future soon after coordinating with all POs.

Next Meeting: Upcoming meeting and dates will be circulated after discussing with POs in district.

Meeting participants:

SN	Name	Designation	Working Address	Contact Number	Email
1	Ved Prasad Gaudel	Engineer	NRA, Nuwakot	9843935523	vgprasadgaudel123@gmail.com
2	Ramesh S.K	Engineer	DUDBC, Nuwakot	9843832181	ard.sameer@gmail.com
3	Manbir Bishwokarma	District Manager	World Vision, Nuwakot	9848238320	manbir_bishwokarma@wvi.org
4	Govardan Sunar	District Information Management	GIZ/HRRP, Nuwakot	9851182056	govardhan.sunar@giz.de
5	Santosh Pokherel	Shelter Hicer	NRCS, Nuwakot	9851094196	pokherel.santosh@gmail.com
6	Sharada Khatiwoda	District Program Coordinator	NRCS, Nuwakot	9841707849	sharadakatiwada@gmail.com
7	Aising Tamang	CO	World Renew, Nuwakot	9815014214	aising.wr.nepal@gmail.com
8	Sunita Pandit	Team Leader	NJS, Nuwakot	9801009651	njssunitatl@gmail.com
9	Dinesh Budha	PC	ITDSN, Nuwakot	9843844258	dbtadirikar@gmail.com
10	Sumina Shrestha	DPO	Nuwakot	9851232663	suminashrestha@practicalaction.org
11	Manisha Maharjan	NSET	Nuwakot	9841119071	manishamaharjan@nset.org.np
12	Bhimsen Nepal	sub-Engineer	Nuwakot	9843154272	bhimsennepal@nset.org.np
13	Ram harigajurel	DDRC s	Nuwakot	9751086339	
14	simarajdanuwar	MCM	HFH	9801073679	simarajdanuwar@habitatnepal.org
15	nawarajchaulagain	HR coordinator	HFH	9801133819	info@habitatnepal.org
16	sabinmaharjan	Project Officer	HFH	9801133804	sabinmaharjan@habitatnepal.org
17	Hirajitsunuwar	ordinator	NIMS	9843482734	hirajit@nims.org.np
18	Namita Nepal	ordinator	WVI	9841698111	hnamita_nepal@wvi.org
19	Buddha Singh Thakuri	IMA	HRRP	9841961829	im.nuwakot@hrrpnepal.org
20	Ashok Karki	ADC	HRRP	9801211255	dc.nuwakot@hrrpnepal.org

