

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Ward -level Coordination Meeting		
Meeting Date:	12 August 2019		
Meeting Time:	1:30 PM		
Meeting Location:	Ward office – Ward no.2, Sanepa, Lalitpur Metropolitan City		
Meeting Facilitator:	Ambika Amatya, Hub Team General Coordinator, HRRP Lalitpur Cluster		
Minutes Taken By:	Ambika Amatya (HRRP)		
Summary of participants:	Total: 3	Female: 1	Male: 2

Discussion: (Items/Knowledge Shared)

1. Discuss on the major issues in the reconstruction and its way forward
2. Discuss on the topic such as identification of beneficiaries who have rebuild houses before deployment of engineers and the way forward to address the non-compliances cases.

Summary of the Meeting

The general coordination meeting was conducted at Sanepa, Ward no. 2, Ward office, Lalitpur Metropolitan City, Lalitpur district. The coordination meeting had participation of Mr. Rajesk Kumar Maharjan, M & E Specialist (DLPIU GMAI Lalitpur) and HRRP team member.

- The key challenges of reconstruction highlighted in Ward no. 2 is related with beneficiaries having houses in other areas and many households have rebuild house soon after earthquake.
- The tranche process of houses rebuild soon after earthquake havenot received 2nd tranche and considered non compliances.
- Hardly any reconstruction technical personnel were seen supervising with technical assistance of minimum requirements and bylaws etc to beneficiaries who are in reconstruction phase.
- Some beneficiaries intends to retrofit their houses but they havenot been receiving proper technical assistance for that. Some beneficiaries have conducted retrofitted themselves but that information havenot been reached to concerned engineers.

Miscellaneous Items / AOB:

- M & E Consultant, DLPIU Building Lalitpur clarified on elements that makes the houses resilient and complaint.

Decisions Made: (What, Why, Impacts)

- To prepare list of beneficiaries that have rebuild houses soon after earthquake and before deployment of engineers.

Next Steps/action points:	Person(s) Responsible	Due Date
To inform and encourage beneficiaries to carry out reconstruction.	Ward Chairperson	On-going
To prepare list of beneficiaries that have rebuild houses soon after earthquake and before deployment of engineers.	Ward Office	As soon as possible

HRRP District Coordination Meeting Minutes

Next Steps/action points:	Person(s) Responsible	Due Date
To make list of beneficiaries whose 2 nd and 3 rd tranche were not processed due to building code requirement issues	Ward Office	As soon as possible
To publish notice at Ward office about deadlines to receive grants.	Ward Office	As soon as possible
To follow up with beneficiaries who intends to rebuild houses so that orientation on technical assistance can be provided to them	Ward Office	As soon as possible

S.N.	Attendees	Gender	Organization	Designation	Phone No.	Email
1	Rajesh Kumar Maharjan	Male	Ward no 2, Sanepa, Lalitpur Metropolitan City	Ward Chief		
2	Yamnath Giri	Male	DLPIU GMALI Lalitpur	M & E Specialist		
3	Ambika Amatya	Female	HRRP Kathmandu Valley	District Coordinator	9841356409	