

District Report

Makwanpur

30 March- 5 April 2018

Summary of Activities		
Activity	Cnct. Person	Ref.Document
<u>Coordination visit and meeting for Exhibition :</u> Date: 27th March to 2 April 2018 Visited offices and persons: MoUD, DLPIUs, and NRCS, Nari sip Vikas Sanstha, HELVETAS and Hotels for venue confirmation and quotation collection. Meeting Agendas: The visit and meeting was organized at respective offices to discuss on preparation of exhibition. In informal and formal talks on how to make exhibition better? And what kind of information share in the exhibition? And we had also talk about the POs and DLPIUs for the presentation in exhibition. Visit outputs: 1. After the visit and meeting with the team, exhibition date is fixed (11 April 2018) 2. Venue is also fixed for the exhibition (Noble Hotel Hetauda) 3. The most of visited person and offices recommended that in the exhibition we will have to more focus to show the positive things on reconstruction. 4. All are recommended to award some engineers for the best job and results.	im.makwanpur@hrrpnepal.org techcord.makwanpur@hrrpnepal.org	
<u>Participation in Workshop on Grievance:</u> Date: 2th April, 2018 : Time: 11:30AM onwards Venue: Noble Hotel, Hetauda Makwanpur. Participants: The workshop chaired by DCC chair person Mr.Raghu Nath Khulal, Lal Bahadur Basnet Central NRA, Grievance department, Netra Subedi vice- Secretary Central NRA, Local representatives from all 10 respective, DLPIUs, POs and other local governments representatives. Program detail : In the Interaction program participants and the guests were discussion on 2 Lakh subsidy for the landless people to purchasing the land. Even 70 house hold has been applied for the 2 Lakh but still they did not get the subsidy for land. And another issues discuss is the grievance collected with in mansir masant still under the sending process from District NRA to central NRA.	techcord.makwanpur@hrrpnepal.org	
<u>Participation in Workshop on Livelihood and GESI</u> Date: 4th April, 2018 Time: 11:30AM onwards Venue: Noble Hotel, Hetauda Makwanpur. Participants: The workshop chaired by DCC chair person Mr. Raghu Nath Khulal, Vice Chair Person Bhagwati Pudasaini , Hetauda sub metropolitan city vice mayor Meena Lama , Lal Bahadur Basnet Central NRA, Grievance department, Netra Subedi vice- Secretary Central NRA,DLPIUs, POs and other local governments representatives. Program detail: The Program was organized by central NRA. At the first Hetauda sub metropolitan city vice -mayor Meena Lama was presented the paper on status of livelihood program in the Hetauda sub metropolitan city. Then Mr. Padam Raj Sakoda has presented on	techcord.makwanpur@hrrpnepal.org im.makwanpur@hrrpnepal.org	

livelihood through agriculture and livelihood through livestock. Possibility of income generating programs in agriculture and livestock sector. And Mr.LP sharma has presented the Micro enterprises for the EQ affected people, At the end of the workshop participants has made action plan (or recommendation) for the livelihood with in the district for the EQ affected people.		
Updates: Contact Updated in Google file stream.	im.makwanpur@hrrpnepal.org	Google file stream

Upcoming Events		
Event	Date, Time and Venue	Contact Person
Palika level Coordination Meeting and joint monitoring visit.	4 & 5 April, 2018, Full days, Kangada and Thinagan , Makwanpur	DTC
District Exhibition and Technical workshop.	11 April 2018, Full days,	HRRP Makwanpur team

News and Updates											
1. Dharmus Suntali visited the Makwanpur for build the International Cricket stadium											
The Dharmus sunatlai foundation has declare that they want to build the international cricket stadium for the same purpose they has visited Makwanpur Hetauda. The province chief minister Mr.Dor mani Paudel has promise to provide land to Dharmus suntali foundation for the international cricket stadium.											
More...											
जिल्ला	पहिलो गरिएका जम्मा लाभग्राही	अनुदान सम्पन्न लाभग्राही	पहिलो किस्ता वितरण लाभग्राही संख्या	निर्माण कार्य सुरु भएको घरसंख्या	दोश्रो किस्ता भुक्तानीका लागि निवेदन दिने लाभग्राही संख्या	दोश्रो किस्ता भुक्तानीका लागि प्रमाणिकरण गरीएका लाभग्राही संख्या	दोश्रो किस्ताको लागि भवन संहिता अनुसार नभई प्रमाणिकरण हुन नसकेको लाभग्राही संख्या	तेस्रो किस्ता भुक्तानीका लागि निवेदन दिने लाभग्राही संख्या	तेस्रो किस्ता भुक्तानीका लागि प्रमाणिकरण गरीएका लाभग्राही संख्या	तेस्रो किस्ताको लागि भवन संहिता अनुसार नभई प्रमाणिकरण हुन नसकेको लाभग्राही संख्या	निर्माण सम्पन्न भएको लाभग्राही संख्या
DOLAKHA	62833	58120	56123	39731	35466	34954	517	14416	14294	136	18969
GORKHA	61316	57286	57286	52448	41546	41092	105	14723	14187	0	10288
KATHMANDU	45800	38885	38435	9617	7315	5986	456	3540	3081	297	4178
RAMECHHAP	45040	43196	43431	29200	27446	26758	627	6766	6535	136	8528
SINDHULI	34988	33098	33091	17900	16897	16408	624	2905	2747	158	3321
MAKAWANPUR	31817	24210	22961	11208	10482	10470	200	3154	3154		3700
LALITPUR	27714	23285	22334	5575	5336	4953	144	2381	2123	79	1552
BHAKTAPUR	27644	23125	22792	7299	3565	3015	81	2773	2294	72	2446
OKHALDHUNGA	20165	19970	19098	16185	15958	15676	269	5928	5873	55	5290
Total	767705	695026	684527	401902	347643	337295	5166	100313	93876	1256	113937

Latest MoUD/CLPIU data of Makwanpur district (Date not mentioned)



नेपाल सरकार
संघीय मामिला तथा सामान्य प्रशासन मन्त्रालय
केन्द्रीय आयोजना कार्यान्वयन इकाई
भूकम्पीय आवास पुनर्निर्माण आयोजना
निजी आवास पुनर्निर्माणको अपडेट

मिति: २०७१-१३-२१

सि.न	विराटा	संघीय/व्यक्तिगत प्रायः आवास/ सम्पत्ति	गुनासो/ प्रमाणित/ प्रायः आवास/ सम्पत्ति	अनुदान/सम्पत्ति/सम्पत्ति	प्रथम किस्ता प्राप्त गर्ने लाभग्राही संख्या				दोस्रो किस्ता प्राप्त गर्ने संख्या				तेस्रो किस्ता प्राप्त गर्ने संख्या				गुनासो/प्रमाणित/ प्रायः आवास/ सम्पत्ति	गुनासो/प्रमाणित/ प्रायः आवास/ सम्पत्ति	प्रगति									
					नेपाल सरकार	I/HG0	ग्राम (8+8)	प्रतिशत (%)	नेपाल सरकार	I/HG0	ग्राम (10+14)	प्रतिशत (%)	नेपाल सरकार	I/HG0	ग्राम (10+18)	प्रतिशत (%)			अनुदान/सम्पत्ति/सम्पत्ति	प्रतिशत (%)	प्रथम किस्ता प्राप्त गर्ने संख्या	प्रतिशत (%)	दोस्रो किस्ता प्राप्त गर्ने संख्या	प्रतिशत (%)				
१	गोरखा	५८५०३	२८१३	६१३१६	५७४८२	१४	५६७७६	७०६	५७४८२	१००	३१३७६	६००	३११७६	५६	६१२३	४१४	७३३७	२३	१६७८२	१६७८१	१००	२०११	०	०	०	०	०	०
२	धादिङ्ग	७०५८१	२७५१	७३३४०	६१६४१	१५	६८८४०		६८८४०	११	२७३३७		२७३३७	४०	४४१२		४४१२	१६	१७०४४	१६५७७	१७	१४१४	१३	६	०	०	०	०
३	नुवाकोट	६५७७३	३५१६	६१८८१	६६२७५	१६	६३५१५	२६८०	६६२७५	१००	४०४६०	२७३६	४३११६	६५	४७०७	१२३२	५१३१	१४	११५०३	११४१६	११	१३६	१८	२	१८			
४	रसुवा	११२३६	३१७	११६३३	१०८११	१४	१५४२	१०८६	१०६२८	१८	६२६०	१३१	७१११	६८	२५५०	७४५	३२१५	४६	१४१८	१३१८	११	११७	३३	२८	३३	१००	०.००	
५	सिन्धुपाल्चोक	७८५३७	५१२६	८३६६३	७८६४७	१४	७३६०२	५०४३	७८६४५	१००	४१५४६	३३७१	५२१२५	६७	५१७५	२०१५	८०७०	१५	१४४७७	५१२६	३५	३७६	१	०	१		०.००	
६	काभ्रेपलाञ्चोक	६७७३१	४६८१	७२४२०	६६७६४	१२	६४१६०	२६०४	६६७६४	१००	१८००१	१७१३	११८०२	३०	३१५४	१५१	४१०५	२५	२३१३१	२३६३६	११	२४१५	३२	१		०	०	
७	काठमाडौं	४२५००	३३००	४५८००	३१४२६	८६	३८६८०	११५	३८७१५	१८	४५४३	०	४५४३	१२	२१५७	०	२१५७	४७	११२१६	८२५५	७३	५७५	८८	१५	६८	७७	०	
८	ललितपुर	२५८१३	१८२१	२७७१४	२३२२४	८४	२१५१३	८४५	२३४३८	१७	४०८५	६३८	४७२३	२१	११०४	५५६	१६६०	३५	७००४	५८८२	८४	६६७	११२	२१	१८६			
९	भक्तपुर	२६०६६	१५७८	२७६४४	२३३६७	८५	२३११८	०	२३११८	११	२५६०	०	२५६०	११	१७४८	०	१७४८	६८	६३४०	६३४०	१००	२८०	३४	१२	३४			
१०	मकवानपुर	३०२३८	१५७१	३१८०७	२४८५३	७८	२२००२	१४१८	२३४२०	१४	८०१४	१०२१	११२३	३१	१५१३	७१३	२३०६	२५	२३१६१	२३१६०	१००	४१५०	११४४	४७	१४४८	७४	०	
११	दोलखा	५११४०	१०८१३	६२८३३	६०२३०	१६	५५४३६	१११३	५७३४१	१५	३३३११	२००७	३५३१८	६२	१६६२४	१७११	१८३३५	५२	२४३७१	२४३७१	१००	६३७	८	१	८	१००	०	
१२	रामेछाप	४३६०१	१४३१	४५०४०	४३३३७	१६	४२००८	१२१४	४३३०२	१००	२६७८२	१६५	२७७४७	६४	५८५१	६१३	६५५२	२४	१४००५	१३१७२	१००	२४४१	१३१	६	११३	११	०.००	
१३	सिन्धुली	३४२६१	७११	३४९८८	३३०१८	१५	३२०५६	८६३	३२१११	११	१५५८१	६३७	१६२२६	४१	३५१५	३७०	३८८५	२४	२८६२६	२८६२३	१००	२४०८	२८८	१२	१		०	
१४	ओखलढुङ्गा	११८११	३४६	२०१६५	१११७०	११	१८५१८	५०५	१११०३	१६	१३७२७	३७७	१४१०४	७४	३४०७	१७१	३५७८	२५	८०११	७८१०	१७	१६४२	६११	३८	५३७	८७	०	
Sub-Total		६२६६१५	४०१६७	६६७६६२	६१७२१३	१२	५१०००६	११०७२	६०१०७८	११	२८१६७१	१५०१२	२१६७७१	४१	६४४४८	१७३१	७४१७१	२५	२०८७६३	११४१५५	१३	११८६५	३४८१	१८	२४४७	७०	०	

Latest MoFALD/CLPIU data of Makwanpur district (As of Chaitra 21)