

District Profile - Makwanpur (as of 10 Sep 2107)



This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population:

420,477¹

Damage Status - Private Structures



Damage Grade (3-5)	37,318
Damage Grade (1-2)	53,675
Total	90,993²

35 VDCs and 2 Municipalities

Type of housing walls	Makwanpur	National
Mud-bonded bricks/stone	45%	41%
Cement-bonded bricks/stone	30%	29%
Other	25%	30%
% of households who own their housing unit	87%	85% (Census 2011) ¹

NEWS & UPDATES

1. NRA and HRRP jointly conducted field visit to Bhimphedi Gaupalika on 17 August 2107 to monitor private housing reconstruction. Local elected representatives and the field based DLPIU Engineers also accompanied the visit. Some of the challenges in Bhimphedi was delay in the release of second and third tranches. It was suggested that local government should be more responsible for reconstruction to mobilization of DLPIU field base technicians and mobilization of social mobilisers.

2. HRRP Makwanpur organized one day orientation with technical coordination meeting to all newly elected chairpersons of the wards, ward secretaries and chairpersons/mayors and vice chairpersons/deputy mayors in their respective municipalities. Also DLPIU field based engineers attended the program.



RECONSTRUCTION ACTORS

Organisation	Implementing Partner(s)
AMERICARES	BNMT
BC	CARD
BLF	BNMT
CS	SABAL
HELVETAS	TCN, SODEC-N, KITE, BCC, CMES
ICCO	CCDN
LUMANTI	
NRCS	
PLAN	CEEDF
TEARFUND	RADO

10 organizations

This table indicates the reconstruction actors and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

1,282 Reached **1,044** Remaining

VOCATIONAL TRAINING
(Targets Achieved)

1,501 Reached **1,497** Remaining



325 Demonstration Constructions in 31 VDCs

Helpdesk/Technical support center in 2 VDCs



12 VDCs with Household WASH Assistance



22,697 beneficiaries enrolled, 71%

22,045 beneficiaries received the 1st Tranche, 69%⁴

3,735 beneficiaries received the 2nd Tranche⁴

602 beneficiaries received the 3rd Tranche⁴



1,346 households provided with Housing Grants by I/NGOs⁴

KEY CONTACTS

DAO OFFICE

Mr. Chakra Bahadur Budha
Chief District Officer
Telephone: 057-520495

DDC OFFICE

Mr. Narayan Pd Mainali
Local Development Officer
Telephone: 057-520950

NRA District Secretariat

Mr. Pushpa Raj Adhikari
NRA Chief
Telephone: 9841868897

DUDBC OFFICE

Mr. Sudeep Acharya
Division Head
Telephone: 057-520028

Creation Date: 17 Sep 2107 Sources: 1. CENSUS 2011, 2. NRA, CBS, 3. HRRP 4W (10 Sep 2107), 4. NRA/MoFALD/MoUD (17 Sep 2107)

For further information, please contact: District Coordinator
IM Focal Point
Technical Coordinator

Ramhari Adhikari
Bigyan Sharma
Kaushal Bist

dc.makwanpur@hrrpnepal.org
im.makwanpur@hrrpnepal.org
techcord.makwanpur@hrrpnepal.org

- 0 VDC with all 7 TA Activities
- 5 VDCs with no TA
- 1 VDC (Thaha) with no TA and more than 60% damage

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 7 activities and the VDCs highlighted suggest the summation of the activities presented:

- a. Community/household orientation with more than 1 session
- b. Continuous Door to door technical assistance (Mobile Technical Support)
- c. Short training for Masons (Target achieved)
- d. Vocation/on the job training for masons (Target achieved)
- e. Helpdesk/Technical Support Center
- f. Demonstration construction
- g. Reconstruction Coordination Committee

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

