

District Report

Rasuwa

26 Jan – 1 Feb 2018

Activity Summary

Activity	Contact Person	Reference Document
Meeting with CDO Mr.Chobendera Neupane together with DCC/DLPIU head Mr.Madhan Kumar Ala , DUDBC /DLPIU chief Mr.Dhira Phadera , EHRP MIS specialist Mr.Rajesh Kumar Shrestha and Lumanti district coordinator Pravesh Khanal . Meeting Agendas : Lumanti is supporting housing grant for 381HHs in district .Due to their limited project period they selected 27 HHs received 1st tranche from government .After the written approval from respective rural municipality and verbal approval from Nepal reconstruction authority (NRA)at central level . They support second and third tranche to those 27 beneficiaries. But the problem is IN MIS system those beneficiary was shown as government beneficiary because NRA didn't send 27 HHs list to MoFALD-DLPIU to change those beneficiary from government to partners (Lumanti). So, the tranche was already distribute but not shown in MIS system. NRA Chief was out of district so he was not present in meeting . HRRP rise this issue on last coordination meeting and chief district officer request HRRP to coordinate Lumanti for meeting to solve this issue. Decision Made : - Coordinate with district NRA to send those households list to MoFALD-DLPIU as soon as possible if NRA already gave verbal approval. - Plane for monitoring visit if necessary for those 27 HHs by district government side.	im.rasuwa@hrrpnepal.org	
Meeting with local NGO JJMS (Local partners of Practical Action) project coordinator Mr.Keshab Aryal together with DFID focal person Mr.Babu Ram Fyuba and discussed about the CSEB block making process and demand in district . For one story 3 room buildings (already approved designed by PA)it required 2400 blocks .Each block was made by 1:6:4 = Cement : Mud :Sand . To produce 2400 Blocks it required 40 pack cement, 160 pack sand, and 240 pack local Mud. Cost of cement (OPC) per pack = RS.950 (40*950=Rs 38,000) and Cost of sand 160 pack Rs. 8,000 (approximately). In average 3 people produce 300 blocks each day means in 8 days 3 people produce 2400 blocks. Cost of labor per day =Rs.1000 .Then Cost of 24 labor is Rs.24,000 . Now, the total cost to produce 2400 CSEB block is Total cost of cement +total cost of sand + total cost of labor + Transportation cost =(38,000 + 8,000 +24,000 + 20,000 avg)= Rs.90,000 .	im.rasuwa@hrrpnepal.org	

Activity Summary

As per JJMS project coordinator the demand of CSEB block is very high in district. People were much more familiar with this technology. Beside CSEB partical action is supporting stone cutting machine as well.

Contact list for this week was updated on respective district drive. Also shared with all partners and GoN agency.

im.rasuwa@hrrpnepal.org

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
NRA is planning to conduct 7 days mason training on Gosaikunda RM.	3 -Feb to 9-Feb 2018 at Manakor Hall, Dhunche Rasuwa	Nradcc100@gmail.com

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
When NRA published resurvey and reverification list.	- Nurchowang lama karma - Naukunda RM ward 1 Cont no-9813223565 - Chasang dawa lopchang - Naukunda RM ward 1 Cont no- 9813446109	NRA is planning to publish within this month (Magh) as per phone call. But no any officially announcement. Rijan Gajurel, HRRP
I was from Haku VDC now I already build my house at Nuwakot (pipaltar). We have no safe land in Haku so we 4 HH build house at Nuwakot by taking loan. What will be the procedure to received housing grant in my case. I talk with NRA Nuwakot Chief regarding this issue he request to go on Rasuwa and coordinate with NRA office.	Dawa Nurpu Tamang -Parbatikunda ward 1 .Cont no - 9810262646	In this case first you have to collect a latter from your previous place ward office that you with other three HHs shift from Rasuwa to Nuwakot by mentation date of shifting. Also, prepared letter from Nuwakot ward office mentation when you buy land and start your construction. Then it's easy to realize grant. Keshab Gajurel - NRA, Rijan Gajurel - HRRP.