

Post-Earthquake Recovery and Reconstruction




Helvetas and Collaboration Projects
Shelter and WASH in REAP and REAP-II

HELVETAS Swiss
Intercooperation Nepal

- BIKRAM RANA
14th June, 2018

Emergency Response- 28th April 2015 – 30th Aug 2015



Sindhupalchowk



- TLC, temporary water supply and latrines **34** schools
- **2000HH** latrines in community.
- Temporary In situ fixing of Water supply and Irrigation schemes

Temporary shelter Kits : Gorkha **1080**, Ramechhap **600**, Kavre **5146**



Rehabilitation of Earthquake Affected Schools (REAS)

Mar, 2016 – Dec, 2018



Caritas Switzerland and Helvetas -
collaboration

Target-35 schools

Completed 18 schools

Economic Recovery of Earthquake Affected People (EREAP)

Mar, 2016 – Jan, 2017

S N	VDC	Score cards collected	Target	First List	Complai nts	Complai nts justified	Final list
1	Duwachar	562	408	391	74	9	398
2	Helambu	398	257	257	41	19	279
3	Ichok	731	461	461	84	12	473
4	Kiul	533	335	335	65	32	367
5	Mahankal	429	275	275	50	30	303
6	Melamchi	567	362	270	150	34	304
7	Palchok	237	154	119	164	29	143
8	Talamara ng	399	248	171	155	62	233
	TOTAL	3856	2500	2'297	783	227	2500
						29%	



SOLIDAR
SUISE
Swiss-Liechtenstein Association S.A.



HELVETAS
Swiss Intercooperation

NEPAL



- replace lost assets
- resume income generating activities.

2,456 HHs collected cheques equivalent to Nrs 25000/HH.



Recovery of Agricultural Livelihoods (ReAL)

Aug 2016 – July 2018



FMIS -25 /40

Agriculture
Service Center
-1/1



Water Mills
25/25

Capacitated
Agrovets 8/8


Capacitated
Cooperatives 8/8

Employment Fund – Skills for Reconstruction(Training Achievement)

(2015-2017) Districts		Total
1	Dhading	469
2	Dolakha	459
3	Gorkha	637
4	Kabhrepalanchok	2023
5	Makawanpur	1650
6	Okhaldunga	1195
7	Ramechhap	935
8	Rasuwa	810
9	Sindhuli	2184
10	Sindhupalchowk	481
Grand Total		10843

Trade wise (2015-2017)		Total
1	Arc Welder	30
2	Building Electrician	110
3	Construction Carpenter	1729
4	Junior Plumber	30
5	Retrofitting Builder	29
6	Stone Layer Mason	8915
Grand Total		10843

Geographical Coverage (2015-2017)



Phase extension- **Ramechhap, Okhaldhunga & Khotang** (one palika) (2018-2020 June)

1. Technical Training

- 50 days onsite training-1000
- 7 days top up training to women- 100
- Soft Skills training to women - 300

2. Socio-Technical Assistance

- 10,000 HHs

Shelter and WASH

REAP- July 2015 – June 2018 proposed NCE June 2019

REAP-II Aug 2017 – June 2019



7 Days Mason training 50/50



Socio-technical assistance
+Housing Grant Support- 620/783

Socio technical Assistance-No
grants and no top ups- Helmabu
ga.pa.




Resource Centre , Chanaute
Helambu ga pa



38/ 57 water supply schemes,
HH private yard connections

WASH- Rehabilitation- support



- UC leads the reconstruction
- Project: Financial, technical and facilitation supports.
- Pre & Post reconstruction trainings
- Village maintenance worker training
- HH private yard connection- Quality construction
- O & M fund mechanism
- Source conservation
- Registration of scheme water sources
- Introduction of water safety Plans

Build Back Better and Linking Relief rehabilitation to development-WASH




- Resilient water retaining structures



Individual HH
yard connection


Each HH
receiving
Housing grant
support – has a
toilet

Socio- Technical Assistance



Socio- Technical + Grant-Training

EF-SR, REAP



1 group = 10
person

50 days training
– 2 houses
reconstruction
per training



Trained – person
In Owner driven
reconstruction




412 persons
trained
66 Houses
completed in 50
Days training



Reaching Vulnerable hesitant to start Reconstruction

CONFIDENCE Building
of hesitant (single
person, old person,
disabled person, children)

- Salvage material use-
reduces financial
burden.
- Connection to
construction team
(ensure house passes
NRA inspection)
- 675 /783 opted house
of local material



40.6% of houses in the country constructed
were out of stone and wood (CBS 2014/2015)

Building On Nepali technology



SOLIDAR
SAJIBORI

Building for a better future



HELVETAS
Swiss Intercooperation

NEPAL

Abide National Building Codes

Wood Treatment- Borax solution

Improved light Gable walls- tied to walls and roofs

Improved
- Corner
walls

Placement of
Through
stones

horizontal and
vertical wooden
bands

Shallow foundation- change-at least 3 foot depth

03/15/2018 18:08



Build Back Better and Linking Relief rehabilitation to development



Resilient shelter
Target-783
Completed=620



ICS Target=783
(REAP-Shelter)

Socio-technical Assistance-Housing grant- Inspection –NRA



Completed 620/783

1st Instalment- 783/783

2nd Instalment 704/783

3rd Instalment 571/783

NRA-18505 Vulnerable List contribution



SOLIDAR
SUISSE
Swiss Leasing Assistance S.A.



HELVETAS
Swiss Intercooperation

NEPAL

Municipality/Rural Municipality	Ward No	Number of Vulnerable HHs in the area from NRA list	Planned Number of HHs to be supported from NRA list	Housing construction on grant	Socio-technical Assistance	Top-up support 50K
Melamchi Nagarpalika	2	5	1	1	1	1
	4	19	1	1	1	1
	9	13	1	1	1	1
Helambu Gaunpalika	1	25	18		18	
	2	15	7		7	
	3	11	2		2	
	1	25	2	2	2	2
		113	32	5	32	5

Equality Begins from Home

Joint Land Ownership (JLO)
Initiated from February 2018
—an important step for women
empowerment and build
power balance with in the
families.

187 couples Made JLO



Ground Reality- adjustments

- Limited capacity of (skilled) labor- **Training+JFT , FT, Engineers-ensure technicality.**
- Service charge to Bank- Changed – **Resolved no charge to be paid.**
- Limited of availability of Government staffs for inspection and technical assistance- **coordinate for inspection.**
- Delayed payments lead to beneficiary mistrust towards NRA and POs – **One officer to track payments.**



Accountability to Affected People

Independent third party Monitoring by Integrity Action and its partner

Satisfaction of beneficiaries out of 373 homes completed ?

Updated 3 weeks ago



Felt that home will
withstand another
earthquake



Felt respected throughout
the process



Happy to work again with
Helvetas

THANK YOU !