

HRRP District Coordination Meeting Minutes

Meeting Purpose:	HRRP Coordination Meeting
Meeting Date:	01/30/2018
Meeting Time:	09am-12PM
Meeting Location:	Sukhad Pahuna Ghar,, Bidur Nuwakot
Meeting Facilitator:	Bed Prasad Gaudel, National Reconstruction Aauthority Act. Chief Nuwakot , Badri Pyakurel, HRRP District Coordinator
Minutes Taken By:	HRRP Nuwakot Team

Discussion: (Items/Knowledge Shared)

Agendas:

- Welcome and Introduction
- NRA updates and requests
- Deadline announced by NRA
- Partners' monthly progress report
- Vulnerability Assessment
- POs Project Status
- Municipality/Rural Municipality Level Coordination Meeting (General & Technical)
- AOB

Meeting:

1. Introduction and Welcome

HRRP Nuwakot on behalf of NRA Nuwakot has organized monthly coordination meeting on 30 Jan 2018. Bed Prasad Gaudel, National Reconstruction Authority Act. Chief, HRRP DC(Mr.Badri Pyakurel), and District Support Engineer(Rajendra Chiluwal and Sapana Khoteja) has facilitated the meeting. All the attended participants from different POs intruded each other.

2. NRA Updates and requested

Housing Reconstruction Progress of Nuwakot has been quiet satisfied till the date. Beneficiaries has come across for 2nd tranche around 56%. Overall progress till the date as follows:

Elegible Beneficiaries	69289	
No of Beneficiaries made on agreement with NRA	63752	92%
No. of First Tranche Distribution	63665	99.9%
No of Reconstruction started	41239	65%
No of application for 2nd tranche	35935	56%
No. of application for 3rd Tranche	4840	8%
No of Completion	5479	9%

3. Deadline announced by NRA

NRA Nuwakot Act. Chief Bed Prasad Gaudel has clarified that the date has been closed and he does not have any formal decision and updates though he has also seen on paper about the extension of dateline. He requested to all POs and stakeholders not to pause the housing activities. He tried to convince to all participants that NRA will think something positive to complete reconstruction of private Housing.

4. Partners' monthly progress report

World Renew: It has completed its housing activities in Kisapang with in its time line. The organization has been concentrated on Livelihood support to the people.

Nepal Red cross Society: It is working on Housing reconstruction in Kisapang-1, Bhalche andward no 3 Kahule. It has around 80% progress on to 2nd tranche.

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

NSET Baliyo Ghar: It has different kinds of Technical support Program including masons training, ToT for engineers, Community Orientation and Social Mobilizer training. It has been working in satisfied way. It has plan to track the individual beneficiary by collecting the personnel contact. It hopes to be easy find out the reconstruction status, individual problems and lesson learnt.

Practical Action: It is working on supply chain management of reconstruction materials in Nuwakot District. It is working on CSEB Construction support, its training as alternative materials development and supply. It is working on timber treatment, Stone Cutting machine and technical support, mini crusher support to the local who has not access on road and Demand Aggregation through Resource Center and Local cooperatives.

RSDC: It is working in Panchakanya-1, Appchaura for private housing support for reconstruction. It has claimed that it has achieved 96% from its planned numbers.

Samaritan Purse: It working for School construction, livelihood support. It has plan to support on private housing as but not working till.

5. Vulnerability Assessment

All the participants agreed that need to support the assessment conducted by National Reconstruction Authority. Which is really need to find out the grass root needs and issues to be lessen the no of reconstruction.

6. POs Project Status

Partner organization (PO) for reconstruction in Nuwakot District decreased in number comparison to the starting phase. Most of the donor has converted its grant to livelihood and some has phase-out. Remaining some POs are going to conclude its program till the March end. Most of the projects are on final phase.

7. Municipality/Rural Municipality Level Coordination Meeting (General & Technical)

All the participants has actively participated discussion on reconstruction progress. As we all know that Local levels have elected body as a key stakeholder in reconstruction field. They all have to play vital role for the smooth and steady progress on local level reconstruction. The reconstruction has the issues on availability of materials i.e sand, aggregate, stones, woods. We can find policy wise hindrances in some cases. So, all requested HRRP for coordination meeting in different level of local. HRRP has assured to POs that we have plan for such coordination meeting and orientation program as per the need of POs and local level.

8. AOB

HRRP team has request to POs to see the weekly bulletin published by HRRP and request to send feedback if they have. It is requested to see the Partner Satisfaction Survey form.

Miscellaneous Items / AOB:

1. Availability of Technical for timely inspection
2. Timely Addresses the grievance list

Decisions Made: (What, Why, Impacts)

1. Conduction of Palika level meeting with HRRP and POs

HRRP will Coordinate for Palika Level Meeting and POs will come to participate in such meetings.

2. Regular Coordination Meeting

Requested to all Pos for active participation in next meetings.

HRRP District Coordination Meeting Minutes

Next Steps: (Task, Assigned to, Checkpoint Date)	Person(s) Responsible	Due Date
[Insert next step]		
[Insert next step]		

Attendees	Organization	Phone No.	Email
Ved Prasad Gaudel	NRA Nuwakot	9843935523	vgprasadgaudel123@gmail.com
Rajendra Chiluwal	NRA/UNDP	9851212135	rajchi75@gmail.com
Santosh Koirala	RSDC	9860686841	Santosh24@gmail.com
Bigyan Khanal	Samaritan Purse	9849645392	khanalbigyan@gmail.com
Ganesh Kumar Lama	Samaritan Purse	9860686243	glama@samaritan.org
Ghanendra Prasad Rijal	SSS/ Practical Action	9801836946	ghanendrarijal@gmail.com
Ramsing Tamang	World Renew	9801009667	ramsing.wr.nepal@gmail.com
Aayush Baskota	NSET/Baliyo Ghar	9851230832	abaskota@nset.org.np
Sapana khoteja	DSE	9849126042	sapanakhoteja@gmail.com
Santosh Pokhrel	NRCS Nuwakot	9851094136	santoshaa25@gmail.com
Badri Pyakurel	HRRP	9851154281	dc.nuwakot@hrrpnepal.org
Bhawana Ghimire	RSDC	9851124723	bghimire24@gmail.com
Durga P. Paudyal	RSDC	9851147750	durga.paudyal2@gmail.com

HRRP District Coordination Meeting Minutes

