

HRRP District Technical Coordination Meeting Minutes

Meeting Purpose:	HRRP General Coordination Meeting
Meeting Date:	6 th March 2018
Meeting Time:	11:00 – 13:00
Meeting Location:	NRA Building, Manthali, Ramechhap
Meeting Facilitator:	Tulasi Ram Lamichhane
Minutes Taken By:	Tulasi Ram Lamichhane/Prakash Bishwakarma

Discussion: (Items/Knowledge Shared)

Agenda's:

1. Welcome and Introduction:

On 6th March 2018 Nepal Reconstruction Authority (NRA) / Housing Recovery and Reconstruction Platform organized General coordination meeting in Ramachap, Manthali at NRA office meeting Hall. The meeting was chaired by Mr. Rishi Raj Acharya chief of NRA Ramechhap district. A total of 20 participants were participated in the coordination meeting from different government and non-government organization. The program was facilitated by Mr. Tulsi Ram Lamichhane (District technical Coordinator). The program was started by welcoming the participants and their introduction session. In the meeting POs and government organizations updates their progress and discussion in the issues and challenges they faced.

2. Updates from POs

- HRRP updates:** Housing Recovery and Reconstruction Platform (HRRP) updated their upcoming survey in reconstruction. This survey is targeting to mark the earthquake of April 2015. Following are the major topics:
 - Temporary Shelter
 - Women in Reconstruction
 - Community reconstruction committeeSimilarly, we requested all the POs to support in upcoming survey. Beside this HRRP also shared their weekly plan and HRRP Information management system
- Nepal Red Cross Society (NRCS):** NRCS has been working in Rampur Rural municipality and Manthali municipality of Ramechhap District. NRCS is working in four major area that is livelihood, Shelter, WASH and Health. NRCS is supporting 1069 households in its respective working area. Among them 436 in Manthali municipality and 643 in Rampur rural municipality.
- MEDAIR:** Medair has been working on Bijulikot VDC under two programs to provide Technical assistance to 1263 beneficiaries and livelihood. Medair has provided 7 days mason training to 218 masons and 50 days training to 121. Also, Medair has been conducting awareness campaign for Open Defecation Free (ODF) declaration.
- Transparency International:** Mr. Ram Saran Uparati from Transparency International presented that the transparency international has conducted public hearing in Manthali ward -4, regarding reconstruction.
- Community Development Society:** Mr. Kumar Dahal highlighted the activities of CDS. Community Development Society has supported Rs.15000 to the 60 household of Majahi community in the district (Manthali, Khadadevi and Rajgaun) for reconstruction materials transport. Likewise, they also supported Rs. 7500 to 219 household of same community for tea and snack as a demolition cost.
- SW Nepal :** SW Nepal: SW Nepal has completed the pilot phase of Homeowner Support Project (ITSHO) and has just signed new project with Helvetas to start a new project in Manthali Municipality and Sunapati Rural Municipality to provide technical support.
- MoUD DLPIU:** As per MoUD DLPIU District Support Engineer highlighted that vulnerable settlement in Bhujji was identified. DLPIU is going to support for 5 household in Bhujji and the process is ongoing.

HRRP District Technical Coordination Meeting Minutes

- **Updates form M&E Consultant:** M&E Consultant Mr. Janak Raj Joshi presented the reconstruction data of the district and reasons behind the slow reconstruction in Ramechhap. He also highlighted the reconstruction works in the district is looking decent but it is significant to ensure the quality of work.
- **Remarks from NRA Chief:**
NRA chief Mr. Rishi Raj Acharya highlighted the important of regular meeting between agencies and NRA Ramechhap to be the common platform for such cooperation. He thanked all the agencies who were participated in the meeting and requested to all agencies to inform about the meeting key discussion to other agencies who are involved in the reconstruction process and could not able to attend in the current meeting. The highlighted discussion for the NRA chief is as below:
 - NRA chief informed that the meeting between agencies and world bank was postponed due to the busy business schedule. Perhaps coming week, the meeting with World Bank will organize. We are planning to discussion about the situation of reconstruction in the district.
 - To satisfaction of skilled labor in the district and to increased capacity of the potential semi -skilled labor only 7 days mason training shall be provided to the potential semi-skilled labor and 50 days mason training will provided to fresh individual now onward.
 - Overall reconstruction of district work will be continuing with the support of NGO and INGOS. Coordination and collaboration for the new donor to work in reconstruction.
 - He also highlighted that HELVATAS is launching new project in the district which is finalized.

PARKING LOT:

Miscellaneous Items / AOB:

N/A

Decisions Made: (What, Why, Impacts)

- None

Next Steps: (Task, Assigned to, Checkpoint Date)

Meeting with agencies and World Bank

Owner

Due Date

Attendees	Organization/Affiliation	Contact Detail
Rishi Raj Acharya	NRA	9854043212
Keshav Raj Panday	NRA DSE	9851129012
Ram Sharan Upreti	TI Nepal	9841972007
Kumar Dahal	Community Development Society	9849089447
Roshan Kumar Yadav	NRA Engineer	9863820884
Jagdish Chand	MoUD-DLPIU	9861928905
Suman Bohara	SW Nepal	9854040467
Sanjay Deshar	MEDAIR	9841190081
Janak Raj Joshi	MoUD CLPIU	9851101041
Rajesh Sunwar	CRS, Engineer ORRP	9841683809
Nanu Bogati	MoUD/ DLPIU	9861145959
Samjana Dhadal	Nepal Red cross Society	9846055459
Dhanraj Mandal	PAF Ramechhap	9844251018
Surendra Yadav	EHRP/DLPIU	9841333749
Hom Parshad Ghimire	NRA	9843112098
Tal Bahadur Thapa	Ward office khamti	9844267875

HRRP District Technical Coordination Meeting Minutes

Attendees	Organization/Affiliation	Contact Detail
Mukunda Kumar Khadka	NRA	9844259696
Prakash Bishwakarma	HRRP	9841720436
Md. Jaweed	HRRP	9862298704
Tulasi Ram lamichhane	HRRP	9851213610