

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Coordination Meeting		
Meeting Date:	24/01/2019 (10 Magh 2075)		
Meeting Time:	1:45 PM		
Meeting Location:	DLPIU, NRA-GMaLI Office, Bhaktapur		
Meeting Facilitator:	Mr. Dhruva Gaida, Chief, DLPIU NRA GMaLI Bhaktapur		
Minutes Taken By:	Ambika Amatya (HRRP)		
Summary of participants:	Total: 45	Female: 27	Male: 18

Discussion: (Items/Knowledge Shared)

Agendas:

- Welcome and sharing of objective
- Reconstruction updates from Municipalities
- Discussion on reconstruction issues/challenges in Municipalities
- AOB

Agenda 1

Welcome and sharing of objective

The general coordination meeting of DLPIU, NRA-GMaLI, Bhaktapur was held on 24 January 2018 at DLPIU NRA GMaLI Office, Bhaktapur. The coordination meeting was attended by Mr. Dhruva Gaida, Chief, DLPIU NRA GMaLI Bhaktapur, Ms. Mahalaxmi Joshi, Chief, DLPIU Building Bhaktapur, Mr. Narakanta Sapkota, M & E Consultant, CLPIU Building, staffs of EHRP Project/DLPU NRA GMaLI Bhaktapur, DLPIU deployed engineers in 4 municipalities of Bhaktapur and HRRP Kathmandu valley.

The objectives of the meeting were-

- To take updates of reconstruction status and issues taking place in municipalities of Bhaktapur district.
- To update on environmental and social verification process of post-earthquake reconstruction going on.
- To advise DLPIU deployed engineers for carrying out effective reconstruction

Reconstruction Updates from Municipalities

Data shared by DLPIU NRA GMaLI Bhaktapur reveals –

Municipalities	Total beneficiaries	PA agreement	1 st tranche	2 nd tranche	3 rd tranche
Bhaktapur	7622	5596	5596	1528	1354
Changunarayan	10937	9680	9680	2758	2624
Madhyapur Thimi	2333	2052	2052	604	567
Suryabinayak	7416	6955	6955	2252	2141

Key highlights of coordination meeting

- EHRP project/DLPIU GMaLI Bhaktapur will prepare environment and social safeguard management plan of Suryabinayak and Changunarayan Municipality.
- The environmental and social verification of post-earthquake reconstruction revealed that nearly 30-40 % debris is still found in haphazard condition in various parts of Bhaktapur district. The debris clearance must be given priority for the beneficiaries to be able to reconstruct the houses.
- Further, the environmental and social verification of post-earthquake reconstruction also revealed that WASH conditions is very miserable in temporary shelters while WASH measures hasnot properly given considerations in areas of reconstruction too.

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

- There are many cases of BMC/masonry structures that can be addressed by correction and exception measures to be eligible for the government grant.
- Madhyapur Thimi Municipality has received large number of cases related to changing from full damage to retrofitting list.
- Non-compliance cases of 9"x12" column is still prevalent in Suryabinayak and Changunarayan Municipality.
- Beneficiaries are adding extra storey other than the building permit due to which the non-compliance cases have been increasing.

Miscellaneous Items / AOB:

- MIS Expert of DLPIU Building Bhaktapur shared about the errors in picture upload of beneficiaries during CS entry.
- Engineers were informed to contact MIS Expert, DLPIU Building Bhaktapur about errors, if any, during CS entry as well as in tab usage.
- 1-room house were found to utilized as cow shed and storage places.
- Beneficiaries are paying less attention to take safeguard measures for households reconstructed in landslide prone areas despite of suggestions provided to them during site visit.

Decisions Made: (What, Why, Impacts)

- EHRP/DLPIU NRA GMaLI Bhaktapur will prepare Environment and Social Safeguard Management Plan (ESMP) with thorough environment and social safeguard verification conducted at Suryabinayak and Changunarayan Municipality.
- MIS Expert will conduct briefing to reconstruction unit at respective municipalities about problem seen in tab entry, photo upload etc.
- Engineers were advised to inform beneficiaries regarding applying simple correction measures in BMC and masonry structures for non-complaint structures.
- Engineers should conduct humble and cordial response to beneficiaries about types of corrections measures to be applied on their houses.

Next Steps/action points:	Person(s) Responsible	Due Date
• EHRP/DLPIU NRA GMaLI Bhaktapur will conduct environment and social safeguard verification at Changunarayan Municipality.	EHRP Project/DLPIU GMaLI Bhaktapur, concerned ones of Changunarayan Municipality, engineers of Changunarayan Municipality	In the next coordination meeting
• To update any relevant problems related in tab entry and photo upload to newly recruited MIS Expert of DLPIU NRA GMaLI Bhaktapur	Engineers and MIS Expert	In the next coordination meeting

HRRP District Coordination Meeting Minutes

Attendance

Attendees	Gender	Organization	Designation	Phone No.	Email
Dhruba Gaida	M	DLPIU GMaLI Bhaktapur	Chief	9851221570	
Mahalaxmi Joshi	F	DLPIU Building Bhaktapur	Chief	9751090249	
Ramesh Poudel	M	DLPIU Building Bhaktapur	MIS Officer		
Sanita Mastari	F	EHRP/GMaLI Bkt	FMS	9841430947	shrsanita@gmail.com
Bhojraj Bhatt	M	EHRP/GMaLI Bkt	MIS Sp	9851214538	Bhojrajbhatt1@gmail.com
Kripa Adhikari	F	DLPIU Building Bhaktapur	Engineer		
Ram Chandra Lamichhane	M	DLPIU GMaLI Bkt		9849261544	Lami_ram@gmail.com
Ajay Gelal	M	DLPIU GMaLI Bkt	Engineer	9841232409	gelalajay@gmail.com
Kundan Jung Thapa	M	Changunarayan NP	Engineer	9823535659	Kundan.jungthapa@gmail.com
Manju Sukhupayo	F	Changunarayan NP	Engineer		
Bhargav Aryal	M	Changunarayan NP		9840052755	vargavarzel@gmail.com
Rita Adhikari	F	DLPIU Bhaktapur		9849749444	Ritaadhikari55@gmail.com
Suraj Shrestha	M	DLPIU Building		9842297974	Er.nirsirj@gmail.com
Radha Sandha	F	DLPIU Building Bkt	Engineer	9809825645	radasandha@gmail.com
Alina Bajracharya	F	Changunarayan NP		9841006016	Alina.bajracharya2@gmail.com
Samjhana Shrestha	F	DLPIU Bhaktapur		9841925654	Stha_samjhana11@yahoo.com
Samjhana Rijal	F	Changunarayan NP	Engineer	9841564873	Rijal.samjhana011@gmail.com
Saru Chansi Shrestha	F	DLPIU Bhaktapur	Engineer	9849128662	Chansi.saru@gmail.com
Bibha Sainju	F	DLPIU Bhaktapur	Engineer	9843706842	Bibha.sainju@gmail.com
Babita Neupane	F	DLPIU Bhaktapur	Engineer	9844482563	Babita.neupane14@gmail.com
Ranjana Suwal	F	DLPIU Bhaktapur	Engineer		
Anugya Pant	F	Madhyapur Thimi NP	Engineer	9841342353	Anugya.pant@gmail.com
Sanjala Paudel	F	Madhyapur Thimi NP	Engineer	9867129777	paudelsanjala@gmail.com
Supriya Pyakurel	F	Madhyapur Thimi NP	Engineer		
Sandhya Dhakal	F	DLPIU Bhaktapur	Engineer	9841551606	sandhyadhakal@yahoo.com
Ashmita Shrestha	F	DLPIU Bhaktapur	Engineer		
Manju Khadka	F	DLPIU Bhaktapur		9849174011	Khadkamanju99@gmail.com
Manita Shrestha	F	DLPIU Bhaktapur	Engineer	9841145936	Shresthamanita123@gmail.com
Pratima Neupane	F	DLPIU Bhaktapur	Engineer	9803124538	Neu.pratima@gmail.com
Sangita Chikabajar	F	Changunarayan NP	Engineer		
Deepa Shrestha	F	Bhaktapur NP	Engineer	9818354329	Deepa0014@yahoo.com
Samjhana Shrestha	F	DLPIU Bhaktapur	Engineer	9843011400	Samaa.stha@gmail.com
Samjhana Manandhar	F	Bhaktapur NP	Engineer	9849269954	Samjhanamanandhar9@gmail.com
Reeja Hachethu	F	Bhaktapur NP	Engineer	9803376085	Reeja.hac@gmail.com
Narakanta Sapkota	M	CLPIU NRA Building	M & E Consultant	9851090721	aashrayasap@gmail.com
Prabesh Adhikari	M	DLPIU NRA Building	DSE	9846037890	prabeshadhikari@gmail.com
Ambika Amatya	F	HRRP Nepal	District Coordinator	9841356409	dc.ktm@hrrpnepal.org

HRRP District Coordination Meeting Minutes

Attendees	Gender	Organization	Designation	Phone No.	Email
Manisha Suwal	F	Suryabinayak NP	Engineer	9849125904	ngemns@gmail.com
Kiran Shrestha	M	Suryabinayak NP	Engineer	9851150986	Kiran.ko55@gmail.com
Bimal Kishor KC	M	DLPIU Building Bhaktapur	<u>Engineer</u>		
Yubraj Banjade	M	DLPIU GMaLI Bhaktapur	Environment Safeguard Specialist		
Binita Gyawali	F	DLPIU Building Bhaktapur			
Dhana Kumari Tamang	F	Suryabinayak Municipality	<u>Engineer</u>		
Nilam Moktan	F	Changunarayan Municipality	<u>Engineer</u>		
Sundar Bartaula	M	Suryabinayak Municipality	<u>Engineer</u>		