



a member of

actalliance

CHS Alliance



THE
LUTHERAN
WORLD
FEDERATION

***LWF/GMSP
Recovery Reconstruction and Resilience [3R]
Project-NPL 161
One Day Technical Workshop
Organized by HRRP***

(Date: 7th Feb 2017, Venue: Chautara, Sindhupalchowk)

***Madan Kumar Pandey
District Project Manager, LWF***

Major Work (SHELTER)

- Supporting Partner- LWF
- Implementing Partner- GMSP
- Cash grant support for permanent House reconstruction
- 142 HH at Baramchi 5 & 6



THE
LUTHERAN
WORLD
FEDERATION


Major Work (SHELTER)

- Project duration-July 2016 to March 2107
- Work Progress (in brief)
- -1st Installment- 142 HHs
- One batch (30) Mason training (7 days) conducted
- Community reconstruction orientation
- Door to door technical assistance
- Household reconstruction oerientation



THE
LUTHERAN
WORLD
FEDERATION

House Construction Status





THE
LUTHERAN
WORLD
FEDERATION



THE
LUTHERAN
WORLD
FEDERATION



THE
LUTHERAN
WORLD
FEDERATION

From The field Experiences

About Six Indicators of Technical Assistance

1.community reconstruction orientation

- Social unacceptance of type models
- Expectation/curious about of Loan
- Less trust due to long process in releasing installment
- Less gatherings preferred



THE
LUTHERAN
WORLD
FEDERATION

2. Demonstration Construction

- Best platform for learning
- would be better if input is done to someone's house or public building

3. Door to door technical Assistance

- People are using salvage material
- Soft/Un seasoned wood
- People are willing to use alternative CM
- Some light/wooden structure is need as first floor on SMM 1.1 type designs



4. Household reconstruction orientation

- public are Interested
- more effective than 1 no.

5. Short vocational Training

- Important and real means to disseminate the technology
- Should take pre and post test
- one or more time reorientation might require
- M/F involved
- Motivation and monitoring required for sustenance'



THE
LUTHERAN
WORLD
FEDERATION

6. Vocational Training


- Need for motivating
- Many obstacles to conduct
- -Land, model, etc.

Some more

- Maintaining log seems good practice
- road extension issues
- difficult to mobilize SMC
- some depressions, landslide (land issues)



THE
LUTHERAN
WORLD
FEDERATION



Maintaining log book



Depression on ground


श्री वराम्ची गाउँ विकास समितिको कार्यालय
 Office of the Village Development Committee
 सिन्धुपाल्चोक
 वराम्ची, Sindhupalchok
 स्थापित: २०४७ ESTD: 2047

पत्र संख्या (Letter No.): २०६३/१०६४
 चलानी नं. (Ref No.): २९८

मिति (Date) २०६३/१०/१४

विषय (Subject): शिक्षारसि ठारिलेको सम्बन्धमा ।

श्री (To) जिम्मा प्रशस्त कार्यलय
 सिन्धुपाल्चोक, चौतारा ।

द.नं. ८८३०
 दस्ता निति ०६३/१०/१४

प्रस्तुत विषयमा यस वराम्ची गाउँको एक
 बला नं. ३४२८ का अनुमतिपत्र प्राप्त भएकोले निर्वाहमा -
 उपरोक्त बुझि नदिएको तामाङ समेत आमा ३२ अमाको निवेदनअनुसार
 र दोस्रो वराम्ची पाङ्ताङ र दोस्रो वराम्ची कापा गाउँमा सदमा
 मेपान सरकारले तोकेको १५ मिटर मापदण्ड अनुसार अत्र कतै
 पर्याप्त अञ्जल नरहेको, अझै १५ मिटर अञ्जल प्राप्त भएकाले
 पहिलो गएको, खरुङ परेर आवापको लागी अझै अघिपन भए
 को देखिएकोले निज अनुमतिपत्रको सुरक्षित आवास निर्मा
 णको लागी अन्य व्यक्ति बनाएपनिनेको लागी आवश्यक सहयोग गरी
 दिन हुन शिक्षारसि साथ अनुरोध गरिन्छ ।

२०६३/१०/१४
 गाउँपालिका सचिव/जम्हाली

Letter submitted to DAO

