

HRRP District Coordination Meeting Minutes

Meeting Purpose:	<i>Ward Level Coordination Meeting</i>
Meeting Date:	<i>19 Dec 2019</i>
Meeting Time:	<i>10:30 AM - 11:00 AM</i>
Meeting Location:	<i>Ward Office, Namobuddha-1</i>
Meeting Facilitator:	<i>Reshma Shrestha</i>
Minutes Taken By:	<i>Reshma Shrestha</i>

Discussion: (Items/Knowledge Shared)

- There are 76 retrofit beneficiaries in the ward and only 2 have done the partnership agreement and received the first tranche.
- 31 applications have been received and forwarded for beneficiary change from retrofit to reconstruct.
- 2 houses at the ward have been retrofitted, one of the retrofit beneficiary and one of non-beneficiary. Observing the retrofitted house and attending one retrofit orientation from UNOPS, some beneficiaries have expressed their interest to retrofit.
- The major reconstruction challenge of the ward is beneficiaries residing elsewhere. Almost 200 beneficiaries have temporarily/permanently migrated out of the ward and most of them have not reconstructed/retrofitted.
- Provided with the technical assistance, there are significant number of beneficiaries willing to retrofit and there also are beneficiaries willing to change the beneficiary status to retrofit from reconstruction in order to retrofit their house.
- The level of awareness on retrofitting is still low in the ward. Beneficiaries mostly ask about the total cost required to retrofit. There also are some masons who want to be trained to retrofit houses.

Action Points

- Ward to collect the details of beneficiaries interested to retrofit and send to Building/DLPIU as soon as possible.
- DSEs to oversee the possible areas and methods of support for technical assistance to retrofit.
- Ward to prepare the documents of beneficiaries wanting to switch from reconstruction to retrofit and send to GMALI/DLPIU.

Participant List			
S.N.	Attendees	Designation	Phone Number
1	<i>Murari Satyal</i>	<i>Ward Secretary</i>	-
2	<i>Swopnil Ojha</i>	<i>DSE</i>	<i>9863329963</i>
3	<i>Jyotshana Shrestha</i>	<i>DSE</i>	<i>9841809656</i>
4	<i>Pradip Basnet</i>	<i>Engineer, Building/DLPIU</i>	-
5	<i>Ishor Neupane</i>	<i>IMO, HRRP</i>	<i>9849572020</i>
4	<i>Reshma Shrestha</i>	<i>DC, HRRP</i>	<i>9841264190</i>