

District Report

Sindhupalchok

12 – 18 January 2018

Activity Summary

Activity	Contact Person	Reference Document
contact list update, information sharing	Manisha Rai	
Inspection/tranche file checking	Aarju Basnet	Below table

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
HRRP Coordination meeting with NRA, DLPIU and POs	TBC/ Chautara	Aarju Basnet and Manisha Rai

Challenges / Issues Identified	Action Required	Responsible	Timeframe
DLPIU engineers in some places have sent files for second tranche by duplicating the same pictures of house. Such files have been rejected. Some beneficiaries also complain that field engineers ask photos via social media (facebook, etc.) and send the files without inspecting the real sites.	Coordination with wards/palikas and field engineers	HRRP, DLPIU, NRA	2 weeks