

District Profile - Sindhuli (as of 10 July 2017)



This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population:

296,192¹

Damage Status - Private Structures



Damage Grade (3-5)	41,193
Damage Grade (1-2)	27,556
Total	68,749²

50 VDCs and 2 municipalities

Type of housing walls	Sindhuli	National
Mud-bonded bricks/stone	20%	41%
Cement-bonded bricks/stone	75%	29%
Other	5%	30%
% of households who own their housing unit	46%	85%

(Census 2011)¹

NEWS & UPDATES

1. Three days orientation program on retrofitting/correction and exception manual was organized by DUDBC. The program was chaired by DUDBC Chief, Mr. Achyutam Prasad Khatiwada, and the Chief Guest was the CDO Mr. Tara Bahadur Karki. In total, 35 participants from the government and partner organizations took the training.
2. Seven days mason training organized by DUDBC Sindhuli has also been completed. Out of the total 35 participants, only one female mason was present in the training. The training was inaugurated by Mr. Khadga Khatri, Mayor of Kamalamai Municipality.



RECONSTRUCTION ACTORS

Organisations	Implementing Partner(s)
CW	
HELVETAS	AFD, BDCC, UCEP-N, MSED, RIMC
NRCS	
SWISSCONTACT	UCEP-N, AFD, PHPI

4 organizations

This table indicates the reconstruction actors and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

415 Reached 2,220 Remaining

VOCATIONAL TRAINING (Targets Achieved)

308 Reached 3,892 Remaining



33 Demonstration Constructions in 8 VDCs



0 VDC with Household WASH Assistance



30,216 beneficiaries enrolled, 88%

30,159 beneficiaries received the 1st Tranche, 88%⁴

2,496 beneficiaries received the 2nd Tranche⁴

182 beneficiaries received the 3rd Tranche⁴



1,433 households provided with Housing Grants by POs

KEY CONTACTS

DAO OFFICE

Mr. Tara Bahadur Karki
Chief District Officer
Telephone: 047-520533

DDC OFFICE

Mr. Shiva Pd Humagain
Local Development Officer
Telephone: 047-520144

NRA District Secretariat

Mr. Bashudev Humagain
Chief
Telephone: 047-520844

DUDBC OFFICE

Mr. Achyutam Pd Khatiwada
Division Head
Telephone: 047-521139

