

Palika Coordination Meeting Minutes

Meeting Purpose:	Palika level Coordination Meeting		
Meeting Date:	19 January 2021		
Meeting Time:	11.45 AM		
Meeting Location:	Palika office, Suryabinayak Municipality, Bhaktapur district		
Meeting Facilitator:	Mr Krishna Prasad Bhattarai, Chief of Administration and Accounts, DLPIU GMALI, Bhaktapur		
Minutes Taken By:	Ambika Amatya (HRRP)		
Summary of participants:	Total: 12	Female: 6	Male: 6

Discussion: (Items/Knowledge Shared)

The meeting to discuss on NRA's final deadline of accessing reconstruction grant to reconstruction and retrofitting beneficiaries of Suryabinayak Municipality, Bhaktapur was conducted at aforementioned Palika office. The meeting was held in presence of Mayor, Mr Basudev Thapa, Administrative Officer/Spokesperson, Ward Member, NRA Engineers, DLPIU-GMALI and HRRP- Bhaktapur Cluster.

The agenda of the meeting was to:

1. Discuss on the 2nd tranche deadline of Magh end 2077.
2. Trigger Palika administration to take needful actions to aware beneficiaries to reconstruct of their house upto plinth level by end of Magh 2077 (12th February 2021).
3. Discuss on stressing Ward offices in forwarding necessary actions to track reasons of delays in information gap to reconstruct the house and access the government grants.

Decisions Made: (What, Why, Impacts)

- Elected Mayor urged immediately to take proactive steps in awaring the beneficiaries residing in various wards about taking initiations to reconstruct house and to claim government grants for final end time (2nd tranche) by end of Magh 2077 (12th February 2021).
- Chief Administrative Officers and Administration Heads to issue letter whereby mentioning the proactive steps to be taken by elected ward chiefs and ward members to sensitize beneficiaries who have taken 1st tranche and urge to take steps in housing reconstruction by Magh end 2077.
- Palika will stress Ward-based engineers along with SM and Mobile Masons to work in group, in order to track out the key issues of delaying in housing reconstruction by those beneficiaries that have taken 1st tranche lately by 15th Poush 2077.
- The technical points will also inform beneficiaries to check their bank accounts, to fill KYC forms and to track out grant received from NRA.
- Palikas will also urge elected local heads to counsel beneficiaries who donot intend to reconstruct house, to return 1st tranche amount to contribute to government's revenue system.
- DLPIU GMALI Bhaktapur will continue to facilitate, follow up and trigger Palikas for progresses in housing reconstruction in upcoming months.

Attendees	Gender	Organization	Designation
Basudev Thapa	Male	Suryabinayak Municipality	Mayor
Ananta Prasad Acharya	Male	DLPIU GMALI	Project Chief
Aniruddra Nepal	Female	Suryabinayak Municipality	Administrative Office
Pradip Karki	Male	Suryabinayak Municipality	Ward Member
Krishna Prasad Bhattarai	Male	DLPIU GMALI	Admin and Account Chief
Bhojraj Bhatta	Male	DLPIU GMALI	MIS Specialist
Bibha Sainju	Female	DLPIU Building	Focal Engineer

[illegible]