

Fortnightly District Report

Sindhuli

1 - 14 February 2019

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Training Database Entry of 45+ events and 450+ participants from HELVETAS to EHRP MIS	1 st Feb 2019			Lekhnath Paudel Sachin Malego	
Meeting with DLPIU GMaLI for co-ordination with Bank and finalizing a meeting with banking institutions	1 st Feb 2019			Lekhnath Paudel Sachin Malego	
Support to DLPIU-GMaLI for dissemination and segregation of data at KO-LE-NI-KA Sindhuli from the year 73-74 and 74-75 regarding first and second tranche	Ongoing since January 2019			Lekhnath Paudel Sachin Malego	
Event Participation of Morality Program in Kamalamai Municipality in coordination with Transparency International (TI) Nepal	7 th Feb 2019			Lekhnath Paudel Sachin Malego	

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
1. Joint Monitoring and Field visit to Tinpatan Rural Municipality and respective wards	If possible at all ward levels from 19 th February 2019	HRRP-Nepal	Lekhnath Paudel Sachin Malego
2. Meeting with Banking Institutions	Planned not finalized	DLPIU-GMaLI/HRRP - Nepal	Lekhnath Paudel Sachin Malego

News & Updates


- One day capacity strengthening training/orientation program to local level representatives (executive members of palika) and officers (ward secretary) of Kamlamai Municipality organized by Swisscontact (SSRP), Sindhuli on 13th Feb 2019
- One day capacity strengthening training/orientation program to local level representatives (executive members of palika) and officers (ward secretary) of Marin Rural Municipality organized by Swisscontact (SSRP), Sindhuli on 14th Feb 2019

Tranche Status

Rural / Municipality	Kalamamai Municipality	Dudhauri Municipality	Golanjor RM	Ghanglekh RM	Tinpatan RM	Phikkal RM	Marin RM	Sunkoshi RM	Hariharpurghadhi RM
Total HHs Surveyed	14607	2834	4330	5046	15479	5465	3474	5745	7935
Total HHs Eligible	4651	1962	2779	2394	7864	3340	2175	4745	4281
Total HHs Enrolled	4368	1885	2737	2344	7619	3120	2162	4724	4235
First Tranche	4157	1874	2731	2344	6918	3120	2162	4722	4232
Second Tranche	2731	1429	2794	2157	4961	2237	2027	4247	4172
Third Tranche	1120	1026	2029	463	2667	1026	1622	3236	1967
Total HH Constructed	814	882	1764	363	2000	507	1402	2669	1655
Grievance Registered	11157	785	1614	2531	7018	2303	1294	1067	5491
Grievance Addressed	9449	781	1598	2487	6831	2235	1292	1045	4827
RF HH Eligible	3493	530	667	1538	1768	1266	923	327	2499
RF HH Enrolled	288	97	95	0	278	59	6	0	316
RF 1 st Tranche	288	97	95	0	278	59	6	0	316
RF 2 nd Tranche	0	0	0	0	0	0	0	0	0
Non-Compliance Registered	50	16	14	20	36	9	22	12	16
Non-Compliance Addressed	0	4	0	0	0	0	0	2	3


Graph of Tranche Status:

Tranche Status of Sindhuli




Graph for Retrofitting Status:

Retrofitting Status of Sinduli



	Dudhauri Municipality	Ghanglekh RM	Golanjor RM	Hariharpuradhi RM	Kamalamai Municipality	Marin RM	Phikkal RM	Sunkoshi RM	Tinpatan RM
RF HH Eligible	3493	530	667	1538	1768	1266	923	327	2499
RF HH Enrolled	288	97	95	0	278	59	6	0	316
RF 1st Tranche	288	97	95	0	278	59	6	0	316
RF 2nd Tranche	0	0	0	0	0	0	0	0	0

Graph for Grievance Status:



Housing Typology Report

Photo



The house belongs to Mr. Rudra Bahadur Sarki, permanent residence of Bitijor ward no. 02, Golanjor Rural Municipality, Sindhuli. He has received 2nd tranche of GON housing grant. The house is constructed using Stone in Cement Masonry (SMC) with rigid floor. The house is non-compliance, since the RCC floor is casted without beam support.

Photo



The house belongs to Mr. Tilak Bahadur Shrestha, permanent residence of Ramtar ward no. 05, Sunkoshi Rural Municipality, Sindhuli. He has received 2nd tranche of GON housing grant. Construction of the house is completed using Stone in Mud Mortar (SMM). Mercy Corps Sindhuli has provided top-up support and technical support (Rs. 50,000/-) for the construction of house.

Photo



The house belongs to Mrs. Ambika Acharya, permanent residence of Ramtar ward no. 05, Sunkoshi Rural Municipality, Sindhuli. She has received 2nd tranche of GON housing grant. Construction of the house is completed using Stone in Cement Mortar (SMC) with flexible roofing. The house is non-compliant due to inadequate floor height. However, technical support was provided by Mercy Corps, beneficiary herself constructed against the technical staff's advice/suggestion.

Photo



The house owner is from ward no. 06, Marin Rural Municipality, Sindhuli. He has received 2nd tranche of GON housing grant. Construction of the house is completed using Brick in Cement Mortar (BMC) with flexible roofing. The house is non-compliance due to inadequate Length: Breadth (L: B) ratio. Length of house is 45 feet and width is 13 feet, which seems length is greater than 3 times width.

Case Story

Trained Mason Stories

Case: Breaking the gender stereotype in construction work

Dev Kumari Thapa, Trained mason, Kamalamai Municipality, Sindhuli

"I was living my life engaged in household chores and some farm work. I didn't have any skills to undertake a job. Also, my house was damaged by the earthquake. I heard about mason trainings opportunities in Sindhuli through local radio one day. I thought it as a good chance for employment.

I participated in 50 days mason training supported by Swisscontact's Skills for Safe Reconstruction Project (SSRP), from June-August 2017. After completion of training, I attended skill test and got certified by National Skill Testing Board. It was one of the happiest days of my life.

Soon, I got to work as mason with my other male colleagues in a nearby house. I am now recognized as a skilled mason and have number of work opportunities. I have already constructed seven houses. I am very glad that I got this opportunity to live my life with a job and status. I aspire other women like me to grab this opportunity provided by SSRP and improve their livelihood being economically independent."

