

HRRP District Coordination Meeting Minutes

Meeting Purpose:	<i>Palika Level Coordination Meeting</i>
Meeting Date:	<i>19 August 2019</i>
Meeting Time:	<i>11:30 AM-2:00 PM</i>
Meeting Location:	<i>Municipality Hall, Bethanchok Gaupalika</i>
Meeting Facilitator:	<i>Sagar Acharya</i>
Minutes Taken By:	<i>Ishor Neupane</i>

Discussion: (Items/Knowledge Shared)

Introduction

- *GMALI/DLPIU-Kavre Chief Sagar Acharya, Palika chief Prem Bahadur timalsina , GMALI Officer Raju Nepal and all the wards chief were introduce by self.*

Key Discussion:

- *Develop the ward level reconstruction complaint management committee and their roles.*
- *Sharing the tranche return details with palikas authorities.*
- *Request for support to Dhunkharka road renovation and maintenance.*
- *Issues on technical staff attendance and presence in wards.*
- *Possible solution and relief program for those beneficiaries who has risk from landslide and need to contribution for victims.*
- *Discussion on procedure for tranche release of retrofit houses.*
- *Build change is not willing to retrofit those houses which have high length and width. Discussion on how to solve that problem and ward chief request to coordinate with POs by GMALI office.*
- *Discussion on issues where Retrofit house already demolished but pending the progress of RTB to RCB.*
- *Discussion about the landless issues. 4 beneficiaries are landless in ward no 1.*
- *Social building and temple were still constant for reconstruction process. Discussion about how to start reconstruction these social building and cultural heritage buildings.*

Action Points

- *With the coordination of Palika Focal Person and GMALI/DLPIU, communicate with central NRA to know the status and accelerate the process of beneficiary change from RTB to RCB.*
- *GMALI/DLPIU to communicate with central NRA to ease and accelerate the beneficiary name change in beneficiary death cases.*
- *Palika to send the remaining PA Forms for digitization as soon as possible.*
- *Wards to enroll and send the list of enrolled beneficiaries to GMALI/DLPIU office along with recommendation and specific explanation of delay in enrolling by 15th of Bhadra.*
- *In case required, palika to request GMALI/DLPIU for a program related to Punarabedan and GMALI/DLPIU to coordinate with NRA to conduct ward level punarabedan specific programs.*