

District Report

Sindhupalchok

28 September – 11 October 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Ward level meeting at Tripura sundari RM and Bhotekoshi RM	2 nd October 2018	22	2	techord.sindhupalchok@hrrpnepal.org	
Municipal Orientation and action plan workshop	8 th October 2018	28	2	dc.sindhupalchok@hrrpnepal.org	

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
District level General Coordination meeting	31 st October, 11:00 am-1:00 pm, Field Training Center	HRRP	dc.sindhupalchok@hrrpnepal.org
Ward level coordination meeting (Sanga chok gadhi)	29 th , 30 th Oct, 2018	HRRP	dc.sindhupalchok@hrrpnepal.org

To include details of upcoming events and meetings in the next bulletin, please share details with dc.sindhupalchok@hrrpnepal.org by COB Wednesday of each week.

Field Visit /Joint Field Monitoring Visit Reports

Visit 1

Date	Location	Participants from HRRP and stakeholders
1 st October 2018	Bhotekoshi RM ward no.3	Mr. Pradip Sharma and Mr. Rakesh Dev, gocal person DLPIU(Building), Mr. Roshan Kesari M & E Specialist, CLPIU(Building), JICA Engineer Dipendra Thapa
2 nd October 2018	Tripurasundari RM ward no.1	Mr. Pradip Sharma and Mr. Rakesh Dev, gocal person DLPIU(Building), Mr. Roshan Kesari M & E Specialist, CLPIU(Building), JICA Engineer Dipendra Thapa
Objective(s)	- To observe, supervise and monitor ongoing construction of Houses (Compliance & Non-Compliance houses) at Bhotekoshi Rural Municipality Ward no.3, and Tripura Sundari Rural Municipality Ward no.1. - The field visit report is enlisted in GD shared: https://drive.google.com/open?id=1hZHqxVw7UgoWTyE-GnAeQyRKtwN8l7P	
Summary	Ward level Coordination Meeting of Bhotekoshi RM-3: The key issues and challenges are enlisted in GD shared: https://drive.google.com/open?id=1sVUkuYYhmgq_q6hMR3OPW8cDKRZ-8wJ	

Summary	Municipal Orientation and Action plan workshop The key issues and challenges are enlisted in GD shared: https://drive.google.com/open?id=17eIk9LgLvU3nB6BLNZMddQ42EQtZVvX2 Out of four received municipal survey, two forms are digitized.		
Challenges / Issues Identified	Action Required	Responsible	Timeframe
There is dire need of senior engineer in palika.	Need to wait the NRA decision on it.	NRA	ASAP
To receive the remaining municipal forms and action plan from Palikas.	GMAI needs to take initiation and HRRP needs to follow up.	GMAI, HRRP	ASAP
Photos			
			
Municipal level orientation and Action plan workshop being held at Hotel Arniko and resort, Chautara. Photo taken by Pranjal Bhandari	Municipal level orientation and Action plan workshop being held at Hotel Arniko and resort, Chautara. Presentation on reconstruction updates is being delivered by Binod Sah, DC, HRRP. Photo taken by Pranjal Bhandari		

Housing Typology Report



Bhim **Bahadur Thami**, , had received first Tranche and approved for Second Tranche Tripura Rural Municipality ward no.- 01, Sindhupalchok. Stone Masonry in Cement mortar, Available proper band,Tie beam, vertical bar etc CGI Roofing



Mr. Dhardhoj Khatri, residence of Tripura sundari Rural Municipality ward no. -01, had constructed a Load Bearing Structure (Stone masonry in Mud Mortar.2 storeys building the house is without DPC and not use any band horizontal also vertical



The house belongs to Amrit Maya Gurung residence of Tripura Sundari Rural Municipality and here is also without DPC and no wall just CGI Cottage.



The house belongs to Brick Masonry with cement mortar Name of owner: Som Bahadur Tamannng residence of Bhotekoshi ward no-3, 2nd tranche received and 3rd Tranche also approve come in bank the house is complete ready to receive completion certificate.