

Meeting Minutes

Kathmandu HRRP coordination meeting- Nagarjuna Municipality

Date: 03/03/2016

Time: 2:15 PM

Location: Nagarjuna Municipality, Harisiddhi Kathmandu

Chairperson: Jagannath Lamichhane, Executive Officer

Lead /Focal Point: Ruji Rajbhandari, District Coordinator

Participants:

Jagannath Lamichhane (Executive Officer), Subash Bhattarai (Civil Engineer)- Nagarjuna Municipality

Susan Maharjan (Lumanti), Sujina Shrestha (Lumanti), Sobina Limbu (OXFAM)

Agendas

1. Welcome
2. Introduction HRRP: Overview
3. Agency Updates- Housing Recovery & Reconstruction Activities
4. Key Discussion
 - Action plan by agency
 - Gap Identification/ Urban Issues
 - Concerns / limitations for Recovery and Reconstruction implementation
5. Action points

1. WELCOME

Senior Civil Engineer Subash Bhattarai welcomed HRRP team along with the social mobilizers and POs working in the municipality. He asked ward secretary and the mobilizers to cooperate and put forward their issues and confusion arising in their community regarding reconstruction phase. He then thanked HRRP coordinators for their presence in the meeting and involvement in reconstruction program.

2. INTRODUCTION

HRRP is a platform which acts as an interface between the organizations working for recovery and reconstruction program and government bodies. HRRP focuses on removal of duplication and supply of necessary support for smooth functioning of reconstruction process. For the cause, HRRP is responsible for dissemination of information from Central government to district base organization and vice versa.

3. AGENCY UPDATES

- Lumanti has assisted in building 20 temporary shelters in 7, 8 and 9 wards of Ramkot and 22 in 12, 13 and 14 wards of Syuchatar VDCs.
- Lumanti along with OXFAM has managed to complete sanitation program in Ramkot and Syuchatar having being facilitated with water supply in these areas. Moreover, ward 10 of Bhirkot and Jayanti gaun is being fully supported with water supply.
- Lumanti along with OXFAM has successfully completed six day mason training for boys dated from 21st February to 26th February and is currently running training for girls from 28th February to 3rd March.
- Nagarjuna Municipality has given mason training to 30 participants at Syuchatar VDC of Nagarjuna Municipality.
- IsraAid has mason training to 30 people following the DUDBC model in Ichangu VDC of Nagarjuna Municipality.
- Total of 90 masons has been trained up to date in Nagarjuna Municipality.
- HRRP informed they were ready to facilitate with public awareness media related materials needed by the municipality for reconstruction process.

4. KEY DISCUSSION

- HRRP District Coordinator, Ruji Rajbhandari updated about the announcement from NRA has temporarily refrained carrying out any reconstruction-related work without permission from NRA and is working on policy to mobilize NGOs effectively for the reconstruction-related work.
- HRRP Central Hub Coordinator, Babar Tanvir discussed about the role of social mobilization and training for long term influence regarding sustainable reconstruction. He also informed about the technical expertise at HRRP who can provide their assistance regarding issues related to housing/housing standards, livelihood and financial inclusion to the municipality.
- Executive Officer, Jagannath Lamichanne informed that they have not been provided with any official letters/ policy/ procedure from NRA on how to proceed towards the recovery and reconstruction process and cooperation with Partner Organizations who are willing to work in the affected area.
- Senior Civil Engineer, Subash Bhattarai discussed about the importance of dissemination of information regarding provision of subsidy as soon as possible to the people as they still think possessing a red card makes them eligible for subsidy. It might create problem in near future during the enrollment process.
- HRRP hub coordinator, Suman Joshi provided more information about the division of eligibility criteria for grant distribution. The eligibility criteria have been classified into G1 to G5 layers based on the official data collected by the Central Bureau of Statistics Nepal (CBS). Currently enrollment pilot project will start from Singati (Laduk and Lamidanda VDC) of Dolakha District.
- Social mobilizers were concerned with the late dissemination of information about the timeframe of the grant distribution from the national level to the municipality level and to the beneficiaries. They also highlighted lack of awareness among local regarding the earthquake resilient construction techniques put forward by DUDBC.
- Representatives from Helaichu Saccos put forward their issues in reconstruction program. Issues include lack of land ownership documents and unclear business of the availability of grants to different families living in the same house and the availability of grants to the people with landownership named after their mother.

Action Points

1. When provided official letters from NRA the municipality is ready to start work in reconstruction and cooperate with other POs that are willing to work in the municipality.

Next Meeting: TBD

Meeting Participants List/Attendance Sheet

Name	Organization	Phone	Email
Jagannath Lamichanne	Nagarjuna Municipality	9851179481	nagarjun.napa@gmail.com
Subash Bhattarai	Nagarjuna Municipality	9851133133	subash.aroma@gmail.com
Sandeep Giri	Nagarjuna Municipality	9841412101	er.nagarjunmun@gmail.com
Siddhartha Shrestha	Nagarjuna Municipality	9851179482	
Kalpana Giri	Nagarjuna Municipality	9843292600	girikalpana63@yahoo.com
Sanjita Nepali	Nagarjuna Municipality	9860676884	
Jyoti Bharati	Nagarjuna Municipality	9860157338	jyoti_bharati2008@yahoo.com
Suman K.C	Nagarjuna Municipality	9841290484	
Maya Tamang	Nagarjuna Municipality	984368616	
Nisha Shrestha	Nagarjuna Municipality	9851190566	shresthanysha@gmail.com
Bhim Kumari Ban	Nagarjuna Municipality	9841824762	
Susan Maharjan	Lumanti	9841550595	maharjansusan9@gmail.com
Sujina Shrestha	Lumanti	9845333258	shrestha.sujina@gmail.com
Suman Joshi	HRRP	9851196831	suman@hrrpnepal.org
Babar Tanwir	HRRP	9801108449	babar@hrrpnepal.org
Sanumaya Tamang	Helaichu Saccos	9843293034	
Methu Tamang	Helaichu Saccos	9818441158	
Tirtha Tamang	Helaichu Saccos	9849260429	

Kathmandu HRRP coordination meeting
2016/03/03 Harisiddhi, Kathmandu

Ruji Rajbhandari
Samrachhika Manandhar

