



MOUD CLPIU MIS

Ashwin Dhakal
MOUD CLPIU

Features

- ▶ Housing Construction Update
- ▶ Government Building Construction Update
- ▶ Human Resource Management
- ▶ Financial Management and Transection
- ▶ Mobile Based Attendance and Location tracking
- ▶ Engineers Bonus Based on performance System

Features

- ▶ GIS integrated , Online Map Server for Dynamic Maps
- ▶ Online/Local Database
- ▶ Updating and More components are under development according to requirement

Problems

- ▶ Data Duplication and Integration Problems
- ▶ Sequencing and Layering
- ▶ Collaboration
- ▶ Data handling/management responsibility and user of the system

Government Building Construction Update



Ministry of Urban Development
Central Level Project Implementation Unit
MIS



[Home](#)
[Map Portal](#)
[::Entry::](#)
[::Government Building Construction::](#)
[::Data Entry VDC Assessment\(DLPIU\)::](#)
[::प्रशासन साहा ::](#)
[::Boundary Mapping::](#)
[:: Engineer Attendance::](#)
[::KML to Shape::](#)
[::Map::](#)
[::Report::](#)

[Logge](#)

[Procurement Plan Dashboard View](#)
[Procurement Plan Data Entry](#)
[Photos](#)
[Financial](#)
[Construction Status](#)
[Consulting Service Status](#)

[With selected...](#)
[More...](#)

Details found: 41

[1 2 3]

			<u>Id</u>	<u>District</u>	<u>Programs</u>	<u>Contract Id No</u>	<u>Procurement Method</u>	<u>Procurement Status</u>	<u>Procurement Responsibility</u>	<u>Implementation Responsibility</u>	<u>Design Bid Comp</u>	<u>Achieved Design</u>	<u>Days Remain Design</u>	<u>Review Add</u>	<u>Achieved Review Add</u>	
		Photos (1)	Financial (1)	1	Okhaldhunga	Contract No. 1: 5 New Office Building Construction	MOUD/CLPIU/Works/2072-073/NCB-01	NCB- One Stage Two Envelope	Preliminary Design	CLPIU	DLPIU	7/30/2016		-118 Days Pending		
		Photos	Financial (1)	2	Okhaldhunga	Contract No. 2: 6 New Office Building Construction	MOUD/CLPIU/Works/2072-073/NCB-02	NCB- One Stage Two Envelope	Preliminary Design	CLPIU	DLPIU	8/15/2016		-102 Days Pending		
		Photos	Financial	3	Okhaldhunga	Contract No. 3: 8 Office Building Maintenance/Retrofitting	MOUD/CLPIU/Works/2072-073/NCB-03	NCB- One Stage Two Envelope	Preliminary Design	CLPIU	DLPIU	9/30/2016		-56 Days Pending		
		Photos (1)	Financial	4	Okhaldhunga	Contract No. 4: 5 Office Building Maintenance/Retrofitting	MOUD/CLPIU/Works/2072-073/NCB-04	NCB- One Stage Two Envelope	Preliminary Design	CLPIU	DLPIU	7/4/2016	8/5/2016	-144 completed		

[Photos](#)
[Financial](#)

[Proceed to Financial](#)
[Add](#)

No records found

		Photos	Financial	5	Sindhuli	Contract No. 5: 4 New Office Building Construction	MOUD/CLPIU/Works/2072-073/NCB-05	NCB- One Stage Two Envelope	Contract Award	CLPIU	DLPIU	6/15/2016	7/8/2016	-163 completed	6/22/2016	7/16/2016
		Photos	Financial	6	Sindhuli	Contract No. 6: 2 New Office Building	MOUD/CLPIU/Works/2072-	NCB- One Stage Two	Preliminary	CLPIU	DLPIU			--		

Rural Housing Construction Update (Update by Engineers/ DLPIUs)

Welcome Map Portal ::Entry:: ::Government Building Construction:: ::Data Entry VDC Assessment(DLPIU):: ::प्रशासन शाखा :: ::Boundary Mapping:: :: Engineer Attaindance:: ::KML to Shape:: ::Map:: ::Report::												
Logged on as admin Log out												
Vdc Assessment												
Lu Users												
Lu Vdc Code												
Rural Housing Update												
Search for:  												
search 												
Details found: 15												
Page 1 of 1												
Records Per Page: 20 ▼												
More...												
जिल्ला	पहिलो गरीएका जम्मा लाभग्राही	अनुदान सम्पन्न लाभग्राही	पहिलो किस्ता वितरण लाभग्राही संख्या	निर्माण कार्य सुरु भएको घरसंख्या	दोश्रोकिस्ता भुक्तानीका लागि निबेटन दिने लाभग्राही संख्या	दोश्रोकिस्ता भुक्तानीका लागि प्रमाणिकरण गरीएका लाभग्राही संख्या	दोश्रो किस्ताको लागि भवन संहिता अनुसार नभई प्रमाणीकरण हुन नसकेको लाभग्राही संख्या	तेस्रो किस्ता भुक्तानीका लागि निबेटन दिने लाभग्राही संख्या	तेस्रो किस्ता भुक्तानीका लागि प्रमाणिकरण गरीएका लाभग्राही संख्या	तेस्रो किस्ताको लागि भवन संहिता अनुसार नभई प्रमाणीकरण हुन नसकेको लाभग्राही संख्या	निर्माण सम्पन्न भएको लाभग्राही संख्या	लाभग्राहीले आफै निर्माण सम्पन्न गरेका घर
SINDHUPALCHOK	78537	74870	74315	4011	545	60	49	14	30		3	922
DHADING	70581	63151	52917	2965	533	0	0	0	59	0	865	3297
KABHREPALANCHOK	67665	60721	59751	1828	445	94	10	25	55	0	101	923
NUWAKOT	65759	60564	53357	4921								
GORKHA	58503	52591	49055	2585	2016	58		0	0		0	
DOLAKHA	51762	46615	45332	3181	341						0	2759
RAMECHHAP	43609	40911	39759	1569	412	22		3	38		423	961
KATHMANDU	42500	31482	0	0	0	0		0	0		0	
SINDHULI	34256	28269	26162	126								88
MAKAWANPUR	30238	19540	17661	991	404				0			
BHAKTAPUR	26016	16632	0	0	0	0		0	0		0	
LALITPUR	25506	7769	0	0	0	0		0	0		0	
OKHALDHUNGA	18818	18232	17836	788	40	0		0	0		0	
Total	625986	530646	444462	23481	4736	234	59	42	182	0	1392	9503

VDC Assessment Chart

Number of HouseHolds




Layers

Overlays

☒ vdc☒ ojt_three_dist☒ ojt_three_reached☐ ward☒ river☒ district☐ NPL_adm4☐ Western Region with district☐ municipality☐ District Headquarter☐ Development Region

Base Maps

☒ None☐ Google Satellite

[illegible]

Mobile Based Data collection

