

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Ward -level Coordination Meeting		
Meeting Date:	23 May 2019		
Meeting Time:	11:00 AM		
Meeting Location:	Ward office – Ward no.2, Byasi, Bhaktapur Municipality		
Meeting Facilitator:	Ambika Amatya, District Coordinator, HRRP Lalitpur and Bhaktapur		
Minutes Taken By:	Ambika Amatya (HRRP)		
Summary of participants:	Total: 8	Female: 4	Male: 4

Discussion: (Items/Knowledge Shared)

Agendas:

- Welcome and sharing of objective
- Reconstruction updates and issues/challenges at the Ward-level
- Discussion on reconstruction efforts
- AOB

Agenda 1

- **Welcome and sharing of objective**

The general ward-level coordination meeting was conducted at Ward office, Ward no. 2, Byasi, Bhaktapur Municipality. The coordination meeting was chaired by Mr. Hari Prasad Basukala, Ward Chief in presence of ward members, representatives of EHRP/DLPIU NRA GMALI Bhaktapur and HRRP Nepal. The main agenda of the meeting was to discuss on the reconstruction updates, issues and challenges at ward level.

Agenda 2

- **Reconstruction updates and issues/challenges at the Ward level**

Total Beneficiaries	830
PA enrolled	608
1st tranche	608
2nd tranche	172
3rd tranche	158

- The key reconstruction issues identified is lack of land ownership certificates, people living on small parcel land, dispute among siblings regarding property access, beneficiaries have another house but still residing quake damaged shelter, reconstructed building have inadequately met the minimum requirements of building code and building drawing are not approved in planning area of Ward no. 2.
- Huge gap were seen in tranche access in 2nd and 3rd tranche. Ward no 2 have received less housing reconstruction applications in current fiscal year.
- Lack of interests shown from beneficiaries to rebuild the house along with lack of amount to demolish the quake damaged house and insufficient government grant to rebuild new shelter have been regarded among the pressing factor in delays of reconstruction.

Miscellaneous Items / AOB:

- M & E Specialist of EHRP GMALI Bhaktapur stress the Ward Chief that beneficiaries in full damage list can be shifted into retrofitting list.

HRRP District Coordination Meeting Minutes

Decisions Made: (What, Why, Impacts)

- The Ward office will make conducive environment for beneficiaries to take reconstruction related services in timely manner.
- The Ward office will issue letter to submit grievances for final time as well as for shifting into retrofitting list from full damage list.

Next Steps/action points:	Person(s) Responsible	Due Date
To inform and encourage beneficiaries to carry out reconstruction.	Ward Chairperson	On-going
To publish notice at Ward office about deadlines to receive grants.	Ward Office	As soon as possible
To publish letter regarding submitting applications of shifting into retrofitting list from full damage list.	Ward Office	As soon as possible

S.N.	Attendees	Gender	Organization	Designation	Phone No.	Email
1	Hari Prasad Basukala	Male	Ward no 2, Bhaktapur Municipality	Ward Chief	9841488190	
2	Ratna Kaji Nath Bhari	Male	Ward no 2, Bhaktapur Municipality	Ward Member	9860116168	
3	Laxmi Prasad Duwal	Male	Ward no 2, Bhaktapur Municipality	Ward Member	9843803864	
4	Bibek Gautam	Male	EHRP/DLPIU GMALi Bhaktapur	M & E Specialist	9847054816	
5	Sanita Mastari	Female	EHRP/DLPIU GMALi Bhaktapur	FSM Specialist	9841430947	
6	Ambika Amatya	Female	HRRP Lalitpur Cluster	District Coordinator	9841356409	
7	Radha Devi Bhusal	Female	EHRP/DLPIU GMALi Bhaktapur	Social Mobilizer	9849457829	
8	Bhagat Laxmi Shahi	Female	Ward no 2, Bhaktapur Municipality	Ward Member	9840347910	