

HRRP District Coordination Meeting Minutes

Meeting Purpose:	<i>Ward Level Coordination Meeting</i>
Meeting Date:	<i>26 September 2019</i>
Meeting Time:	<i>3:00 PM – 3:30 PM</i>
Meeting Location:	<i>Ward Office, Panauti-7</i>
Meeting Facilitator:	<i>Reshma Shrestha</i>
Minutes Taken By:	<i>Reshma Shrestha</i>

Discussion: (Items/Knowledge Shared)

- *The traditional settlement of Panauti-7 is yet to be approved to be listed as World Heritage Site. The lingering process to be listed as the heritage area is the major hurdle for housing reconstruction in the ward.*
- *Archeological department has prepared building standards for the settlement and those need to be properly followed for constructions. Brick exposed facades, wooden openings, storey height limitation to 7'6" are some of the building laws to be followed. These archeological bylaws need to be revised based on the needs of beneficiaries and archeological laws.*
- *Construction in traditional way is very expensive which is the major reason for low construction in the ward. Almost all of the beneficiaries receiving first tranche have repaired their houses with the sum.*
- *Most of the houses in the ward are inhabited by multiple families, descendants of same great grandfather or grandfather, and in most of the cases the houses are not legally divided to the current owners. This multiple ownership is the major challenge for reconstruction in the ward. In some houses all the occupant families are the beneficiaries while in some only one family has been listed as the beneficiary. Multi occupancy of single house through flat system and tranche support to all the multiple beneficiaries can be a solution to housing reconstruction progress in the ward.*
- *Demolition too is the major hurdle for housing reconstruction in the ward. Traditional settlements consist of attached housing. Thus, demolishing one house will affect the adjacent houses. Similarly, the road networks consist of narrow roads and alleys posing difficulty in transportation of debris. High cost for demolition and debris management demotivate the beneficiaries to reconstruct.*

Participant List

S.N.	Attendees	Designation	Phone Number
1	<i>Ram Chandra Nasnani</i>	<i>Ward Chief</i>	<i>9841416547</i>
2	<i>Punya Lal Duwal</i>	<i>Ward Secretary</i>	
3	<i>Ram Basnet</i>	<i>Ward Official</i>	
4	<i>Ishor Neupane</i>	<i>IMO, HRRP</i>	<i>9849572020</i>
5	<i>Reshma Shrestha</i>	<i>DC, HRRP</i>	<i>9841264190</i>