


This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population:

280,874¹

Damage Status - Private Structures



Damage Grade (3-5)	56,293
Damage Grade (1-2)	4,346
Total	60,639²

48 VDCs and 2 municipalities

Type of housing walls	Dolakha	National
Mud-bonded bricks/stone	92%	41%
Cement-bonded bricks/stone	5%	29%
Other	3%	30%
% of households who own their housing unit	94%	85% (Census 2011) ¹

NEWS & UPDATES

1. HRRP Dolakha jointly visited different VDC with NRA CEO Dr. Gobinda Raj Pokhrel, Dist. DUDBC Chief Mr. Yek Raj Adhikari, Dist. MOFALD Chief Narayan Siwakoti and Dist. NRA Chief Mr. Sagar Acharya to see the houses built and mason trained in the respective VDCs.
2. Reconstruction in Dolakha district is in rapid pace whereas 4,500 houses are being constructed and more than 4,000 are completed among which 10% are not in compliance with government standard.



PARTNERS

Partner Organisation	Implementing Partner(s)
BC	PLAN
CA	CEEPAAARD, HURADEC
CARITAS - L	POURAKHI
CARITAS-N	
CW	RRN
GAN	CEEPAAARD
HELVETAS	KITES, AFD, CS
IOM	REDR-I, CWIN-TUKI
LWF	HURADEC
MC	REDC
NRCS	
NSET	
PLAN	
SCI	RDTA
SOS	
UNDP	
UNHABITAT	

17 partners

This table indicates the partner organisations and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

2,251 Reached 1,732 Remaining

VOCATIONAL TRAINING (Targets Achieved)

551 Reached 5,446 Remaining



11 Demonstration Constructions in 11 VDCs/Municipalities



0 VDC with Household WASH Assistance



48,114 beneficiaries enrolled, 92%

48,077 beneficiaries received the 1st Tranche, 91%⁴



246 houses provided with Housing Grants by POs

KEY CONTACTS

DAO OFFICE

Mr. Yagyaraj Bohara
Chief District Officer
Telephone: 049-421133

DDC OFFICE

Mr. Shankar Nepal
Local Development Officer
Telephone: 049-421142

NRA District Office

Mr. Sagar Acharya
District Focal Point

DUDBC OFFICE

Mr. Ekraj Adhikari
Division Head
Telephone: 049-421777

- 4 VDC with all 6 TA Activities
- 0 VDC with no TA
- 0 VDC with no TA and more than 60% damage

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 6 activities and the VDCs highlighted suggest the summation of the activities presented:

- a. Community/household orientation with more than 1 session
- b. Continuous Door to door technical assistance (Mobile Technical Support)
- c. Short training for Masons (Target achieved)
- d. Vocation/on the job training for masons (Target achieved)
- e. Helpdesk/Technical Support Center
- f. Demonstration construction

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

