

Fortnightly District Report

Dhading

1 - 14 February 2019

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
DFID Partners meeting at hotel Janajibika where Mott-Mac, WFP, Focus-Np, Prayas-Np, Action-Np, PIN, CSRC, DCA, HRRP and OXFAM were present. Following were some of the focused topics: - Discussion on safety and security - Purnima project overview on activity planned and ongoing with implementing partners. - As per OXFAM, due to lack of man-power between 18-45 years, elder people around 65 years are working which may be against organization policy. - Political pressure on staffing at palikas/wards have resulted in project backing up from area of implementation.	6 Feb. 2019	18	4	dc.dhading@hrrpnepal.org	Detail at News and update section PPT file.
Support PA collection from Dev Development bank: - After NRA CEO visit at Dhading to focus on PA digitalization, HRRP has prioritized and help to collect 836 digital PAs.	7-8 Feb 2019			dc.dhading@hrrpnepal.org	Link to GD Here
Participated on NSET "Interaction program with Journalist" regarding retrofit and safer construction at hotel R. K.	8 Feb 2019				Detail at News and update section
Coordinated with Parbat, Myagdi and Baglung district focal person for collection of Palika Action Plan as soon as possible.	11 Feb. 2019			dc.dhading@hrrpnepal.org	
Distribution of HRRP Information package to GMAI, DCC, DLPIU/Building, DAO, Municipality.	12 Feb 2019			dc.dhading@hrrpnepal.org	Link to GD Here
7 days ToT at Makwanpur	6-13 Feb 2019			techord.dhading@hrrpnepal.org	



Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
HRRP-District Coordination Meeting	18th Feb 2019	HRRP	dc.dhading@hrrpnepal.org


Tranche Status

Rural /Municipality	Beni Ghat Rorang RM	Dhuni Besi M	Galchi RM	Gan gaja mun a RM	Gajuri RM	Jwala mukh i RM	Khani yabas RM	Netra wati RM	Nilkh anta M	Ruby Valley RM	Siddh alekh RM	Thak r RM	Tripur asund ari Rm	Total
Total HHs Surveyed	5501	7499	6724	6732	5625	6014	3632	4016	13471	3270	5975	6722	6474	81655
Total HHs Eligible	4910	7158	5997	6447	5105	5390	3469	3866	12183	2850	5359	6384	5697	74815
Total HHs Enrolled	4349	6582	5657	6339	4655	4910	3392	3694	11601	2734	5034	6024	5561	70532
First Tranche	4349	6582	5657	6339	4655	4910	3392	3694	11601	2734	5034	6024	5561	70532
Second Tranche	3682	4328	4978	5637	4100	3760	2948	3274	9514	2282	4358	4753	4878	58492
Third Tranche	2393	2901	2300	3958	2602	2664	1837	2708	7134	1537	3045	2751	3343	39173
Total HH Constructed	2507	3177	2545	4252	2731	2848	1874	2782	7826	1615	3395	3419	3499	49470
Grievance Registered	1690	1067	1273	720	1427	2424	658	641	2394	650	1521	1310	1002	16777
Grievance Addressed	599	356	728	285	530	700	164	153	1374	420	640	341	785	7075
RF HH Eligible	618	98	314	42	432	675	12	43	559	187	463	255	215	3913
RF HH Enrolled	618	98	314	42	432	675	12	43	559	187	463	255	215	3913
RF 1 st Tranche	0	9	36	2	45	35	0	1	53	43	0	10	10	244
RF 2 nd Tranche	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Non-Compliance Registered	22	252	130	31	268	87	7	27	281	0	291	275	144	1815
Non-Compliance Addressed	20	174	91	27	207	73	7	22	210	0	219	160	126	1336


Palika wise Trache Status :-




Total HH Constructed






Palika wise Retrofitting Status :-





Grievance Status





News & Updates

DFID partners meeting was conducted on 6th February 2019 at hotel Janajibika, Dhadingbes.



Photo: Participants at DFID partners meeting

During DFID partners meeting Mott-Mac, WFP, Focus-Np, Prayas-Np, Action-Np, PIN, CSRC, DCA, HRRP and OXFAM presented regarding project activities being conducted within the district.

Following discussions were put forward during the meeting:

- Discussion on safety and security
- Purnima project overview on activity planned and ongoing with implementing partners.
- As per OXFAM, due to lack of man-power between 18-45 years, elder people around 65 years are working which may be against organization policy.

NSET-Baliyo Ghar conducted district level interaction program with journalist regarding retrofitting of minor damaged houses at Dhading.



Photo: Participants at NSET district level interaction program with journalist

The interaction program with the district journalist was chaired by Dhading-GMaLI chief Rajendra K. C. where Dr. Ramkrishma Sharma explained about the retrofit techniques and their benefits. With the objective of developing disaster resilient communities in Nepal by standardization of guidelines/manuals, enhanced local capacity as well as increased awareness on disaster resilient construction through development of disaster/earthquake resilient construction, retrofit beneficiaries can benefit through this technique. He explained that there are some differences in the terms "Repair" and "Retrofit". Most of the individuals, seems to relate it with each other, but there is vast difference between them. Repair simply means maintenance of damaged parts replacement of them while retrofit applies to making of damaged parts more stronger through external supports. NSET has been focused on capacity building of construction workforce and awareness raising of community, provided that people are able to reconstruct their houses through owner driven approach linked with compliance mechanism and financial assistance.

Housing Typology Report



Name: - Maya Kumari Shrestha - Salyantar ward 2
Location: - Tripurasundari RM, (Salyantar) ward 2
It is RCC frame structured building which has meet the NBC.
The beneficiary has received 2nd tranche of government grant
and is waiting for 3rd tranche.
The construction of house is completed.



Name: - Amrita and Seti Maya Biswakarma
Location: - Netrawati RM, ward - 5 (Katunje VDC).
It is a single-storey earthquake resistant load bearing house.
It has brick masonry in cement mortar with all necessary
vertical and horizontal bands. The construction of house has
been completed and the beneficiary has received all tranches
of government grant.

Case Story

Story from Semjong-8(Tanjomane), Dhading

House of Nar Bahadur Tamang was severely damaged by Gorkha earthquake 2015. And he was in temporary shelter for about one and half year. And he also received first installment of rupees fifty thousand from Government of Nepal. He was planning to reconstruct house. He was confused a bit about the earthquake resistant construction. He thought that it would take huge money for Earthquake resistant construction. He had participated in Mason training organized under NSET Baliyo ghar. And yet he was confused about how to reconstruct his house. There was gap between the training which he undertook during the monsoon month August and the construction of his house in the month of November.



Photo: House owner Nar Bahadur Tamang

various precautions he should apply during the construction time. Also his learning from the mason training was refreshed. His whole family was convinced about the earthquake resistant construction both from the safety point of view and from getting other installments from the government. He was then getting confidence about the construction and then he started the construction work with the help of local masons. After 1 month he completed construction of his house. He was more encouraged when the Baliyo Ghar TV program covered his house when it

was in initial construction stage.

With the use of locally available construction material, and from constant supervision of BG mobile team Mr. Nar Bahadur Tamang was able to construct an earthquake resistant house in his village.

Now he is looking forward for getting other installment from the Government of Nepal. He has set an example that earthquake resistant house can be constructed with the locally available material and also the cost is not too high.



Photo: Use of CHUKUL in NIDAL



Supported by: NSET-Baliyo Ghar, Dhading.