

HRRP

Meeting Minutes

HRRP District Coordination Meeting

Date: 25 10 2016

Time: 11 a.m.

Location: HRRP Office, Dhunche

Participants Organizations: CORDAID, Lumanti, Batas Foundation, GIZ Germany, OM Nepal, SABAL, Save the Children, GOAL Nepal, HRRP

Agendas

1. Update from the Partners
2. Challenges faced
3. Market availability for the reconstruction materials
4. AOB

1. Representatives from the Partner organizations in the meeting shared about their current work:

Mr. Ramesh Acharya from CORDAID and Mr. Vikram from Lumanti shared that the enrolment for the first installment had already begun and 134 HH have already received the first tranche from bank in Dhaibung and 95 HH have already received the first tranche from bank in Laharepauwa.

Mr. Balu Tamang from OM Nepal shared that they are in the process of construction of the model houses in Langtang. So far, 2 model houses of 4 room have been completed in Langtang, and mundu. Beside this, 2 room model house is being constructed in Sindum and Langtang and 4 room one model house is being constructed in Mundu as well.

Mr. Prem from the Batas Foundation shared that they are in the agreement process with 171 houses in Yarsa and will be providing construction materials equivalent to Rs. 250,000.

Mr. Sundup from GOAL shared that GOAL will be working for trail maintenance.

Mr. Hemanta shared that SABAL is focusing on livelihood (Agriculture/Vocational Training) and DRR in Bhorle, Yarsa, Gatlang and Syaphru and will also be working in school level for early warning.

Ms. Bina from Save the Children shared that they are working on DRR, Education, Wash, Health and Infrastructure.

Mr. Chandra from GIZ shared that they will be focusing on rebuilding of the schools in Dadagaon and Syafru and will be utilizing the human resources trained by GIZ.

Mr. Pramod from Samaritan's Purse(SP) updated that SP will be building 6 model houses for the vulnerable people in the Langtang. Besides that, SP will also be providing technical assistance for anyone who needs support in Langtang.

Mr. Uddhav Awasthi from Nepal Red Cross Society (NRCS) updated that 386 beneficiaries from Thulagaon have already received the first tranche from the bank. NRCS has also other project for Cash for Work which includes foot trail maintenance, irrigation and road improvement project.

2. Some of the challenges discussed are:

- Most of the places in Rasuwa fall under the conservation area and it is sometimes difficult to get the timely approval from the concern authorities and lack of formal documents can create problem in the future.
- Steering Committees of National Reconstruction Authority of increasing the housing grant has left POs in dilemma as some of the organizations do not have enough budget to support for additional 100,000 and there is no proper official document from NRA in this regard.
- Though some beneficiaries have started building houses but the regular monitoring from the engineers appointed by DUDBC/NRA is missing in some of the VDCs which will be hampering the release of second tranche.

3. In regard to the market availability, there is access to the market at Laharepauwa and Dhaibung, Batas Foundation have invited bid for the tender in the Yarsa for the supply of materials and Chaudhary Groups will be supporting cement

4. Warehouse for storing emergency relief material is of the utmost priority in Rasuwa and any organization's support in this regard will be highly appreciated. Initial estimate for this has already been prepared.

Action Points

- 1. HRRP Team to prepare the mason database and share with the POS**
- 2. Support for warehouse and estimate to be shared with other POs**

Next Meeting

The next HRRP District Coordination meeting will be held on 16th November from 11 a.m. in Dhunchhe .

Meeting Participants List/Attendance Sheet

S. No.	Full Name	Agency	Designation	Phone No.	Email Address
1.	Balu Tamang	OM Nepal	C.M	9814549913	balutamang1@gmail.com
2.	Prem Upadhaya Subedi	BATAS Foundation	Livelihood officer	9851127862	prem.subedi@batasfoundation.org
3.	Sundup dorje lama	Goal	Field Manager	9841901285	slama@np.gola.ie
4.	Krishna Niraula	GIZ	DDRC Officer	9852683038	krishna.niraula@giz.de
5.	Chandra Ale	GIZ	DC	9845580764	chandra.magar@giz.de
6.	Ramesh Acharya	Cordaid	FC	9841084296	Rameshac192@gmail.com
7.	Bikram Maharjan	Lumanti	PO	9843240569	mhrvikram@gmail.com
8.	Hemanta Raj Joshi	SABAL	DRR/CRR	9848490411	Hemanta.joshi@care.org
9.	Bina Khadka	Save the children	DRR officer	9843047231	binakhadka@savethechildren.org
10.	Palita Thapa	HRRP	DFP	9841624497	palita@hrrpnepal.org
11.	Rijan Gajurel	HRRP	IM	9851114937	Im.rasuwa@hrrpnepal.org