

District Report

Rasuwa

19 - 25 January 2018

Activity Summary

Activity	Contact Person	Reference Document
Attended HRRP hub meeting from 24 Jan to 26 Jan 2018 at Nuwakot.	dmt@hrrpnepal.org im.rasuwa@hrrpnepal.org	
Contact List for this week is uploaded on respective district Google drive. Also shared with all partners and GoN agency .		
R48 4W was uploaded on respective district drive and R47 clean 4W was shared with all partners. Activities added: Short mason training conducted / Planned by DUDBC -2 events (one is completed one planned)	im.rasuwa@hrrpnepal.org	Clean 4W will be shared on www.hrrpnepal.org
DDRC meeting was organized by DAO Rasuwa on 23rd Jan ,2018 at DAO office.	Krishna.nirula@giz.de im.rasuwa@hrrpnepal.org	Meeting minute will be shared soon
Transparency Nepal organized public hearing at DCC office on 24th Dce,2018.	im.rasuwa@hrrpnepal.org	

News & Updates

- DDRC meeting was organized by DAO Rasuwa on 23rd Jan ,2018 at DAO office.
- Transparency Nepal organized public hearing at DCC office on 24th Dce,2018.

Housing Typology Report



Caption: Kalika Rural Municipality ward no 5, Rasuwa
House Owner Name: Hit Badhur Bulun, Construction ongoing, brick masonry, received 2nd tranche.



Caption: Kalika Rural Municipality ward no 5, Rasuwa
House Owner Name: Bir Badhur Bulun, Construction completed, stone masonry, received 3rd tranche.



Caption: Kalika Rural Municipality ward no 5, Rasuwa
House Owner Name: Jawan singh Bulun, Construction ongoing, stone masonry, received 2nd tranche.



Caption: Kalika Rural Municipality ward no 5, Rasuwa
House Owner Name: Ram Badhur Acharya, hybrid structure, received 3rd tranche.



Caption: Kalika Rural Municipality ward no 5, Rasuwa
House Owner Name: Kamana singh Bulun, Construction completed, stone masonry, received 3rd tranche.



Caption: Kalika Rural Municipality ward no 5, Rasuwa
House Owner Name: Shyam Badhur Bulun, Construction completed, received 3rd tranche.