

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Coordination Meeting (Palika level)		
Meeting Date:	13/08/2018		
Meeting Time:	4:30 PM		
Meeting Location:	Bhaktapur Municipality, Bhaktapur district		
Meeting Facilitator:	Representative, Bhaktapur Municipality		
Minutes Taken By:	Ambika Amatya (HRRP Kathmandu Valley Team)		
Summary of participants:	Total: 37	Female: 8	Male: 29

Discussion: (Items/Knowledge Shared)

Agendas:

- Introduction and Welcome
- Municipality level reconstruction update
- Discussion on reconstruction issues/challenges
- AOB

Meeting:

• Introduction and Welcome

The general coordination meeting of Bhaktapur Municipality, Bhaktapur district was held on 13 August 2018 Bhaktapur Municipality. The coordination meeting was chaired by Mayor, Mr. Sunil Prajapati, Bhaktapur Municipality in the presence of Deputy Mayor, Ms. Rajani Joshi, Chief Administrative Officer of Bhaktapur Municipality, Chief of DLPIU NRA GMaLI, Bhaktapur district, Ward Secretaries, Ward members, other personnel of Bhaktapur Municipality, media personnel and HRRP. The program was organized and facilitated by Bhaktapur Municipality that kicked off by welcoming all the participants and introduction. The main objective of the meeting was to discuss on recent reconstruction status, issues and challenges in ward areas as well as to find possible solutions to carry out reconstruction efforts in time. The meeting also targeted to shed lights on the grant management guidelines.

• Municipality level reconstruction update

Ward no.	Total beneficiaries	PA agreement	1st tranche received	2nd tranche received	3rd tranche received	Total beneficiaries in retrofitting list	Retrofitting 1st tranche received
1	481	337	337	49	35	9	1
2	822	605	605	135	100	7	0
3	660	504	503	64	48	6	0
4	763	635	635	144	116	17	0
5	667	550	548	115	93	12	0
6	814	617	617	112	88	16	0
7	899	751	751	169	132	15	0
8	498	395	394	121	85	11	2
9	1516	758	753	198	149	21	3
10	499	330	330	98	81	29	1
Total	7619	5482	5473	1205	927	143	7

Mr. Bhoj Raj Bhatt, MIS Specialist, DLPIU NRA GMaLI Bhaktapur shared the reconstruction data of Bhaktapur municipality.

- 7,619 out of total 28,302 beneficiaries in Bhaktapur belong to Bhaktapur Municipality.

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

- 5,482 beneficiaries have done PA agreement with NRA, while 5,473 have taken 1st tranche, 1,205 have taken 2nd tranche, and 927 have taken 3rd tranche respectively in Bhaktapur Municipality.
- There are provision of reverification of grievances and non-beneficiaries who wants to go in beneficiary list. The respective earthquake affected people will have to submit application request for resurvey and reverification at the concerned ward office
- The ward office will forward the applications to DLPIU NRA GMaLI office for inspection from the engineers placed at concerned municipality.
- The non-beneficiary can go to beneficiary list upon the recommendations provided by the engineers of concerned municipality.
- **Discussion on reconstruction issues/challenges**
 - Rise of reconstruction of load bearing houses upto 2 storey with 9 inch wall.
 - Perpetuation of beneficiaries claiming tranche by showing reconstruction of houses before months of Nepal earthquake.
 - Houses reconstructed before placement of NRA guidelines have been considered non-compliances.
 - Beneficiaries have adopted practice of informing municipalities for inspection after completion of raising walls and roof upliftment.
 - Many beneficiaries have not kept shelter reconstruction plan yet because of the vulnerability due to poverty, eccentric footing, lack of legal land ownership papers and other land issues.
 - Multiple beneficiaries have not been able to receive approval of building drawing due to lack of land ownership papers.

Miscellaneous Items / AOB:

- Representative of DLPIU Education, Bhaktapur district shared that community schools have been informed to start reconstruction process whereby following the minimum requirements of national building code.
- Concerned ward secretaries raised concerns of absence of technical assistance at the ward level.
- Ward secretaries has concerns over plenty of delays in approval of grievances filed by the beneficiaries.
- Municipal level requirements of land ownership papers have resulted in disapproval of building drawing of majority of multiple beneficiaries.
- Beneficiaries who wants to take reconstruction loan from banking institutions in 2% interest have hesitated further due to 15% interest scheme that is charged by banks after two years.
- Rise in construction costs including unavailability of woods and other construction materials have further delayed the shelter reconstruction process.

Decisions Made: (What, Why, Impacts)

- According to NRA guidelines, 1 storey load bearing houses with 9-inch wall are eligible for the 2nd tranche and even 3rd tranche. Upto 2 storey load bearing structure there should be 14-inch wall in the ground floor along with placement of vertical and horizontal reinforcements to remain eligible for 2nd and 3rd tranche.
- Regarding application for reverification of beneficiaries' status from full damage households into retrofitting list and for shifting from non-beneficiary to beneficiary list; all the required documents shall be submitted to ward office. After reviewing the documents, the ward office will mandatorily

HRRP District Coordination Meeting Minutes

Decisions Made: (What, Why, Impacts)

- conduct public inquiry deed for the applicant's request, which needs to be further submitted to district GMaLI office.
- DLPIU NRA GMaLI Bhaktapur will rigorously work with concerned municipalities in Bhaktapur district to sort out the gaps and challenges in shelter reconstruction.
- DLPIU NRA GMaLI Bhaktapur office emphasized ward secretaries to properly inform beneficiaries about abiding by the minimum requirements of shelter reconstruction and to further contact engineers in municipalities for technical assistance.

Next Steps/action points:	Person(s) Responsible	Due Date
DLPIU NRA GMaLI Bhaktapur office will coordinate with municipalities and its ward offices for cross interaction on reconstruction issues	DLPIU NRA GMaLI Bhaktapur office, Bhaktapur district	As soon as possible

Attendance

Attendees	Gender	Organization	Designation	Phone no.	Email
Sunil Prajapati	M	Bhaktapur Municipality	Mayor	9851078885	
Rajani Joshi	F	Bhaktapur Municipality	Deputy Mayor	9851177744	
Dhruba Gaida	M	DLPIU NRA GMaLI, Bhaktapur district	Chief		
Sabitri Bhadra Baral	F	Transparency International Nepal	Representative	9851047031	
Sunita Prajapati	F	Bhaktapur Municipality	Member	9841648720	
Chori Maiya Sainju	M	Bhaktapur Municipality	Member	9803418660	
Dillishwor Pradhan	M	DLPIU Education Unit	Unit Chief	9851180686	
Rohit Raj Pokhrel	M	Bhaktapur Municipality	Chief Administrative Officer	9851275111	
Rabindra Jwakha	M	Bhaktapur Municipality	Ward no. 9, Ward Chief	9841358333	
Roshan Maiya Suwal	M	Bhaktapur Municipality	Member	9841437482	
Krishna Laxmi Duwal	F	Bhaktapur Municipality	Member	9843024054	
Rajkrishna	M	Bhaktapur Municipality	Ward no. 3, Ward Chief	9841042420	
Sarina Dhola	F	Bhaktapur Municipality	Member	9841912640	
Laxmi Prasad Haumikha	M	Bhaktapur Municipality	Ward no. 10, Ward Chief	9841692512	
Gyan Kumar Magaju	M	Bhaktapur Municipality	Ward no. 10, Ward Member	9841637623	
Prem Gopal Karmacharya	M	Bhaktapur Municipality	Representative, Ward no. 5	9851197992	
Hari Prasad Basukala	M	Bhaktapur Municipality	Representative, Ward no. 2	9841488190	

HRRP District Coordination Meeting Minutes

Mahendra Khwakhali	M	Bhaktapur Municipality	Representative, Ward no. 8	9851064735	
Leela Shrestha	F	Kantipur Daily	Journalist	9849088310	
Bikal Shrestha	M	Nepal News	Editor	9851091816	
Akshaya Kumar Shah	F	DLPIU Education Unit, Bhaktapur	Representative	9854041456	
Bhoj Raj Bhatt	M	DLPIU NRA GMaLI Bhaktapur district	MIS Specialist	9851214538	
Ram Chandra Lamichanne	M	DLPIU Building, Bhaktapur	Engineer	9849261544	
Prabesh Adhikari	M	DLPIU Building, Bhaktapur	District Support Engineer	9846037890	
Raj Shrestha	M	Bhaktapur Municipality	Planning Unit	9841363546	
Krishna Prajapati	M	Nepal Bhasa Times	Sub Editor	9808093994	
Bishnu Gopal	M	Majdoor Dainik	Journalist	9843038835	
Daya Prasad Nyachai	M	Bhaktapur Municipality	Representative	9841257951	
Rameshwor Koju	M	Bhaktapur Municipality	Representative	9841394186	
Ram Krishna Prajapati	M	Bhaktapur Municipality	Representative	9841430994	
Bikramditya Shivanjar	M	Bhaktapur Municipality	Representative, Ward no. 3	9841285221	
Laxmi Prasad Duwal	M	Bhaktapur Municipality	Ward Secretary, Ward no. 2	9843031191	
Jit Bahadur Khaiju	M	Bhaktapur Municipality	Ward Secretary, Ward no. 6	9841394987	
Revid Kushma	M	Bhaktapur Municipality	Representative	9841358059	
Prakash Khaiju	M	Bhaktapur Municipality	Representative	9841430663	
Ganesh Lal Phoju	M	Bhaktapur Municipality	Representative	9841446888	
Ambika Amatya	F	HRRP	District Coordinator	9841356409	