

HRRP District Coordination Meeting Minutes



Meeting Purpose:	<i>To share the progress of reconstruction by DLPIU Engineers and discussion on issues, challenges in the presence of ward chiefs and RM chief and representatives.</i>
Meeting Date:	<i>04/27/2018</i>
Meeting Time:	<i>12:00-3:00 PM</i>
Meeting Location:	<i>Balephi Rural Municipality</i>
Meeting Facilitator:	<i>Roshan Kesari, Binod Sah</i>
Minutes Taken By:	<i>Binod Sah, Pranjal Bhandari and Aaraju Basnet</i>

Discussion: (Items/Knowledge Shared)

1. Introduction and Welcome

- The formal meeting was chaired by Mrs. Kamala Shrestha Kayastha, vice chairman of Balephi RM. Mr. Kiram Maske initiated the meeting as a host. The meeting was conducted in a semi-formal style in the presence of Chiefs of all wards of Balephi Gaupalika, DLPIU field engineers, CLPIU M n E Specialist and HRRP staffs.

2. Presentation of progress, updates, issues and challenges in each ward

- The major concern of the ward chiefs is the addressing of the grievances that has been filed. Most of the ward chiefs have been vocal about pressure that they have been facing from the beneficiaries in this regard. In fact, some of the people are genuine victims of earthquake who have been left in the list. The delay in addressing of the grievances by the government even after 8-9 months has passed after the resurvey has been done is single major concern in almost all wards of the RM. They have demanded a concrete action from the government as soon as possible. Literally all ward chief of 1-8 wards spoken and insisted to provide concrete decision on grievances.
- There has been shortage of trained masons in Balephi. Most of the masons that are currently working are the untrained ones from the western part of Nepal albeit the mason trainings have been conducted frequently in the RM. Due to this, the building standards are being neglected in many houses.
- The delay in the tranche processing is another common issue facing the wards of the RM. Due to the lack of file tracking mechanism, the representatives would need to spend a long time to know the whereabouts of the files.
- In ward no. 3 and ward no. 5, the engineers have been absent for a long time because of this, the beneficiaries are facing problem. Also, there is lack of orientation to the ward chief about whom the engineers and the field technicians should be accountable to.
- Birman Tamang, the ward chief of Ward no. 3 raised a concern regarding the mistakes made by the field technicians that were mobilized earlier. The beneficiaries followed their instructions but the same houses were disqualified by the new technicians. The beneficiaries are confused regarding what to do.
- There is lack of clarity in the process of naksha pass and road standards.
- Gap between field engineers and DLPIUs engineers since file forwarded for tranche (2nd and 3rd) was initially verified by field engineer but when it reaches to district some of files are being rejected without any concrete region. This is unnecessary burden to field engineers which causes them to do same works in several times. It also creates the environment of unhealthy trust among beneficiaries and engineers.
- In ward no. 7, there are some displaced households that has taken Rs. 200,000 that the government has provided for new settlement. They have bought new lands from the money but they are still

HRRP District Coordination Meeting Minutes



Discussion: (Items/Knowledge Shared)

living in the old place. The ward chiefs are unaware of the necessary actions that they need to take to check such practice.



Palika level coordination meeting

Decisions Made: (What, Why, Impacts)

- The field engineers that were absent for a long time were recommended for necessary departmental action. The letter has been issued by Rural Municipality mentioning their absenteeism and forwarded to DUDBC for further legal action.
- Roshan Keshari, Monitoring and Evaluation expert from MoUD-CLPIU assured the ward chiefs that decisions have been made regarding the grievances and the results would be forwarded to the local level soon.
- The need for an efficient file tracking was highlighted by the ward chiefs.
- The ward chiefs immediately willing to know the status of Grievances since the beneficiaries are continuously enforcing them to provide the updates on grievances.

HRRP District Coordination Meeting Minutes



आज मिति २०७८ साल वैशाख १४ गते शुक्रबारको दिन भएर बलेफी गाउँपालिका कार्यालयमा पुर्न त्रिभुज सार्वजनिक चौक भएर बलेफी गाउँपालिकाका उपाध्यक्ष जी कृष्ण श्रेष्ठ (आयल) जी अध्यक्षतामा बसेको तपसिलको बिषयमा छलफल गरी त्रिभुज गरी त्रिभुज गरियो।

तपसिल

क्र.सं.	नाम, थर	पद	हेतु	सम्पर्क नम्बर	हस्ताक्षर
१.	कृष्ण श्रेष्ठ (आयल)	उपाध्यक्ष	बलेफी गा.पा.	९८९९९९३८	
२.	गणेश नेपाल	प्र.प्र.अ.	बलेफी गा.पा.	९८९९९९३८	
३.	ई. रोशन खत्री	अध्यक्ष	MoD-CLPU	९८९९९९३८	
४.	मञ्जुलक्ष्मी श्रेष्ठ	Information Management Project	HRRP, Chauraha	९८९९९९३८	
५.	निरोद्ध श्रेष्ठ	District Coordination	HRRP, Chauraha	९८९९९९३८	
६.	प्रदिप खत्री	इन्जिनियर	बलेफी गा.पा.	९८९९९९३८	
७.	निरोद्ध श्रेष्ठ	वडाध्यक्ष	बलेफी गा.पा.	९८९९९९३८	
८.	सत्यप्रसाद तामा	"	"	९८९९९९३८	
९.	गोपीनाथ पराजुली	प्रविधिक	बलेफी गा.पा.	९८९९९९३८	
१०.	प्रधु बहादुर थापा	वडाध्यक्ष	बलेफी गा.पा.	९८९९९९३८	
११.	दिलिप श्रेष्ठ	"	"	९८९९९९३८	
१२.	शैलेश श्रेष्ठ	वडाध्यक्ष	बलेफी गा.पा.	९८९९९९३८	
१३.	शैलेश श्रेष्ठ	"	"	९८९९९९३८	
१४.	सन्देश कुँडेल	"	"	९८९९९९३८	
१५.	गंगा प्रसाद श्रेष्ठ	"	"	९८९९९९३८	
१६.	निशान्त खत्री	वडाध्यक्ष	बलेफी गा.पा.	९८९९९९३८	
१७.	आरिफ रजक	इन्जिनियर	बलेफी गा.पा.	९८९९९९३८	
१८.	सुनिता कुँडेल	स.उ.	Balephi-7	९८९९९९३८	
१९.	शैलेश श्रेष्ठ	वडाध्यक्ष	Balephi-4	९८९९९९३८	
२०.	सुनील श्रेष्ठ	वडाध्यक्ष	Balephi-8	९८९९९९३८	
२१.	जयराज श्रेष्ठ	वडाध्यक्ष	बलेफी गा.पा.	९८९९९९३८	
२२.	रमेश श्रेष्ठ	वडाध्यक्ष	बलेफी गा.पा.	९८९९९९३८	
२३.	सत्यप्रसाद तामा	वडाध्यक्ष	बलेफी गा.पा.	९८९९९९३८	

क्र.सं.	नाम, थर	पद	हेतु	सम्पर्क नम्बर	हस्ताक्षर
२४.	सत्यप्रसाद तामा	वडाध्यक्ष	बलेफी गा.पा.	९८९९९९३८	
२५.	शैलेश श्रेष्ठ	वडाध्यक्ष	बलेफी गा.पा.	९८९९९९३८	
२६.	सत्यप्रसाद तामा	वडाध्यक्ष	बलेफी गा.पा.	९८९९९९३८	
२७.	सत्यप्रसाद तामा	वडाध्यक्ष	बलेफी गा.पा.	९८९९९९३८	
२८.	सत्यप्रसाद तामा	वडाध्यक्ष	बलेफी गा.पा.	९८९९९९३८	
२९.	सत्यप्रसाद तामा	वडाध्यक्ष	बलेफी गा.पा.	९८९९९९३८	
३०.	सत्यप्रसाद तामा	वडाध्यक्ष	बलेफी गा.पा.	९८९९९९३८	

HRRP District Coordination Meeting Minutes



Name	Gender	Organization	Designation	Phone No.	Email
Kamala Shrestha Kayastha	F	Balephi RM	Vice-Chairman	9849211638	Lovely-soltinee@yahoo.com
Ganesh Nepali	M	Balephi RM	Chief Administrative Officer	9851243637	Nep.ganesh1@gmail.com
Pradeep Kalcshapati	M	Balephi RM	Engineer	9849620343	Pradeepkalaeshapati56@gmail.com
Bikash Shrestha	M	Balephi RM-5	Ward President	9851127171	
Kali Prasad Lama	M	Balephi RM-4	Ward President	9860880776	
Chari Bahadur Tamang	M	Balephi RM-8	Ward President	9851217191	
Birmang Tamang	M	Balephi RM-3	Ward President	9841818507	
Chitra Bahadur Tamang	M	Balephi RM-6	Ward President	9851017507	
Karkel Lama	M	Balephi RM-7	Ward President	9851014395	
Madhu Bahadur Thapa	M	Balephi RM	Ward President	9741230763	
Chhabi Lal Neupane	M	Balephi RM-2	Ward President	9841332201	
Nani Ram Parajuli	M	Balephi RM	Technician	9851210902	
Sunil Kumar Shah	M	Balephi RM-4	Engineer	9865993659	
Aatish Rajak	M	Balephi RM-7	Sub-Engineer	9848600097	Aatish600097@gmail.com
Nishant Khadka	M	Balephi RM-7	Engineer	9860479149	Khadka.nishant11@gmail.com
Ganga Pd. Shrestha	M	Balephi RM-1	S.A.E	9849156949	Gangashrestha01@gmail.com
Sandesh Kuikel	M	Balephi-1	Engineer	9849617587	Sandesh.kuikelsrm@gmail.com
Ratish Jung Subedi	M	Balephi-2	Engineer	9843717985	ratishsubedi@gmail.com
Shankar Sanjel	M	Balephi-8	A.S.Er	9861041784	
Phurphu Chhiring Tamang	M	Balephi-4	Office assistant	9861772623	
Jayram Karki	M	Balephi-3	Ward member-3	9851090201	
Prem Prasad Sapkota	M	Balephi RM	Office assistant	9841924749	
Dhal Bahadur Thakuri	M	Balephi RM	Office assistant	9864464592	
Kiran Maske	M	Balephi RM	Accountant	9841408561	
Swasthani Parajuli	F	Balephi-5	Social Mobiliser	9849430327	
Randwaj Karki	M	Balephi RM	Nayab Subba		
Roshan Kumar Kesari	M	CLPIU	M/E specialist	9841640357	Roshan_1369@yahoo.com
Binod Sah	M	HRRP	District Coordinator	9854028388	dc.sindhupalchok@hrrp.org
Pranjal Singh Bhandari	M	HRRP	IMO	9940057752	lm.sindhupalchok@hrrp.org
Aaraju Basnet	F	HRRP	Technical Coordinator	9851258254	Techcord.sindhupalchok@hrrp.org