

Housing Recovery and Reconstruction Platform (HRRP)

HRRP regular meeting- Makwanpur District

Date: 160530

Time: 14:00-16:00

Location: PLAN meeting hall

Lead/Chairperson/Focal Point: Krishna Ghimire, District Coordinator (HRRP)

Participants Organizations: HRRP, Plan International, RADO, CCDN, CEEDF

- 1- Enrolment update.
- 2- Monsoon preparedness.
- 3- Transitional/Temporary shelter status update.
- 4- AoB – update on mason training

1. Enrolment update.

NRA has published the list of 22 VDCs affected HHs name list till the date in Makwanpur.

Those affected name list are published in respective VDCs by VDC office through DDC.

But up to now enrollment process is not started in any VDCs.

The following POs will support during the enrollment process through close coordination between each another and government.

- PLAN International Nepal - Chitlang, Markhu, Fakhel & Kulekhani.
- Tear-Fund working - Agra and Tistung.
- ICCO Cooperation –Daman and Bajrabarahi (Thaha Municipality)

2. Monsoon preparedness.

DPRP has already prepared monsoon preparedness plan and maintain / manage to stockpile in the District level in coordination with other organizations.

3. Transitional/Temporary shelter update.

- Tear fund and RADO Nepal already received approval by NRA for construction of 300 permanent shelter in n Agra and 300 in Tistung VDC. Similarly, NRA approval in process for 102 model house construction in Ipa panchakanya, Budhichaur, Sukaura, Kogate, Sisneri, Bhimphedi & Beteni VDCs.
- Similarly, ICCO Cooperation/CCDN has signed with ECHO for 440 transitional shelter construction in Chitlang, Daman, and Bajrabarahi VDCs. But NRA approval process is ongoing.
- PLAN International Nepal and CEEDF are planning for construction of 1620 transitional shelter in 4 VDCs (Markhu, Chitlang, Fakhel and Kulekhani) but NRA approval is still pending.

4. AOB – Update on mason training

- PLAN, Tear Fund, and ICCO Cooperation are going to be planning for mason training in different VDCs Like:
- PIAN and CEEDF are planning of 4 event mason training in 4 VDC (Chitlang, Markhu, Fakhel and Kulekhani) for 80 no.of persons.

Meeting Title
Date and Location

Contact detail _____

- Tear Fund and RADO Nepal is planning of 20 events mason training in 10 VDCs (Ipa Panchakanya, Budhichaur, Sukaura, Kogate, sisneri, Bhimfedi, Beteni, Manthali, Ambhanjyang, and Gadhi) for 500 no. of persons.
- And also ICCO Cooperation is planning of 3 events mason training in Chitlang, Daman and Bajrabarahi VDCs for 75 no. of persons

Action Points

1. Only 6 VDCs and 1 municipalities are secure for support from POs during enrollment process so, there is a need to support by other POs for enrollment in rest of the VDCs and 1 sub metropolitan city.

Next Meeting

Next meeting will be held on 13th of June 2016 in Plan International meeting hall at 2 PM.

Meeting Participants List/Attendance Sheet

Name	Organization	Phone	Email
Krishna Ghimire	HRRP Makwanpur	9801241162	Krishna@hrrpnepal.org
Santosh Upadhyay	HRRP Makwanpur	9801241239	santosh@hrrpnepal.org
Sumiran Koirala	CCDN	9842171383	sumirankoirala@gmail.com
Krishna Dhital	RADO Nepal/NGO federation Mak	9845025762	Kpdhitalhtd@yahoo.com
Prabhakar K.C	Plan International	9801241151	prabhakar.kc@plan-international.org
Jhalak man B. k	Plan International	9801242242	Jhalakman.bk@plan-international.org

Meeting Title
Date and Location

Contact detail _____