

District Report

Gorkha

31 March to 6 April 2018

Activity Summary

Activity	Contact Person	Reference Document
HRRP district team supported NRA in uploading mason training (conducted by NRA) data in MIS.	dc.gorkha@hrrpnepal.org ; techcord.gorkha@hrrpnepal.org ; nragorkha@gmail.com	
HRRP district team has started collecting latest mason name list from respective partners and government offices for updating the trained mason rooster in the district.	dc.gorkha@hrrpnepal.org ; techcord.gorkha@hrrpnepal.org	
HRRP district started preparation for district exhibition and reconstruction workshop. The event will be held in Hotel Gorkha Bisanu on 17 th April 2018 (already booked for the purpose), invitation letters are being sent to government, local bodies and partner organizations. Similarly, display materials have been prepared and ready for printing.	dc.gorkha@hrrpnepal.org ; techcord.gorkha@hrrpnepal.org ;	
NRA and HRRP held short meetings with UNDP representative Mr. Manish Gautam, on 4 th April. UNDP representative shared information about their upcoming shelter project funded by Indian Government and that they are in the process of launching the project very soon in the district. Similarly, HRRP shared information about the rural municipality and the respective wards where the project will be implemented. HRRP also shared how it functions in the areas of coordination, information management, and technical assistance to partner organizations and beneficiaries.	dc.gorkha@hrrpnepal.org ; techcord.gorkha@hrrpnepal.org ; nragorkha@gmail.com	
Mr. Shiv Lal Poudel, NRA Gorkha and Mr. Chandra Gurung – HRRP – District Coordinator, Gorkha attended District Project Advisory Committee Meeting organized by SSICDC supported by LWR and Raleigh International. The program was chaired by District Coordination Officer – Mr. Narayan Acharya with chief guest Mr. Ashok Kumar Gurung – Chief of District Coordination Committee, Gorkha. Achievements, progress and work of LWR and Raleigh International in partnership with SSICDC was presented in the DPAC meeting. Few feedbacks and suggestions were given to the project team by District Coordination Officer to have a sustainability of the work at outcome and output level. After the DPAC meeting, NRA and HRRP attended the District Agriculture Development Committee's relief program meeting on the grants of	nragorkha@gmail.com , dc.gorkha@hrrpnepal.org	

Activity Summary


reconstruction. The program was chaired by Mr. Ashok Kumar Gurung – Chief of District Coordination Committee. The program was organized at the time of dissolving and integrated district offices into the local bodies. The meeting decided to continue its reconstruction grant activities.

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
Demo house monitoring and handover ceremony of SSICDC and CRS in presence of	7 th April 2018, 10 am, Thumi, Aarughat rural municipality	dc.gorkha@hrrpnepal.org ; techcord.gorkha@hrrpnepal.org ; nragorkha@gmail.com
Coordination meeting of Gandaki rural municipality	13 th April 2018, 11 am, Gandaki rural municipality office	dc.gorkha@hrrpnepal.org ; techcord.gorkha@hrrpnepal.org
District exhibition and technical work shop	17 th April 2018, 10 am- 5 pm, at Hotel Bisauni, Gorkha	dc.gorkha@hrrpnepal.org ; techcord.gorkha@hrrpnepal.org

News & Updates

- Forty thousand plus beneficiaries eligible for second tranche
- Beneficiaries having trouble in getting tranches



Housing Typology Report



Caption: Siranchowk rural municipality-3, Harmi, Suk bahadur Nepali's freshly casted plinth band prepared with the support of CARE. CARE is providing top-up support to vulnerable households and making them eligible up-to second tranche level through previously trained mason's refresher training.



Caption: Siranchowk rural municipality-3, Harmi, Narimaya Nepali's freshly casted plinth band prepared with the support of CARE. CARE is providing top-up support to vulnerable households and making them eligible up-to second tranche level through previously trained mason's refresher training.

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
When will the orientation and training of technical personnel take place?	Ward chairperson and engineers	DUDBC will organize the training and orientation to the engineers soon. (M&E CLPIU MOUD)
There are less numbers of tablets in comparisons to engineers and technicians. This is affecting the work of inspection. Why are there not enough tablets?	Rural municipality authorities	District NRA will lobby with the concerned bodies to provide more tablets and send them to all local bodies

Challenges and Way Forward

Challenge	Way Forward
Shortage of technical manpower as some of the engineers and sub engineers have already left the job and their position is still vacant.	Coordinate with DUDBC and MOUD CLPIU for quickly fulfilling the vacant positions
Engineers and technicians do not have adequate no of tablets in field	Coordinate with DUDBC for providing adequate number of tablets to engineers and technicians