

District Report

Ramechhap

14 – 27 September 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Ramechhap Team has successfully completed the municipal level interaction session on 24 th September 2018. The chairperson, executive officer and focal person from DLPIU building from each municipal level were invited in the program. The program was chaired by DCC chairperson Mr. Prem Bahadur Khadka. DLPIU Building Chief Mr. Parikshit Kadariya gave the welcome speech and highlighted the importance of the program. GMALI Chief presented a presentation on the overall status of reconstruction in the district and the different guidelines of NRA. Then the brief introduction to the survey form and action plan was given to the participants. The participants expressed that the day time was not sufficient for the program. So, they confirmed to send the forms via focal person of DLPIU Building by 19 th Ashwin 2075 which was confirmed by DCC Chairperson.	24 September 2018	34	6	Mr. Tulasi Ram Lamichhane	Report soon shared in google Drive
General Coordination meeting was successfully completed on 27 th August 2018 at DTO, meeting Hall. A total of 20 participants were actively participate in the meeting. The participants were from DLPIU-building, DLPIU, NRA/Gmali and partners organization. The program was chaired by Gmali chief Mr. Krishna lal piya. The program was facilitation by Mr. Tulasi Ram Lamichhane District Technical Coordinator HRRP. In the meeting all partner organization have presented their update and progress regarding the reconstruction and discussion on issues and challenges. The program was closed with the remarks from the Gmali Chief Mr. Krishna lal piya. Some key highlights of the Meeting: ○ All the partners organization working in ramechhap district to support the earthquake beneficiaries/reconstruction had presented their progress and updated and discussion on issue and challenges. ○ NRCS has planned to provide Social and Technical Assistance to the areas which has not been accessed by any another partner organisations which are Umakunda RM Gokulganga RM, Ramechhap Municipality and ward 10 of manthali Muicpality. The meeting cleared the way for NRCS for the process to endorse the program from	27 th August 2018	18	2	Mr. Tulasi Ram Lamichhane	Report soon shared in google Drive

facilitation committee of DCC. ○ HELVETAS/SW Nepal is working Ramechhap in providing Technical assistance under the EFSRII Program. ○ NRCS is working in Manthali-1 and Ramechhap-5 providing Socio-Technical Assistance and Livelihood Support. ○ Medair has completed its financial support to the beneficiaries under NPL103 program in ward 3 and 6 of Bijulikot VDC. ○ KFS is planning to complete the health post and two schools by December 2018. Also, it has been providing Socio-Technical Assistance to the beneficiaries of Saipu VDC ○ Out of registered 1510 noncompliance cases, DSE has provided corrections to 1232 cases out of which 687 have already received tranche after correction.					
An interaction program was organized by HRRP on the request from Section officer of NRA Mr. Chetnath Aryal. The program was facilitated by DTC of HRRP Mr. Tulasi Ram Lamichhane and was chaired by GMALI Chief Mr. Krishna Lal Piya. The program started with the updates and experience sharing from partner organizations working in the district. Also, the updates from DLPIUs and DSE were presented. Also, the issues regarding reconstruction in the district were discussed.	28th September 2018	15	0	Tulasi Ram Lamichhane	Report soon shared in google Drive