

HRRP District Coordination Meeting Minutes

Meeting Purpose:	HRRP General Coordination Meeting
Meeting Date:	03/29/2018
Meeting Time:	01 PM – 03 PM
Meeting Location:	NRA Meeting Hall, Bidur Nuwakot
Meeting Facilitator:	Badri Pyakurel, Ved Prasad Gaudel Acting NRA Chief, Buddha Singh Thakuri
Minutes Taken By:	Badri Pyakurel/Buddha

Discussion: (Items/Knowledge Shared)

Agendas:

1. Introduction and Welcome
2. DLPIU, NRA and HRRP Housing Reconstruction Updates
3. Joint Field Visit Experience Sharing
4. District Exhibition on Reconstruction date finalization
5. Presentation by Common Feedback Project
6. AOB

Meeting:

1. Introduction and Welcome

The coordination meeting was chaired by NRA chief of Nuwakot Mr. Ved prasad Gaudel. The program was facilitated by district coordinator of Nuwakot mr.Badri Pyakurel and was started by welcoming the participants and they all introduce each other. **DLPIU, NRA, HRRP, POs and CLPIU M & E are the expert.**

2. Housing Reconstruction Updates

The overall reconstruction update of Nuwakot district are presented in the slide by Mr.Badri Pyakurel (HRRP DC) as given below.

Total Beneficiaries	69289
Grant Agreement	64136
First Tranche	64053
Second Tranche	44225
Third Tranche	6646
Total Non-compliance Cases (DSE Report)	1323
Total Noncompliance Solved (DSE Report)	1323
Own Built Houses	12652

NRA, Chief brief about the update and it is around 76% of reconstruction rate which is the satisfactory in the current scenario whereas houses some houses are built one room.

3. Joint Field Visit Experience Sharing

HRRP DC presented the photos from field visit in the slides and interactively discuss on the issues and share the best experience. The photos presentation is about representing the typologies of rural houses reconstruction trends.

- One room house with 4 pillars: Beneficiaries from Okharpuawa, Kakani made one room 4 pillar house because she believed that only pillar house get grant. It means beneficiaries are still confused on the real information.
- Already built house before NRA formation: DSE suggested for retrofitting but it is not optimal idea for beneficiaries to do retrofit to their new house. NRA chief said it is the real that need to be addressed from local bodies to make solid decision

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

- Delay in Bank cash dispense: Almost all POs raised their objection against delay by bank because beneficiaries are facing problem. All suggested to NRA that take this issue to national level whereas NRA chief told that he had already sent letter to DCC and MOUD regarding this. **NRCS.** Ms.Sarada said that why it the process of cash dispense is different from bank to bank. It need to be announced the exact time of cash dispense.
- Why grievance addressing process is late? - NRA chief told us that most probably grievances will be address within this month. If not central team will decide on it.
- When will Retrofitting process start? - CLPIU M & E said that retrofitting will be done soon with the initiative of BUILD CHANGE.
On this regard, NSET, Ms.Surina Kayastha said that Government need to do retrofit soon because they had recently did orientation on Aapchaur, panchakanya Gaupalika along with RSDC. They found one vulnerable house of OLD man which looks dangerous that need to be done soon.
- One room house: POs said that beneficiaries are highly influenced to build one room house that the HRRP presented same report. NSET shared experience that shivapuri gaupalika did not allowed to build one room house then NRA chief said that design has approved one room house so it is legal but not practical.
- The DLPIU technical engineers need to be mobilized properly to achieve the highest result in which M & E Expert said that HRRP and CLPIU are in joint field monitoring to make good result.
Finally, NSET and World Renew said that the dissemination of information need to be broadcast in the radio so that information will be easily reachable to beneficiaries. world Renew said that government need to make provision to demolish old houses within the close community like Bungtang.

4. District Exhibition date finalization

All POs are ready to participate and support to exhibition but they will make solid plan once the objective, target group and nature of the exhibition will be formally known. So that they could not decide instantly so that they asked to conduct another meeting for the date confirmation and to finalize the structure of the program. They have decided to meet next week on Wednesday for the finalization.

5. Presentation by Common feedback project

Mr.Pawan Rana Magar, UNCRO, presented the slides regarding the research and survey they are conducting on nuwakot and rasuwa. They are supporting the NRA by doing survey on the ground level with beneficiaries which are presented as of objective, methodologies and next step plan.

6. AOB

Vote of thanks:

NSET thanks to all supportive Partners for successfully completing the social mobilization trainings.

PARKING LOT: *[Describe any items that may have been deferred for a later discussion]*

7. Focal Person Confirmation for Reconstruction

Miscellaneous Items / AOB:

HRRP District Coordination Meeting Minutes

Decisions Made: (What, Why, Impacts)

1. Exhibition should be made precise

All the POs are interested on exhibition so that as per NRA chief request exhibition should be made more precise with the participation of POs and School student. The date will be finalized on coming Wednesday meeting (04-Apr-2018)

Next Steps: (Task, Assigned to, Checkpoint Date)	Person(s) Responsible	Due Date
[Insert next step]		
[Insert next step]		

Attendees	Organization	Phone No.	Email
Bhuwan Waiba	CRDSN/Oxfam	9849151145	Waiba2070@gmail.com
Saurab Dhakal	DSE	9841362168	Saurab.dhakal77@gmail.com
Ramesh Sing	ICIMOD	9848756446	rameshsing6446@gmail.com
Pawan Ranamagar	UNRCO	9840103996	pawan.magar@one.un.org
Sumina Shrestha	Practical Action	9851232663	sumina.shrestha@practicalaction.org.np
Tika Sharma	DFID	9851211179	tikas@dfidfieldoffice.co.uk
Surina Kayasta	NSET	9851171931	surinakayastha@nset.org.np
Sujata Kayastha	ASF NEPAL	9801115628	Atajus48@gmail.com
Ramsingh Tamang	World Renew	9801009667	ramsingh.wr.nepal@gmail.com
Bishal Basnet	ASF NEPAL	9801115614	Bishal012basnet@gmail.com
Prabhu Ram Pokharel	CLPIU-MOUD	9851224293	prabhupidge@gmail.com
Rameshwar Gajurel	DLPIU-MOUD	9841032534	ramishworgajurel@gmail.com
Sharada khatiwada	NRCS	9841707849	sharadkatiwada@gmail.com
Rajendra Chilwal	UNDP/NRA	9851212135	rachi75@gmail.com
Bikesh Shrestha	RSDC/DRCSP	9851138880	bikeshthaiba@gmail.com
Badri Pyakurel	HRRP	9851154281	dc.nuwakot@hrrpnepal.org
Ved Prasad Gaudel	NRA	9843935523	vgprasadgaudel123@gmail.com
Buddha Singh Thakuri	HRRP	9841961829	lm.nuwakot@hrrpnepal.org



HRRP District Coordination Meeting Minutes

