

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Ward -level Coordination Meeting		
Meeting Date:	20 June 2019		
Meeting Time:	11:00 PM		
Meeting Location:	Ward office – Ward no. 15, Chandragiri Municipality Kathmandu		
Minutes Taken By:	Sweata Sijapati (HRRP)		
Summary of participants:	Total: 12	Female: 10	Male: 2

Discussion: (Items/Knowledge Shared)

1. Discuss on the major issues in the reconstruction and its way forward
2. Discuss on the topic such as identification of the non-enrolled beneficiaries and the way forward to address the issues, beneficiaries under vulnerable category and update on the resurvey and reverification of the grievance collection.

Summary of the Meeting

The general coordination meeting was conducted at Chandragiri-15 ward office, Chandragiri Municipality, Kathmandu District. The coordination meeting had participation of Mr. Uttam Bahadur Raut, Ward Chairperson, District Support Engineers and Technical staff of DLPIU Kathmandu and HRRP.

- The major issues in the ward are non-compliance houses especially the structure made of CGI Structure, multiple beneficiaries and family conflict.
- The major issue of the gap in reconstruction rate needs to be identified. For this purpose, the list of the beneficiaries who have not signed for the housing grant partnership agreement of Chandragiri Municipality has to be identified and either encourage them to sign an agreement for the reconstruction or remove from the beneficiaries list. GMaLI has send the list of such beneficiaries of the Municipality and has requested the ward office to contact the beneficiaries to find the real reason behind them not signing the agreement.
- GMaLI has also requested the Municipality representatives to reverify the list of vulnerable beneficiaries which has been send to respective municipalities. Gmali has requested the ward office to reverify the list of the beneficiaries in their respective wards. If any beneficiaries have already completely the reconstruction or have received support from any other source, names of such beneficiaries must be removed and if any vulnerable beneficiaries are missing, local elected bodies have authority to add the name of such beneficiary.
- There has been no entry of beneficiaries during the resurvey and reverification of the grievance collection. The ward office has been publishing notice for any beneficiaries who wants to be resurveyed to receive the reconstruction grant from the government.

The meeting was followed by the site visit accompanied by the ward chief to address the issues of multiple beneficiaries. The major objective of the visit was to provide technical assistance to 5 beneficiaries who were intending to construct the house but due to space limitation and family conflict, they couldn't follow the reconstruction process.

Decisions Made: (What, Why, Impacts)

- The concerned local ward has assured to provide awareness and support to beneficiaries to initiate the reconstruction.

HRRP District Coordination Meeting Minutes

Decisions Made: (What, Why, Impacts)

- The issues of the non-enrolled beneficiaries and reverification of the beneficiaries under vulnerable category will be carried out by the ward office in coordination with the municipality.
- The ward office will facilitate the reconstruction process of the beneficiaries who are not able to start reconstruction due to issues such as small land parcel, family conflicts and so on.

S.No	Attendees	Gender	Organization	Designation	Phone No.
1	Uttam Bahadur Raut	M	Chandragiri Municipality - 15	Ward chief	9851273815
2	Bidhya Manandhar	F	DLPIU/Building-Kathmandu	DSE	9841270090
3	Prajwol Karki	M	DLPIU/Building-Kathmandu	DSE	9841498222
4	Pradip Poudel	M	DLPIU/Building-Kathmandu	MIS Officer	
5	Melli Shah	F	DLPIU/Building-Kathmandu	Engineer (Focal Person)	9841737073
6	Rosha Thaku	F	DLPIU/Building-Kathmandu	Engineer	9803100607
7	Sanam Lakhey	F	DLPIU/Building-Kathmandu	Engineer	9841702532
8	Cherina Awale	F	DLPIU-Chandragiri Municipality	Engineer	9851070815
9	Juhi Joshi	F	Chandragiri Municipality	Engineer	9841637311
10	Samjhana Budhathoki	F	Chandragiri Municipality	Engineer	9840058561
11	Deepjwala Chhetri	F	Chandragiri Municipality	Engineer	9841390771
12	Sarada Pandey	F	Chandragiri Municipality	Sub Engineer	9843369846
13	Sweata Sijapati	F	HRRP	District Technical Coordinator	9861796464