

This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population:

287,798¹

Damage Status - Private Structures



Damage Grade (3-5) 85,499

Damage Grade (1-2) 3,242

Total 88,741²

68 VDCs and 2 municipalities

Type of housing walls Sindhupalchok National

Mud-bonded bricks/stone 90% 41%

Cement-bonded bricks/stone 7% 29%

Other 5% 30%

% of households who own their housing unit 94% 85%
(Census 2011)³

NEWS & UPDATES

1. MOUD DLPIU/DUDBC Sindhupalchok, in association with SABAL, has completed monitoring visit in 23 VDCs from 30th May to 12th June in the district. This team mainly delivered the inspection forms as required in respective VDCs and collected 725 inspected forms from different VDCs for II tranche, assessed the compliance, identified problems over ongoing mason training and suggested appropriate solution for better quality.

2. Swetashree foundation has inaugurated an integrated Majhi Settlement in the presence of NRA CEO Dr. Govinda Raj Pokhrel on May 29 for 62 HHs in Bhimtar VDC.

3. Govinda Pokhrel, NRA CEO, visited Selang VDC in 14th June for a study of the planned integrated settlement. OXFAM and CSRC are supporting for the selection of real beneficiaries amongst the 174 HHs to be relocated.



© Manisha Rai, HRRP-Sindhupalchok

PARTNERS

Partner Organisation	Implementing Partner(s)
CW	
HELVETAS	UCEP-N,RIMC,AFD,BDCC,MSEC
NRCS	
SWISSCONTACT	AFD,UCEP-N,PHPI
ARSOW-ASF	ARSOW
BC	ARSOW
CA	JANAHI
CARE-N	CSRC
CARITAS-N	
HELP	TUKI,TOM
HELVETAS	CDECF
INCLUSIVE	
IOM	
JICA	TCNERTECH
LWF	GMSP
MC	CDECF
MEDAIR	CDECF
NRCS	
OXFAM-GB	MANK
PLAN	SSE
PWJ	ISAP
ROTARY	NTACDRA
SABAL	UCEP-N,TUKI
SCI	TUKI
UNDP	CTEVT
WVIN	DEPROSC

26 partners

This table indicates the partner organisations and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

5,752 290

VOCATIONAL TRAINING

1,431 7,567

(Targets Achieved)

Reached Remaining



64 Demonstration Constructions in 28 VDCs

Helpdesk/Technical support center in 28 VDCs



10 VDCs with Household WASH Assistance



75,304 beneficiaries enrolled, 96%

75,191 beneficiaries received the 1st Tranche, 96%

2,646 beneficiaries received the 2nd Tranche⁴



5,499 houses provided with Housing Grants by POs

42 houses constructing directly through contractors

KEY CONTACTS

DAO OFFICE

Antar Bahadur Silwal
Chief District Officer
Telephone: 011-620106

DDC OFFICE

Mr. Krishna Bahadur Shahi
Local Development Officer
Telephone: 011-620102

NRA District Office

Mr. Rudra Bahadur Malla
Chief (NRA Sindhupalchok)
Telephone: 011-620477

DUDBC OFFICE

Mr. Youb Raj Poudyal
Division Head
Telephone: 011-620343

- The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

