



This district profile outlines the current post-earthquake reconstruction progress by households and support activities by partner organisations (POs). It is based on 4W and secondary data collected from POs, MOUD and MoFALD on their recent housing sector activities. Further details on the HRRP dashboards at www.hrrpnepal.org.

RECONSTRUCTION AT A GLANCE

Enrollment (% of VDCs)



Trainings (# out of total required)



RECONSTRUCTION ACTORS


Organisation	Implementing Partner(s)
DCA	FSCN
EWDEt-DKH-N	LUMANTI
LUMANTI	
LWF	ICDO, SOLVE NEPAL
NRCS	
NSET	
OXFAM-GB	
RICOD	MCC
SHANGRILA ORP	

9 organisations
5 implementing partners

This table indicates the partner organisations and their respective implementing partner(s)

SHELTER ACTIVITIES

Core Socio-technical Assistance Activities* (% of VDCs)



* Technical assistance types I - VII are described on page 2

FACTS AND FIGURES

Population: 468,132¹

Damage Status - Private Structures



Damage Grade (1-2)	3,871
Damage Grade (3-5)	29,222
Total	33,093²

19 VDCs and 5 Municipalities

Type of housing walls	Lalitpur	National
Mud-bonded bricks/stone	30%	41%
Cement-bonded bricks/stone	65%	29%
Other	5%	30%
% of households who own their housing unit	57%	85% (Census 2011) ¹

KEY CONTACTS

DAO OFFICE

Mr. Mahadev Pant
Chief District Officer
Telephone : 01-5555475

DCC OFFICE

Mr. Hem Raj Bhusal
District Coordination Officer
Telephone: 01-5523410

NRA DISTRICT SECRETARIAT

Mrs. Goma Devi Dhakal
NRA Chief
Telephone: 01-5544379

DUDBC OFFICE

Mr. Kashi Pd Gupta
DLPIU Chief
Telephone: 01-5260829



CRITICAL TA ACTIVITIES

- 0 VDC with all 7 TA Activities
- 17 VDCs with no TA
- 3 VDCs with door-to-door TA

VDC coverage of Technical Assistance (TA) is shown according to the presence (planned and on-going) of the following 7 activities in the 4W.

- I. Community/household orientation with more than 1 session
- II. Continuous door-to-door technical assistance (Mobile Technical Support)
- III. Short training for masons (Target achieved)
- IV. Vocation/on the job training for masons (Target achieved)
- V. Help desk / Technical support center
- VI. Demonstration construction
- VII. Reconstruction Coordination Committee

Total Number of TA Activities by ward



Lalitpur

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activities c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.