

District Report

Nuwakot

2 – 8 March 2018

Activity Summary

Activity	Contact Person	Reference Document
Follow up mail for the 4w update with NSET, OXFAM and welcome new Pattern PAF.	Im.nuwakot@hrrpnepal.org	
Contact list update	Im.nuwakot@hrrpnepal.org	https://drive.google.com/drive/folders/0B1qABhotx8FSMWhtSVE1a2IzYU0
Field Visit to Shivapuri Gaupalika - to conduct survey on T-shelter, Women participation in reconstruction and CRC - Visited Gera Gaun, Chapabot (Shivapuri – 5)	dc.nuwakot@hrrpnepal.org / im.nuwakot@hrrpnepal.org	Click for Photos
Field Visit to Bidur Nagarpalika -06 - to conduct survey on T-shelter, Women participation in reconstruction and CRC	dc.nuwakot@hrrpnepal.org / im.nuwakot@hrrpnepal.org	Click for Photos
Field Visit to Bidur Nagarpalika - 05 - to conduct survey on T-shelter, Women participation in reconstruction and CRC	dc.nuwakot@hrrpnepal.org / im.nuwakot@hrrpnepal.org	Click For photos
Coordinate with Practical Action to keep our HRRP printed District profile and weekly bulletin documents in the NUWAKOT Mahotsab Stall No 43. - Practical Action has taken one stall in the Nuwakot Mahotsab to do marketing of enterprises (CSEB, Timber Treatment and Stone Cutting) in which all the enterprises belongs to support reconstruction. At this moment, We Nuwakot HRRP also take opportunity to publish our documents along with them in the mass.	dc.nuwakot@hrrpnepal.org / im.nuwakot@hrrpnepal.org	Click for photos
Participated in the 108 th international Women's day in Bidur.	dc.nuwakot@hrrpnepal.org / im.nuwakot@hrrpnepal.org	PPT Slide
Preparing weekly report, field report and meeting minutes	dc.nuwakot@hrrpnepal.org / im.nuwakot@hrrpnepal.org	
Participated in the DPAC meeting of HFH. In which they have conducted their programs in Salme and Tupche. They basically works for masons training and supporting to distribute government grants.	Im.nuwakot@hrrpnepal.org	


Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
Joint Field Visit with M&E to Belkotgadhi Municipality	12-16 March, 2018	dc.nuwakot@hrrpnepal.org/ im.nuwakot@hrrpnepal.org

Field Visit Reports

Date	Location	Participants	
05 Mar 2018	Gera Gaun and Chapabot, Shivapuri Rural Municipality Ward no 5,	• Badri Pyakurel • Buddha Singh Thakuri	
06 Mar 2018	Inarpati and Maharani Dihi Bidur Municipality ward no 06,	• Badri Pyakurel • Buddha Singh Thakuri	
Objective(s)	• Objective 1 To understand the field challenges • Objective 2 To conduct survey • Objective 3 To know the reconstruction trend and highlighting the issues related to government grant		
Summary	Since the field visit is the regular HRRP task to highlight the issues and sharing the best practice, HRRP team went to Shviapuri Gaupalika ward no 05. There are many houses still staying in the Temporary shelter though, there are high risk of wind storm, fear of wild animal and insect like snakes and rainfall. Most of them have only completed DPC level which means they have just met Deadline of last month. Most of them are unaware of deadlines and reconstruction process because they are illiterate. There is no technical assistance as well. However, they got winterization support from Red Cross in some households.		
Challenges / Issues Identified	Action Required	Responsible	Timeframe
Slow reconstruction due to lack of worker and water supply	Need more Masons training	Local Level government agencies, (GoN)	Before the dry season
Quality Assurance	Regular monitoring	Support organization, Government Engineers	Regular
Release of second tranche took long time (2 to 3 months)	Need to push DLPIU	Ward chair, Responsible Engineers	As soon as possible

Photos



Address: Shivapuri – 05, Chapabot
Mrs. Suk Maya Tamang, Widow women is the beneficiary but due to her old age her agreement is transfer to grandson. She is still staying in the shelter with 5 family member and she is depend on the income of her grandson jhilke tamng for running home. She has already taken first tranche and just started reconstruction of her 2 room house. She said that at the age of 80, she has to stay in the shelter which is very risky in the winter and wind season. He is looking for more support from GoN and Other organization.



Address: Shivapuri – 5, Chapabot,
Mr. Maila Tamang, He is physically disable and living along with elder brother and sister in law staying in shelter. He is having big trouble staying in shelter however, he cannot properly express his thoughts due to illiterate.



Shivapuri 5, Mr Shambhu Pandey Hybrid Structure has gotten 2nd tranche and applied for 3rd Tranche.



Rain water Collection Tank at Shivapuri-05, Chapabot. People are using the the water for irrigation on vegetable farming.



Address: Shivapuri Gaupalika – 05, Gera Gaun.

Mrs. Maili Tamang, her temporary shelter looks horrible because it is dangerous when wind storm and rain fall happens. Therefore, she has recently started build her house with receiving second tranche. She told us that she does not have enough money to start reconstruction but Now, she started by receiving loan to meet government deadlines.



Use Demonstration Platform: Bidur-04, Keeping HRRP documents District profile and Weekly Bulletin in the stall no 23 at Nuwakot Mahotsab (28 Feb to 10 Mar, 2018)